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PART T1.1: TENDER NOTICE AND INVITATION TO TENDER

T4 Tender Notice and Invitation to Tender

The Disability Economic Empowerment Trust (DEET) invites contractors with the CIDB grading of 5GB_ OR Higher in the following
Class of works General Building (GB) to tender for DEET-ECDOE/DIS/01/2026-27

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION
for a 6 Months Period contract. The contract will be based on the JBCC Edition 6.2 of 2018, and the Disability Economic
Empowerment Trust (DEET) will enter into a contract with the successful tenderer.

Only tenderers who have suitable experience and suitably qualified personnelin providing similar services to those that are required
are eligible to submit tenders.

Bid documents are downloadable free of charge from the Disability Economic Empowerment Trust website
(www.deet.co.zaltenders). Bid documents will be available on 14 October 2026. No bid documents will be available at DEET
offices.

There will be compulsory briefing meeting.

Queries relating to the issue of these documents may be addressed in writing to through email: scm@ecdeet.co.za
Technical enquiries: may be addressed in writing to Mr. Qhawe Nkasana — email: gs@ecdeet.co.za

DECSRIPTION DATE TIME
BID ADVERT 14 October 2026 12h00
COMPULSORY BRIEFING N/A N/A
BID CLOSING 21 October 2026 12h00

The closing time for receipt of tenders by the DEET is 12:00PM on 21 October 2026 . Tender will not be open in public.

It is the responsibility of the tenderer/s to ensure that bid documents /proposals are submitted on or before closing time at the
correct location as the DEET will not take responsibility of wrong delivery. Tenderers using courier services for delivery of their bid
documents must ensure the delivery is at the correct place / location and time as the DEET will not be held responsible for wrong
delivery not delivered to DEET officials. The DEET will not accept responsibility if bids received by officials are not timely deposited
in the Bid Box.

Tenders may only be submitted on the tender documentation that is issued. Tenderers must be registered on the National Treasury
Central Supplier Data Base and proof of registration must be submitted with the proposal (https://secure.csd.gov.za).

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender Data.
A. TENDER SUBMISSIONS:

Bids must be submitted in sealed envelopes clearly marked “DEET-ECDOE/DIS/01/2026-27

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION,
LOCATED IN SILVERTON TRUST FARM, MTHATHA” must be deposited in the bid box, DISABILITY ECONOMIC
EMPOWERMENT TRUST OFFICES, 20 SUFFOLK ROAD, BEREA LABELLED “TENDER BOX”, EAST LONDON.
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B. BID EVALUATION:
This bid will be evaluated in Two (2) phases as follows:
Phase One: Compliance, responsiveness to the bid rules and conditions

Phase Two: Preferential Procurement Policy Framework Act (PPPFA), and Preferential Procurement Regulations 2022.

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) AND PREFERENTIAL PROCUREMENT
REGULATIONS 2022 POINTS WILL BE AWARDED AS FOLLOWS:

Maximum points on price - 80 points
Maximum points for Specific Goals - 20 points
Maximum points - 100 points

Methodology for the Allocation of Specific Goal Points

Specific Goal points for Historically Disadvantaged Individuals, Persons with Disabilities, Promotion of Youth, and Women
Participation will be awarded proportionately based on the verified ownership or participation percentage of the qualifying individual(s).

The points awarded for each applicable Specific Goal will be calculated using the following formula:
Points Awarded = (Verified Ownership/Participation Percentage + 100) x Maximum Points Allocated to the Specific Goal.
The percentage claimed by the tenderer must be supported by the required documentary evidence and will be subject to verification.

Points allocated for Enterprises located in the Eastern Cape Province will be awarded only where the tenderer satisfies the
requirements of that Specific Goal and provides the prescribed supporting documentation.

C. BID SPECIFICATIONS, CONDITIONS AND RULES

1. The minimum specifications, other bid conditions and rules are detailed in the bid document under Tender Data
2. The Disability Economic Empowerment Trust (DEET) SCM policy applies.
3. Tender validity period is 120 days.

D. ENQUIRIES WITH REGARD TO THIS ADVERT MAY BE DIRECTED TO:

SCM RELATED ENQUIRIES
Ms Neziswa Makubala
Tel No: 0437227333

Email Address: scm@ecdeet.co.za

TECHNICAL ENQURIES
Mr. Qhawe Nkasana
Tel No: 0437227333

Email Address: gs@ecdeet.co.za

FOR COMPLAINTS, FRAUD, & TENDER ABUSE:
Call: 0800 701 701
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PART T1.2: TENDER DATA
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T1.2 Tender Data

The conditions of tender are the latest edition of SANS 10845-3, Standard conditions of tender.
SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. The Tender Data shall have
precedence in the interpretation of any ambiguity or inconsistency between it and the provisions of SANS 10845-3 and as contained in
Annexure C of Standard for Uniformity in Construction Procurement (Board Notice 423 of 2009 Government Gazette No 42622 of
August 2019).
Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies
Clause number Tender Data
3.1 The Employer is Disability Economic Empowerment Trust on behalf of the Eastern Cape Department of Education
3.2 The tender documents issued by the employer comprise the following documents:
THE TENDER
Part T1: Tendering procedures
T1.1 - Tender notice and invitation to tender
T1.2 - Tender data
Part T2: Returnable documents
T2.1 - List of returnable documents
T2.2 - Returnable schedules
THE CONTRACT
Part C1: Agreements and Contract data
C1.1 - Form of offer and acceptance
C1.2 - Contract data
C1.3 - Dispute Resolution Mechanism
Part C2: Pricing data
C2.1 - Pricing Instructions
C2.2 - Bills of Quantities
Part C3: Scope of work
C3 - Scope of work
Part C4: Site information
C4 - Site information
3.3 The tender documents issued by the employer comprise the documents listed on the contents page
34 The employer’s agent is: Disability Economic Empowerment Trust (DEET)
Name: Qhawe Nkasana
Address: Disability Economic Empowerment Trust (DEET), 20 Suffolk Road, Berea, East London
Tel No: 0437227333
Email Address:qs@ecdeet.co.za
35 The language for communications is English
3.6 The competitive negotiation procedure shall be applied.
37 Method 2: Two (2) stage procurement procedure shall be applied.
4 Tender’s obligations
41 Joint Ventures are allowed.
42 The employer will compensate the tender as follows JBCC Edition 6.2 of 2018 The employer will not compensate the tenderer for
any costs incurred in attending interviews or making any submissions in the office of the employer.
43 It is the responsibility of the tenderer to check the tender documents on receipt for completeness and notify the employer of any
discrepancy or omission.
4.4 Confidentiality and copyright of documents
oEE

DISABILITY ECONOMIC EMPOWERMENT TRUST

REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL
P9016188
Volume 1 of 1




Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the employer only for
the purpose of preparing and submitting a tender offer in response to the invitation.
45 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, conditions of contract
and other publications, which are incorporated into the tender documents by reference.
46 Acknowledge receipt of addenda to the tender documents, which the employer may issue, and, if necessary, apply for an extension
to the closing time stated in the tender data, in order to take the addenda into account.
47 The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and Invitation to Tender.
Tenderers must sign the attendance list in the name of the tendering entity. Addenda will be issued to and tenders will be received
only from those tendering entities appearing on the attendance list.
Tender documents will not be made available at the clarification meeting
4.8 Seek clarification
Request clarification of the tender documents, if necessary, by notifying the employer at least 3 (Three) working days before the
closing time stated in the tender data.
49 Tenderers are required to state the rates and currencies in Rands.
Include in the rates, prices, and the tendered total of the prices (if any), all duties, taxes which the law requires to be paid [except
value added tax (VAT)], and other levies payable by the successful tenderer, that are applicable 14 days before the closing time
stated in the tender data. Show the VAT payable by the employer separately as an addition to the tendered total of the prices.
Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as provided for in the
conditions of contract identified in the contract data.
State the rates and prices in monetary value of the contract unless otherwise instructed in the tender data.
410 Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the employer or to
correct errors made by the tenderer and ensure that all signatories to the tender offer initial all such alterations.
Do not make erasures using masking fluid.
411 Main tender offers are not required to be submitted together with alternative tenders.
412 No alternative tender offers will be considered
4131 Parts of each tender offer communicated on paper shall be submitted as an original.
Submit
a) the parts of the tender offer communicated on paper as an original plus the number of copies stated in the tender data, with a
translation of any documentation in a language other than the language of communication established in 3.5, and
b) the parts communicated electronically by the employer of its agents on paper format with the tender.
4132 Sign the original and all copies of the tender offer where required in terms of the tender data.
State in the case of a joint venture which of the signatories is the lead partner whom the employer shall hold liable for the purpose of
the tender offer.
NOTE The employer holds all authorized signatories liable on behalf of the tenderer.
4133 A tender security in the amount of N/A is required and shall remain valid for a period not exceeding N/A days after the closing date
for tender offers.
The form of the tender security shall not differ substantially from the sample provided in Annex D of SANS 10845-3.
4134 The employer’s details and address for delivery of tender offers and identification details that are to be shown on each tender offer
package are:
Location of tender box: DISABILITY ECONOMIC EMPOWERMENT TRUST (DEET) OFFICES
Physical address: 20 Suffolk Road, Berea, East London 5247
Identification details: DEET-ECDOE/DIS/01/2026-27
THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION,
LOCATED IN SILVERTON TRUST FARM, MTHATHA. Closing time and date: 21 October 2026 at 12:00PM
4135 The tenderer is required to submit with his tender the following certificates:
1) a copy of the CSD report showing, amongst other things, that tax matters of the service provider are in order in the South African
Revenue Services. In the case of a Joint Venture/Consortium/Sub-contractors each party must submit a separate CSD report
showing, amongst other things, that tax matters of the service provider are in order in the South African Revenue Services.
2) CIDB Grading certificate or CRS number.
413.6 A two-envelope procedure will not be required.
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4.13.7

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. The tenderer accepts that the employer does
not assume any responsibility for the misplacement or premature opening of the tender offer if the outer package is not sealed and
marked as stated.

4.14

The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.

Ensure that the employer receives the tender offer at the address specified in the tender data not later than the closing time stated
in the tender data. Proof of posting shall not be accepted as proof of delivery.

Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements of the standard
conditions of tender in this part of SANS 10845 apply equally to the extended deadline.

4.15.1

The tender offer validity period is 120 days.

Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in the tender data after the
closing time stated in the tender data. If requested by the employer, consider extending the validity period stated in the tender data
for an agreed additional period, with or without any conditions attached to such extension. Extend the period of the tender security,
if any, to cover any agreed extension requested by the employer.

4.15.2

Placing of contractors under restrictions / withdrawal of tenders

If any tenderer who has submitted a tender offer or a contractor who has concluded a contract has, as relevant: withdrawn such
tender or quotation after the advertised closing date and time for the receipt of submissions; after having been notified of the
acceptance of his tender, failed or refused to commence the contract; had their contract terminated for reasons within their control
without reasonable cause; offered, promised or given a bribe in relation to the obtaining or the execution of such contract; acted in a
fraudulent, collusive or anti-competitive or improper manner or in bad faith towards the Provincial Government; or, made any
incorrect statement in any affidavit or declaration with regard to a preference claimed and is unable to prove to the satisfaction of
the Provincial Government that the statement was made in good faith or reasonable steps were taken to confirm the correctness of
the statements, such tenderer/s may be placed under restriction from tendering with the state.

Procedures are outlined in the EC SCM Policy for Infrastructure procurement and Delivery Management and also on cidb Inform
Practice Note #30. Excerpts of the policy can be availed on request of any interested tenderer.

4.16

Access shall be provided for the following inspections, tests and analysis: N/A

417

the preferred tenderer will be required to submit an approved insurer undertaking to provide the Performance Bond / Guarantee /
Surety / Security to the format and/or standard as per DEET policy

Employer’s undertakings

5.1

The Employer will respond to requests for clarification received up to 2 (Two) working days before the tender closing time.
If, as a result of the issuing of addenda, it is necessary to extend the closing time stated in the tender data, grant such extension
and notify all respondents accordingly.

5.2

The employer shall issue addenda until 3 (Three) working days before tender closing time.

53

Tenders will not be opened. A closing register will be shared with all bidders.

54

Do not disclose to tenderers, or to any person not officially concerned with such processes, information relating to the evaluation
and comparison of tender offers, the final evaluation price and recommendations for the award of a contract, until after the award of
the contract to the successful tenderer.

5.5

Determine, after opening and before detailed evaluation, whether each tender offer that was properly received

a) complies with the requirements of the standard conditions of tender in this part of SANS 10845,

b) has been properly and fully completed and signed, and

c) is responsive to the other requirements of the tender documents.

A responsive tender is one that conforms to all the terms, conditions, and scope of work of the tender documents, without material
deviation or qualification. A material deviation or qualification is one which, in the employer's opinion, would

d) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the scope of work,

e) significantly change the employer's or the tenderer's risks and responsibilities under the contract, or

f) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified.

Reject a non-responsive tender offer, and do not allow it to be subsequently made responsive by correction or withdrawal of the
non-conforming deviation or reservation.

5.6

Arithmetical errors, omission and discrepancies

Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there is a discrepancy
between the amounts in figures and the amount in words, the amount in words shall govern.

For Vat related discrepancies, National and Provincial Treasury prescripts in relation to VAT procedures apply.

5.7.1

The financial offer will be reduced to a comparative basis using the Tender Assessment Schedule.
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Table F.1: Formulae for calculating the value of A

Formula | Comparison aimed at achieving Option 1° Option 22
1 Highest price or discount _ h
A:[HL P-'w}J 4=24

P, ’“

2 Lowest price or percentage commission / fee

g ° y A:[l—i(P_E"}] A:P”/

B, i

a Pm is the comparative offer of the most favourable comparative offer.

P is the comparative offer of the tender offer under consideration.

5.7.2

The procedure for the evaluation of responsive tenders is Method 2: Administrative Compliance, Price and Preference
Phase 1: Administrative requirements and Mandatory requirements
Phase 2: Price and preference (80/20 system)

PHASE ONE: RESPONSIVENESS TO THE BID REQUIREMENTS AND RULES

Bidders’ proposals must meet the following minimum requirements and supporting documents must be submitted
with the completed bid document in a sealed envelope in the bid box at the closing date and time. Failure to comply
will automatically eliminate the bid for further consideration:

1. Bid Document (This Document must be submitted in its original format)

2. Bids which are late, incomplete, unsigned or submitted by facsimile or electronically, will not be accepted.

3. Bidder must be registered with CIDB in the correct grading and class of works as per the tender notice and requirements. The
status on CIDB must be active. It is the responsibility of the bidder to keep the status on CIDB active throughout bidding
process (advert till award stage).

4.  Bidders must be a legal entity Or partnership or consortia.

Form of offer and Acceptance (fully completed and signed).

6.  SBD 4- Declaration of Interest (fully completed and signed). SBD4 must be duly completed and signed. Does the bidder
or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest in the
enterprise have any interest in any other related enterprise whether or not they are bidding for this contract, such
interest must be disclosed on question 2.3.1.

7. Incomplete or unsigned or poorly completed forms SBD 4 will lead to a bidder being declared non-responsive.

8.  Compulsory Enterprise Questionnaire (Completed and signed)

9. Ifthe offer is “Vat Inclusive”, the VAT registration number of service provider must be indicated and if a service provider is not
a VAT Vendor but include VAT in its prices, the successful service provider will be given 21 days to register as a VAT Vendor
with SARS, after the issuing of an appointment letter. If a bidder is a VAT vendor/registered, the bidder is required to explicitly
state the VAT amount. VAT vendors must include VAT at 15% in the bid offer(s).

10. If the Bid Sum (amount in words) differ from the Bid Sum (amount in figures), the Bid Sum (amount in words) will govern.

11.  Resolution to Sign (must be completed, if applicable).

12. Declaration of Employees of the State or other State Institutions.

13.  Only one offer per bidder is allowed and alternative offers will not be considered. If more than one offer is received, none of the
offers will be considered.

14.  Only Bidders registered on the DEET Panel of Contractors are eligible to submit a bid . Bidders not registered on DEET
Database will be automatically disqualified.

15. Fully & Duly Completed Detailed Bill of Quantities (BOQ), Written in Black Ink (Hand Written).

16—Attendance-of compulsory-briefing-meeting

o

Other Conditions of bid (Non eliminating unless expressly mentioned in the document):

1. The bidder must be registered on the Central Supplier Database (CSD) prior the award

2. All bidders’ tax matters must be in order prior to award. Bidders’ tax matters will be verified through CSD. In cases where the
bidder’s status is found non-compliant, the bidder will be granted 7 days to correct the status. A bidder that fails to rectify its
tax matters with SARS will be declared non-responsive.

3. The bidder has duly completed and signed the SBD 1, and SBD 6.1.

4. Bidders need to complete and sign SBD 6.1 to claim points for specific goals. Failure will lead to the non-awarding of points
for specific goals.
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5. Bidders must submit a minimum of three (3) written contactable references for projects of similar value successfully completed
in the past (clearly indicating client name, contract value, contract term, and contact person, contact details). Refer to Annexure
| and Annexure M. This is not an elimination factor, but important for the DEET to make a decision. Unless it is used for
Quality/functionality Points.

6.  Bidders must submit a list of projects where he or she has submitted tender offers but tender results have not been confirmed

by the client. Refer to Annexure L. This is not an elimination factor, but important for the department to make a decision. Unless
itis used for Quality/functionality Points.

7. Bidders must submit their company profiles, list of available resources, plant and machinery, and any other additional capacity
with the bid. Refer to Annexures K and H. This is not an elimination factor, but important for the department to make a decision.
Unless it is used for Quality/functionality Points.

8.  The bidder must also list all projects where there are pending litigations or litigations that have been concluded. The form for
this is also attached after Annexure J.

9. The DEET will contract with the successful bidder by signing a formal contract.

10. This tender will be awarded as a whole. All trades listed in the Bills of Quantities or Pricing schedule must be priced for (except
provisional sums and allowances which also need to be added to the total), failure to do so will increase the commercial risk of
the bid and may lead to elimination or passing over of the bidder.

11.  Wherever a brand name is specified in this document (i.e. specifications, pricing schedule, bill of quantities or anywhere), the
department requires an item similar/equivalent or better.

12. DEET Policy applies.

13. Protection of personal information: Consent (POPIA).

14.  The successful tenderer (after being informed) will be required to bring along an unsigned copy of the form of contract to be
signed by parties (e.g. JBCC Edition 6.2 of 2018).

15.  EPWP policy will be applicable.

16. The Contractor shall commit to allocating, where feasible, a targeted maximum of 30% of the contract value to Subcontracting
opportunities for SMMEs (EMEs/QSEs) that are at least 51% Black-owned, and that are based within the Alfred Nzo District
Municipality .Out of this 30% allocation, a minimum of one-third (¥5) must be specifically reserved for SMMEs that are
owned by persons with disabilities, to promote inclusive participation and equitable economic empowerment. The main
contractor/supplier bears full responsibility for identifying, engaging, and managing competent and capable subcontractors.
Once the contract is awarded, the contractor is expected to maintain harmony and cooperative working relationships on site.
The Department reserves the right to intervene, where necessary, in the selection and appointment of local subcontractors or
SMMEs to ensure equitable participation and alignment with transformation objectives

1. PHASE TWO: EVALUATION POINTS ON PRICE AND SPECIFIC GOALS
The 80/20 preference point system shall be applied for the purposes of this bid as per the requirements of the
Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) and Specific Goals/Preferential
Procurement Regulations 2022

Criteria Points
POINTS ON PRICE 80
SPECIFIC GOALS 20
TOTAL 100

The 80/20 preference point system for acquisition of services, works or goods not exceeding Rand value of R50 million:
(a) The following formula must be used to calculate the points for price in respect of tenders (including price quotation) with a Rand
value equal to, or above R 30 000 and up to Rand value of R 50 000 000 (all applicable taxes included):

The financial offer will be scored using the following formula:
A=(1-(P-Pm)
Pm
The value of value of W1 is:
1) 90 where the financial value inclusive of VAT of all responsive tenders received have a value in excess of R50 000 000 or

2) 80 where the financial value inclusive of VAT of one or more responsive tender offers have a value that equals or is less
than R 50 000 000.

5.7.3

The procedure for the evaluation of responsive tenders is Method 2 (Administrative Compliance, price and preference)
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574 The quality criteria and maximum score in respect of each of the criteria are as follows: N/A

5.7.5 Each evaluation criteria will be assessed in terms of five indicators — N/A

576 The prompts for judgment and the associated scores used in the evaluation of quality shall be as follows: N/A
5.8 Tender offers will only be accepted if:

a) the tenderer is registered on the Central Supplier Database (CSD) for the South African government (see
https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered entity

b) the tenderer is in good standing with SARS according to the Central Supplier Database. Bidders must submit a CSD no. or tax
status compliance pin.

c) the preferred tenderer will be required to submit an approved insurer undertaking to provide the Performance Bond / Guarantee
I Surety / Security to the format and/or standard within 21 days after the appointment.

d) the tenderer is registered with the Construction Industry Development Board in an appropriate contractor grading designation;

e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms of the Prevention
and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business with the public sector.

f)  the tenderer has not:

i) abused the Employer's Supply Chain Management System; or
ii) failed to perform on any previous contract and has been given a written notice to this effect.

g) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest which may impact on the
tenderer’s ability to perform the contract in the best interests of the employer or potentially compromise the tender process.

h)  the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest that may impact
the tenderer’s ability to perform the contract in the best interests of the employer or potentially compromise the tender process
and persons in the employ of the state are permitted to submit tenders or participate in the contract;

i) the tenderer is registered and in good standing with the compensation fund or with a licensed compensation insurer;

i) The tenderer undertakes to maximize the sourcing of building material or infrastructure input material from Eastern Cape
based suppliers or manufacturers.

k)  the employer is reasonably satisfied that the tenderer has in terms of the Construction Regulations, 2014, issued in terms of
the Occupational Health and Safety Act, 1993, the necessary competencies and resources to carry out the work safely.

I)  The tenderer has duly completed and signed the Declaration Certificate for Local Production and Content and Local Content
Declaration: Summary Schedule and submitted the documents at the closing date and time of the bid.

m) the tender has offered a market-related. If the offer is believed not to be market related, the department through its Supply
Chain Management bid committees will attempt to negotiate the offer with identified bidder/s to a reasonable amount. Bidders
are not allowed to increase their tender offers during this process.

n) A Resolution of signatory form has been completed and signed by director/s or a letter bearing a letterhead of the tenderer
has been attached (specific to this bid) to the bid submission; it must be duly signed by all directors and submitted the bid.
Only a duly authorized official can sign the bid.

o) NOTE: The amount reflected on the Form of Offer and Acceptance takes precedence over any other total amount indicated
elsewhere in bidder’s tender submission. If the Form of Offer and Acceptance has no value or figure, the bidder will be regarded
as having made no offer.

p) The department reserves the right not to award the bid to the most favourable tenderer, if any of the situations occur: if it is
not assisting in the advancement of designated groups; risk profile of the favourable firm is too high; the bidder has been
awarded a considerable number of projects by the department or provincial government; has performed unsatisfactorily in the
past, etc.

5.9 The number of paper copies of the signed contract to be provided by the employer is 1.
The additional conditions of tender are:
e  Wherever a brand name is specified in this document (i.e., specifications, pricing schedule, bill of quantities or
anywhere), the department requires an item similar/equivalent or better.
oEE
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T.21

A. List of returnable documents

Documentation to demonstrate eligibility to have tenders evaluated i.e. List all documentation to demonstrate eligibility to have
a submission evaluated.
o Appropriate CIDB grading suitable for the works (as stated in 4.1).

Returnable Schedules required for tender evaluation purposes
The tenderer must fully and appropriately complete and sign the following returnable schedules as relevant:
¢ Record of Addenda to Tender Documents
e Proposed amendments and qualifications
o Compulsory Enterprise Questionnaire (In the case of a joint venture, separate enterprise questionnaires in respect of each
partner must be completed and submitted).
SBD 1, 4, 6.1, Declaration of Local Production and Local Content.
Protection of personal content: Consent
Form of Offer and Acceptance
Complete priced Bills of Quantities, including Final Summary

Other documents required for tender evaluation purposes

The tenderer must provide the following returnable documents:

. A CSD Report for a contractor with valid and correct information.

. A letter if good standing from the Compensation Fund or a licensed insurer as contemplated in the Compensation for
Occupational Injuries and Diseases Act 1993 (Act No. 130 of 1993)

Returnable Schedules that will be used for tender evaluation purposes and be incorporated into the contract
The tenderer must complete the following returnable documents:
e  Aduly completed form of Offer and Acceptance (and any revision of prices if there are any).

Only authorized signatories may sign the original and all copies of the tender offer where required.

e Inthe case of a ONE-PERSON CONCERN submitting a tender, this shall be clearly stated.

e Inthe case of a COMPANY submitting a tender, include a copy of a resolution by its board of directors authorizing a
director or other official of the company to sign the documents on behalf of the company.

e Inthe case of a CLOSE CORPORATION submitting a tender, include a copy of a resolution by its members authorizing a
member or other official of the corporation to sign the documents on each member’s behalf.

e Inthe case of a PARTNERSHIP submitting a tender, all the partners shall sign the documents, unless one partner or a
group of partners has been authorized to sign on behalf of each partner, in which case proof of such authorization shall be
included in the Tender.

e Inthe case of a JOINT VENTURE/CONSORTIUM submitting a tender, include a resolution of each company of the joint
venture together with a resolution by its members authorizing a member of the joint venture to sign the documents on behalf
of the joint venture.

Accept that failure to submit proof of authorization to sign the tender shall result in the tender offer being regarded as non-
responsive.

Information and data to be completed in all respects
Accept that tender offers, which do not provide all the data or information requested completely and, in the form, required, may be
regarded by the employer as nonresponsive.

Canvassing and obtaining of additional information by tenderers

The Tenderer shall not make any attempt either directly or indirectly to canvass any of the Employer’s officials or the Employer’s
agent in respect of his tender, after the opening of the tenders but prior to the Employer arriving at a decision thereon.

The Tenderer shall not make any attempt to obtain particulars of any relevant information, other than that disclosed at the opening
of tenders.

Prohibitions on awards to persons in service of the state
The Employer is prohibited to award a tender to a person -
a)  whois in the service of the state; or
b) if that person is not a natural person, of which any director, manager, principal shareholder or stakeholder is a person in the
service of the state; or
c)  aperson who is an advisor or consultant contracted with the Department or municipal entity.
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In the service of the state means to be -
a) a member of:-
a any municipal council;
b any provincial legislature; or
¢ the National Assembly or the National Council of Provinces;
d)  amember of the board of directors of any municipal entity;
e) an official of any Department or municipal entity;
f) an employee of any national or provincial department;
g)  provincial public entity or constitutional institution within the meaning of the
Public Finance Management Act, 1999 (Act No.1 of 1999);
h)  amember of the accounting authority of any national or provincial public entity; or
i) an employee of Parliament or a provincial legislature.
In order to give effect to the above, the questionnaire for the declaration of interests in the tender of persons in service of state in part
T2 of this procurement document must be completed.
9 Awards to close family members of persons in the service of the state
Accept that the notes to the Employer’s annual financial statements must disclose particulars of any award of more than R2000 to
a person who is a spouse, child, or parent of a person in the service of the state (defined in clause 8 above), or has been in the
service of the state in the previous twelve months, including -
a) the name of that person;
b) the capacity in which that person is in the service of the state; and
¢) the amount of the award.
In order to give effect to the above, the questionnaire for the declaration of interests in the tender of persons in service of state in
part T2 of this procurement document must be completed.
10 Respond to requests from the tenderer
The employer will respond to requests for clarification up to 2 (Two) working days before the tender closing time.
1 Opening of tender submissions
Tenders will not be opened. A closing register will be shared with all bidders.
12 Scoring quality / functionality: N/A
13 Cancellation and re-invitation of tenders
An organ of state may, prior to the award of the tender, cancel the tender if-
(a) due to changed circumstances, there is no longer a need for the services, works or goods requested; or
(b) funds are no longer available to cover the total envisaged expenditure; or
(c) no acceptable tenders are received.
(d) Tender validity period has expired.
(e) Gross irregularities in the tender processes and/or tender documents.
(f) No market related offer received (after attempts of negotiation processes)
Where applicable, the decision to cancel the tender will be published in the CIDB website and in the Tender Bulletin or the media in
which the original tender invitation as advertised.
14 Dispute resolution mechanism will be done through the Adjudication route.
15 The department must when be acting against the tenderer or person awarded the contract on a fraudulent basis, considers the
provisions of Regulation 14:
oEE
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The remedies provided for in Preferential Procurement Regulations 2022 do not prevent an institution from instituting remedies
arising from any other prescripts or contract.

16 Where the employer terminates the contract due to default of the contractor in whole or in part, the employer may decide to: a)
Refer the breach in contract to the cidb for investigation as a breach of the cidb Code of Conduct in terms of the cidb
Regulations; or b) may impose a restriction penalty on the contractor in terms of Section 14 of the Preferential Procurement
Regulations. The outcomes of such investigations in terms of both the cidb Regulations and the Preferential Procurement
Regulations may prohibit the contractor from doing business with the public sector for a period not exceeding 10 years.
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PART T2
RETURNABLE DOCUMENTS
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PART T2.1: LIST OF RETURNABLE DOCUMENTS

T2.1 List of Returnable Documents

The tenderer must complete the following returnable documents:
1 Returnable Schedules required for bid evaluation purposes

e  Compulsory enterprise questionnaire (In the case of a joint venture, separate enterprise questionnaires in respect of each partner must
be completed and submitted).

e  Record of addenda issued (Only if addenda is issued)

o  Certificate of authority for joint ventures (Only where the tender/ quotation is submitted by a joint venture)

2 Other documents required for bid evaluation purposes

e  Form of Offer and Acceptance
e  Complete Priced Bills of Quantities & Final Summary

3 Returnable Schedules that will be incorporated into the contract
e Details of the Project Team and CV with Qualifications & Proof of Registration completed for each individual

e  Schedule of Plant and Equipment

e Record of projects: current, past and on tender.

e  Project References — at least 3

e SBD 1,4, 6.1, and Declaration for Local Production and Local Content
e Protection of personal content: Consent
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PART A SBD 1
INVITATION TO BID
YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DISABILITY ECONOMIC EMPOWERMENT TRUST (DEET)
BID NUMBER: DEET-ECDOE/DIS/01/2026-27 gk%gme 21 October 2026 CLOSING TIME: 12:00PM
THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM
DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE
DESCRIPTION: DEPARTMENT OF EDUCATION

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT

DISABILITY ECONOMIC EMPOWERMENT TRUST (DEET) OFFICES, 20 SUFFOLK ROAD, BEREA LABELLED “TENDER BOX”, EAST LONDON

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO

TECHNICAL ENQUIRIES MAY BE DIRECTED TO:

CONTACT PERSON Ms. Neziswa Makubala | CONTACT PERSON Mr. Qhawe Nkasana

TELEPHONE NUMBER 0437227333 TELEPHONE NUMBER 0437227333

FACSIMILE NUMBER 0437227334 FACSIMILE NUMBER 0437227334

E-MAIL ADDRESS scm(@ecdeet.co.za | E-MAIL ADDRESS gs@ecdeet.co.za

SUPPLIER INFORMATION

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER CODE NUMBER

CELLPHONE NUMBER

FACSIMILE NUMBER CODE NUMBER

E-MAIL ADDRESS

VAT REGISTRATION NUMBER

SUPPLIER COMPLIANCE TAX COMPLIANCE oR CENTRAL SUPPLIER

STATUS SYSTEM PIN: DATABASE No: MAAA

ARE YOU THE ACCREDITED Lves

REPRESENTATIVE IN SOUTH AFRICA ARE YOU A FOREIGN BASED LYes [Ne
CINo SUPPLIER FOR THE GOODS

FOR THE GOODS /SERVICES /WORKS [IF YES ENCLOSE ISERVICES /WORKS OFFERED? | [IF YES, COMPLETE

OFFERED? PROOF] QUESTIONNAIRE BELOW

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? I YES [ONO

DOES THE ENTITY HAVE A BRANCH IN THE RSA? O YES [INO

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA? O YES [ONO

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? O YES [ONO

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? O YES [INO

IF THE ANSWERIS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS SYSTEM
PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.
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PART B

TERMS AND CONDITIONS FOR BIDDING

1.

BID SUBMISSION:

1.1.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR
CONSIDERATION.

1.2.  ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED-(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED IN THE BID
DOCUMENT.

1.3.  THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL PROCUREMENT
REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF
CONTRACT.

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

2. TAXCOMPLIANCE REQUIREMENTS

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE THE ORGAN
OF STATE TO VERIFY THE TAXPAYER'S PROFILE AND TAX STATUS.

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE WWW.SARS.GOV.ZA.

24 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

25 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE TCS
CERTIFICATE / PIN / CSD NUMBER.

26 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD NUMBER MUST BE
PROVIDED.

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE PERSONS IN

THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE STATE.”

DISABILITY ECONOMIC EMPOWERMENT TRUST

SIGNATURE OF BIDDER: e

CAPACITY UNDERWHICH THISBID IS SIGNED: oo
(Proof of authority must be submitted e.g. company resolution)

DATE:
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Compulsory Enterprise Questionaire

A

Compulsory Enterprise questionnaire

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect of each
partner must be completed and submitted.
Section 1: Name of enterprise: ... i e s

Section 4: Particulars of sole proprietors and partners in partnerships

Name* Identity number* Personal income tax number*

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners
Section 5:  Particulars of companies and close corporations

Company registration NUMDET . . . ... ... o

Close corporation NUMBEr . . .. ..o e

Tax referenCe NUMDET . . . ..o

Section 6: The attached SBD 4 must be completed for each tender and be attached as a tender requirement.
Section 7: The attached SBD 6.1 must be completed for each tender and be attached as a requirement.

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise:

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our tax matters
are in order;

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other person, who wholly or
partly exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters established in terms
of the Prevention and Combating of Corrupt Activities
Act of 2004; iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise,

control over the enterprise appears, has within the last five years been convicted of fraud or corruption;

iv) confirms that | / we are not associated, linked or involved with any other tendering entities submitting tender offers and have no
other relationship with any of the tenderers or those responsible for compiling the scope of work that could cause or be
interpreted as a conflict of interest; and

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief both true and

correct.

Signed Date

Name Position

oEE
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SBD 4

BIDDER’S DISCLOSURE

1.  PURPOSE OF THE FORM
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the principles of
transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the Republic of South Africa and further
expressed in various pieces of legislation, it is required for the bidder to make this declaration in respect of the details required
hereunder.

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, that person will
automatically be disqualified from the bid process.

2. Bidder’s declaration

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest!
in the enterprise, employed by the state? YES/NO

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee numbers of sole
proprietor/ directors / trustees / shareholders / members/ partners or any person having a controlling interest in the enterprise,

in table below.
Full Name Identity Number Name of State institution
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is employed by the procuring
institution? YESINO

2.2.1  If so, furnish particulars:

2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person having a controlling interest
in the enterprise have any interest in any other related enterprise whether or not they are bidding for this contract?
YES/NO

2.3.1 If so, furnish particulars:

3 DECLARATION

1 the power, by one person or a group of persons holding the majority of the equity of an enterprise,
alternatively, the person/s having the deciding vote or power to influence or to direct the course and
decisions of the enterprise.
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3.1

3.2

3.3

34

3.5

3.6

3.7

[, the undersigned, (NAME)..........coiuuirie it in submitting the accompanying
bid, do hereby make the following statements that | certify to be true and complete in every respect:

| have read and | understand the contents of this disclosure;

| understand that the accompanying bid will be disqualified if this disclosure is found not to be true and complete in every
respect;

The bidder has arrived at the accompanying bid independently from, and without consultation, communication, agreement or
arrangement with any competitor. However, communication between partners in a joint venture or consortium?2 will not be
construed as collusive bidding.

In addition, there have been no consultations, communications, agreements or arrangements with any competitor regarding
the quality, quantity, specifications, prices, including methods, factors or formulas used to calculate prices, market allocation,
the intention or decision to submit or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery
particulars of the products or services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or indirectly, to any
competitor, prior to the date and time of the official bid opening or of the awarding of the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder with any official of the
procuring institution in relation to this procurement process prior to and during the bidding process except to provide
clarification on the bid submitted where so required by the institution; and the bidder was not involved in the drafting of the
specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive practices  related
to bids and contracts, bids that are suspicious will be reported to the Competition Commission for investigation and possible
imposition of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to
the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting business with the
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No
12 of 2004 or any other applicable legislation.

| CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF PARAGRAPH 6 OF PFMA SCM

INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of bidder

2 Joint venture or Consortium means an association of persons for the purpose of combining their
expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract.
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SBD 6.1

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and
serves as a claim form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

1. GENERAL CONDITIONS
1.

—_

The following preference point systems are applicable to invitations to tender:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all
applicable taxes included); and

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable
taxes included).

1.2 To be completed by the organ of state

(delete whichever is not applicable for this tender).

system.

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be
awarded for:
(a) Price; and

(b) Specific Goals.
14 To be completed by the organ of state:

The maximum points for this tender are allocated as follows:

PRICE 80

SPECIFIC GOALS 20
Total points for Price and Specific Goals
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1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this
tender to claim points for specific goals with the tender, will be interpreted to mean that
preference points for specific goals are not claimed.

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, in
any manner required by the organ of state.

2, DEFINITIONS

(a) “tender” means a written offer in the form determined by an organ of state in response to an
invitation to provide goods or services through price quotations, competitive tendering process
or any other method envisaged in legislation;

(b) “price” means an amount of money tendered for goods or services, and includes all
applicable taxes less all unconditional discounts;

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of
bid invitation, and includes all applicable taxes;

(d) “tender for income-generating contracts” means a written offer in the form determined by
an organ of state in response to an invitation for the origination of income-generating contracts
through any method envisaged in legislation that will result in a legal agreement between the
organ of state and a third party that produces revenue for the organ of state, and includes, but
is not limited to, leasing and disposal of assets and concession contracts, excluding direct
sales and disposal of assets through public auctions; and

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of
2000).

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

3.1. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10

Pt—Pmi Pt—-Pmi

Ps =80 (1-"20) or Ps=90(1-"22)
Pmin P min

Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME
GENERATING PROCUREMENT

3.2.1. POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

80/20 or 90/10
Pt—P Pt—P
Ps =80 (1+2"2) or Ps=90(1+"— )
Pmax Pmax
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

4, POINTS AWARDED FOR SPECIFIC GOALS

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations,
preference points must be awarded for specific goals stated in the tender. For the purposes of
this tender the tenderer will be allocated points based on the goals stated in table 1 below as
may be supported by proof/ documentation stated in the conditions of this tender:

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states
that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of
state must, in the tender documents, stipulate in the case of:

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10
preference point system will apply and that the highest acceptable tender will be used
to determine the applicable preference point system; or

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system
will apply and that the lowest acceptable tender will be used to determine the
applicable preference point system, then the organ of state must indicate the points
allocated for specific goals for both the 90/10 and 80/20 preference point system.
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Table 1: Specific goals for the tender and points claimed are indicated per the table
below.

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable,
corresponding points must also be indicated as such.

Note to tenderers: The tenderer must indicate how they claim points for each preference point

system.)
. Number of points
Number of points claimed (80/20
allocated (80/20 system)
5 system) (To be completed by
The specific goals (To be completed by the organ the tenderer)
allocated points in of state)

terms of this tender

Historically
disadvantaged 6
individuals

Persons with disabilities

Promotion of Youth

Women Participation 4
Enterprises located in

the Eastern Cape 2
Province

DECLARATION WITH REGARD TO COMPANY/FIRM

4.3. Name of CompPany/firm. ... ..o
4.4, Company registration NUMDEr: ... ...
4.5. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One-person business/sole propriety
Close corporation

Public Company

Personal Liability Company

(Pty) Limited

Non-Profit Company

State Owned Company

[TICK APPLICABLE BOX]
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4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that
the points claimed, based on the specific goals as advised in the tender, qualifies the
company!/ firm for the preference(s) shown and | acknowledge that:

i) The information furnished is true and correct;

i) The preference points claimed are in accordance with the General Conditions as
indicated in paragraph 1 of this form;

i) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof to
the satisfaction of the organ of state that the claims are correct;

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the
conditions of contract have not been fulfilled, the organ of state may, in addition to any
other remedy it may have —

(a) disqualify the person from the tendering process;

(b) recover costs, losses or damages it has incurred or suffered as a result
of that person’s conduct;

(c) cancel the contract and claim any damages which it has suffered as a
result of having to make less favourable arrangements due to such
cancellation;

(d) recommend that the tenderer or contractor, its shareholders and
directors, or only the shareholders and directors who acted on a
fraudulent basis, be restricted from obtaining business from any organ of
state for a period not exceeding 10 years, after the audi alteram partem
(hear the other side) rule has been applied; and

(e) forward the matter for criminal prosecution, if deemed necessary

SURNAME AND NAME:
DATE:

ADDRESS:
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Local Content — Declaration Summary Schedule

Stipulated Tender price | Exempted Tender value Imported Local value Local
Minimum - each imported net of exempted | value (R) (R) content %
Threshold (excl VAT) value. imported (per item)
Bill C2 C3 C4 content. C6 Cc7
Bill Page It Description of Services Works or Unit of Quantity C5
em
No. No Goods measure C1
' (C3-C4=C5) (C1xC4 (C1xC3=C7) | C8
=C6)
TOTAL IMPORTED CONTENT VALUE (R)
TOTAL LOCAL CONTENT VALUE (R)
©EEy
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PROOF OF REGISTRATION ON THE NATIONAL TREASURY
CENTRAL SUPPLIER DATABASE

(ATTACH HERE)
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VALID COPY CIDB CERTIFICATE
(ATTACH HERE)
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PROTECTION OF PERSONAL INFORMATION: CONSENT (POPIA)

The introduction of The Protection of Personal Information Act (POPIA) ensures the regulation of
personal information through its entire life cycle of collection, transfer, storing and deletion.

As part of its business activities, the Disability Economic Empowerment Trust (DEET) obtains and
requires access to personal data from a wide range of internal and external parties, including without
limitation bidders who respond to requests for proposals that are published by the Disability Economic
Empowerment Trust (DEET) from time to time. The Disability Economic Empowerment Trust (DEET)
confirms that it shall process the information disclosed by Bidders for the purpose of evaluating and
subsequently awarding/appointing a successful Bidder.

The Disability Economic Empowerment Trust (DEET) hereby states that it does not and will never
modify, amend, or alter any personal information submitted to it by a Bidder. Not unless directed to
do so by an order of court, the Disability Economic Empowerment Trust (DEET) does not disclose or
permit the disclosure of any personal information to any Third Party without the prior written consent
of the owner of the information.

Similarly, Bidders will from time-to-time access and be seized with information of a personal nature
pertaining to the Disability Economic Empowerment Trust (DEET). Some of the information may
because of legislative compliances be available in the public domain, whilst some is uniquely provided
to bidders in pursuit of procurement or other business-related activities. In this regard, the Disability
Economic Empowerment Trust (DEET) requires that Bidders which receive or have access to its
personal information, process any such information in a manner compliant with the requirements of
the POPIA.

AGREEMENT

1. The Disability Economic Empowerment Trust (DEET) and the Bidder (the Parties) agree and
undertake that upon obtaining and having access to personal information relating to either of
them, they shall always ensure that:

a) They process the information only for the express purpose for which it was obtained.

b) Information is provided only to designated and authorized personnel who require the personal
information to carry out the Parties’ respective obligations in terms of the Procurement
processes.

c) They will introduce, and implement all reasonable measures ensure the protection of all
personal information from unauthorized access and/or use.

d) They have taken appropriate measures to safeguard the security, integrity, and authenticity of
all personal information in its possession or under its control.

e) The Parties agree that if personal information will be processed for any other purpose other
than the one for which the accessing of the information was intended, explicit written consent
will be obtained prior to the execution of such reason.

f) The Parties shall carry out regular assessments to identify all reasonably foreseeable internal
and external risks to the interception of personal information in its possession or under its
control and shall implement and maintain appropriate controls in mitigation of such risks.

2. The Parties agree that they will promptly return or destroy any personal data in their possession
or control which belongs to the other Party once it no longer serves the purpose for
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which it was collected, subject to any legal retention requirements. The information will be
destroyed in such a manner that it cannot be reconstructed to its original form, linking it to any
individual or organization.

3. Bidder’'s Obligations

a) The Bidder is required to notify the Information Officer of Disability Economic Empowerment
Trust (DEET), in writing as soon as possible after it becomes aware of or suspects any loss,
unauthorized access or unlawful use of any of the Disability Economic Empowerment Trust
(DEET)’s personal information.

b) The Bidder shall, at its own cost, promptly and without delay take all necessary steps to
mitigate the extent of the loss or compromise of personal data.

c) The Bidder shall be required to provide the Disability Economic Empowerment Trust (DEET)
with details of the persons affected by the compromise and the nature and extent of the
compromise, including details of the identity (if known) of the unauthorized person who may
have accessed or acquired the personal data.

d) The Bidder undertakes to co-operate with any investigation relating to security breach which
is carried out by or on behalf of Disability Economic Empowerment Trust (DEET).

On behalf of the Bidder:

Position Name of the Bidder

On behalf of the Client:

Signature Date

Position Name of Client Representative
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THE CONTRACT
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PART C1
AGREEMENTS AND CONTRACT DATA

OEEy
REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL
P9016188

DISABILITY ECONOMIC EMPOWERMENT TRUST Volume 1 of 1



PART C1.1: FORM OF OFFER AND ACCEPTANCE
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C1.1- Form of Offer and Acceptance

Annex C
(normative)
FORM OF OFFER AND ACCEPTANCE
THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION.

RFQ Number DEET-ECDOE/DIS/01/2026-27

Project Description

OFFER
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the procurement of;

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION,
LOCATED IN SILVERTON TRUST FARM, MTHATHA.

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda thereto as
listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and acceptance, the
tenderer offers to perform all of the obligations and liabilities of the contractor under the contract including compliance with all its
terms and conditions according to their true intent and meaning for an amount to be determined in accordance with the conditions
of contract identified in the contract data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS

R e (infigures) (or other suitable wording)

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and returning one
copy of this document to the tenderer before the end of the period of validity stated in the tender data, whereupon the tenderer
becomes the party named as the contractor in the conditions of contract identified in the contract data.

10 4= L1 =SOSR PSR
NI oot et
(07T o1 PO SUP R PPPR

FOr the BN T oo e
(Name and address of organization)

Name and signature
Of WItNESS ., Date oo,
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ACCEPTANCE

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In consideration
thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract identified in the contract
data. Acceptance of the tenderer’s offer shall form an agreement between the employer and the tenderer upon the terms and
conditions contained in this agreement and in the contract that is the subject of this agreement.

The terms of the contract, are contained in:

Part C1 Agreements and contract data, (which includes this agreement)

Part C2 Pricing data

Part C3 Scope of work.

Part C4 Site information and drawings and documents or parts thereof, which may be incorporated by reference into
the above listed Parts.

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the returnable
schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and
acceptance, are contained in the schedule of deviations attached to and forming part of this form of offer and acceptance. No
amendments to or deviations from said documents are valid unless contained in this schedule.

The tenderer shall within 3 weeks after receiving a completed copy of this agreement, including the schedule of deviations (if any),
contact the employer’'s agent (whose details are given in the contract data) to arrange the delivery of any securities, bonds,
guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of contract identified in the
contract data. Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of this agreement.
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives one fully
completed original copy of this document, including the schedule of deviations (if any). Unless the tenderer (now contractor)
within five working days of the date of such receipt notifies the employer in writing of any reason why he cannot accept the
contents of this agreement, this agreement shall constitute a binding contract between the parties.’

RS T0 0= (1] =TSP RPN
NI i et
L0710 1 PSSP P PR

(T {1 T =T o] (o) PO UPPP PR
(Name and address of organization)

Name and signature
Of WItNESS e Date .o

Schedule of Deviations

1 Subject
Details

2 Subject
Details

3 Subject
Details

4 Subject
Details
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By the duly authorized representatives signing this agreement, the employer and the tenderer agree to and accept the foregoing
schedule of deviations as the only deviations from and amendments to the documents listed in the tender data and addenda thereto as
listed in the tender schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and
the employer during this process of offer and acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between the issue of the
tender/ quotation documents and the receipt by the tenderer of a completed signed copy of this Agreement shall have any meaning or
effect in the contract between the parties arising from this agreement.

Tasan alternative, the following wording may be used:

Notwithstanding anything contained herein, this agreement comes into effect two working days after the submission by the
employer of one fully completed original copy of this document including the schedule of deviations (if any), to a courier-to-counter
delivery / counter-to-counter delivery / door-to counter delivery /door-to-door delivery /courier service (delete that which is not
applicable), provided that the employer notifies the tenderer of the tracking number within 24 hours of such submission. Unless
the tenderer (now contractor) within seven working days of the date of such submission notifies the employer in writing of
any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between
the parties
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RECORD OF ADDENDA TO BID DOCUMENTS

A

PROJECT THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND

DESCRIPTION RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION.

RFQ NUMBER DEET-ECDOE/DIS/01/2026-27

| / We confirm that the following communications received from the Department of Public Works before the submission

of this tender offer, amending the tender documents, have been taken into account in this bid offer: (Attach additional

pages if more space is required)

Item Date Title or Details No. of Pages

1

2

3

4

5

6

7

8

9

10

Attach additional pages if more space is required.

Signed

Name

Tenderer

OEEy
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B

PROPOSED AMENDMENTS AND QUALIFICATIONS

and qualifications.

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his
tender and reference such letter in this schedule.

The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling of material deviations

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND

EE&E?JHON RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION.

RFQ NUMBER DEET-ECDOE/DIS/01/2026-27

Page Clause /ltem Proposal

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that
the content of this schedule that presented by the tenderer are within my personal knowledge and are to the best
of my knowledge both true and correct

Signed Date
Name Position
Enterprise name
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[

RESOLUTION FOR SIGNATORY

A: CERTIFICATE OF AUTHORITY FOR SIGNATORY

Signatory for companies shall confirm their authority hereto by attaching a duly signed and dated copy of the relevant resolution of the board
of directors to this form or on company letter head.

An example is given below:
“By resolution of the board of directors passed at a meeting held on

Mr/Ms , whose signature appears below, has been duly authorised to

sign all documents in connection with the tender for Contract No.

and any Contract which may arise there from on behalf of (Block Capitals)

SIGNED ON BEHALF OF THE COMPANY:

IN HIS/HER CAPACITY AS:

DATE:

SIGNATURE OF SIGNATORY:

WITNESSES:

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

DIRECTOR SIGNATURE
(NAMES)

If you cannot complete this form, attach a separate sheet (in a company letter head, project specific and signed by all directors):
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CERTIFICATE OF AUTHORITY FOR JOINT VENTURES

This Returnable Schedule is to be completed by joint ventures.

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize MrMs . .....................
, authorized signatory of the company . .. ... .

............ , acting in the capacity of lead partner, to sign all documents in connection with the tender offer and any contract
resulting from it on our behalf.

PROJECT
DESCRIPTION

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION

RFQ NUMBER

DEET-ECDOE/DIS/01/2026-27

NAME OF FIRM

ADDRESS

DULY AUTHORISED SIGNATORY

Lead partner:

Signature. . ..o
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E

SCHEDULE OF PROPOSED SUBCONTRACTORS

PROJECT THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
DESCRIPTION RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION
RFQ NUMBER DEET-ECDOE/DIS/01/2026-27
We notify you that it is our intention to employ the following Subcontractors for work in this contract. The Subcontractors
will all be CIDB registered and their CIDB Registration number shall be submitted below.
If we are awarded a contract, we agree that this notification does not change the requirement for us to submit the names
of proposed subcontractors in accordance with requirements in the contract for such appointments. If there are no such
requirements in the contract, then your written acceptance of this list shall be binding between us.
We confirm that all subcontractors who are or to be contracted are registered on Central Supplier Database (CSD).
No. Name and Nature and extent | Year Value Contact details
address of of work completed
proposed
Subcontractor
1
2
3
OEE
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The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that
the content of this schedule that presented by the tenderer are within my personal knowledge and are to the best
of my knowledge both true and correct

Signed Date
Name Position
Enterprise name
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F

CAPACITY OF THE BIDDER
THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
PROJECT DESCRIPTION | penOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION
RFQ NUMBER DEET-ECDOE/DIS/01/2026-27

WORK CAPACITY: (The Bidder is requested to furnish the following capacity particulars and to attach additional pages if more
space is required. Failure to furnish the particulars may result in the Bid being disregarded.)

Artisans and Employees: (Artisans and Employees to be, or are, employed for this project)

Quantity /
No. of
Resources

Categories of Employee - Key
Personnel (part of Business
Enterprise)

Professional

Registration No.

Date of Employment

Construction Manager

Project Manager

Foreman

Quality Control & Safety Officer-

Construction Supervisor

Artisans

Unskilled employees

Others

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the
content of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my

knowledge both true and correct.
Signed: Date
Name: Position

Enterprise NAMe: ..o
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Tenderers

G
RELEVANT PROJECT EXPERIENCE - COMPLETED PROJECTS

must submit a max one-page description of at least three projects successfully completed.

Attach a Completion Certificate for each of the project provided.

The description of each project must include the following information:

1. Essential introductory information:

1.1.
1.2.
1.3.
14.
1.5.

1.6.

Name of project.

Name of client.

Contact details of client.

Contact details (including telephone numbers and email addresses) of currently contactable references.

The period during which the project was performed, and also, if this is different, the period during which the tenderer's team
members were contracted.

Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any) this
cost/value was part of a larger project budget or programme budget).

NO. NAME OF PROJECT. NAME OF CLIENT. CONTACT PROJECT VALUE DATE
DETAILS OF COMPLETED
CLIENT.
1
2
3

If there are more projects, attach a separate page to address this issue (the above table is just for reference purposes).

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the content
of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my knowledge both

true and correct.

Signed.......ceeiiii Date....coveiieeeiee

Name.......ccooooevviieieiie Position..........cccceeeviiiiiiinnnnn.

ENtEIDIISE NAME......vvvviieiiiiiiiee e e e e e e e e e e e e s
oEE»
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DISABILITY ECONOMIC EMPOWERMENT TRUST

H
RELEVANT PROJECT EXPERIENCE - CURRENT PROJECTS

Tenderers must submit a max one-page description of at least three projects under construction/ on hold/ just handed over/ towards

completion (if they exist) Attach an Appointment letter for each of the project provided.

The description of each project must include the following information:

2. Essential introductory information:
2.1.  Name of project.
2.2. Name of client.
2.3. Contact details of client.
2.4. Contact details (including telephone numbers and email addresses) of currently contactable references.

2.5. The period during which the project was performed, and if this is different, the period during which the tenderer’s team members

were contracted.

2.6. Cost of works and/or contract value (making it clear in broad terms what this cost/value purchased, and to what extent (if any) this

cost/value was part of a larger project budget or programme budget).

NO. NAME OF PROJECT. | NAME OF CLIENT. CONTACT PROJECT STAGE OF
DETAILS OF VALUE PROJECT
CLIENT.
1
2
3

Attach a separate page to address this issue (the above table is just for reference purposes).

Signed Date

Name Position

Enterprise name

The undersigned, who warrants that she/ he is duly authorised to do so on behalf of the enterprise, confirms that the
content of this schedule that presented by the tenderer are within my personal knowledge and are to the best of my
knowledge both true and correct.
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OTHER OFFERS SUBMITTED AT TIME OF THIS TENDER FOR WHICH RESULTS ARE PENDING (if they exist)

(Any other client's tender must also be included)

BID NO. / VALUE CONTACT
PROJECT PROJECT NAME CLIENT NAME & TENDERED IN DATE SUBMITTED DETAILS
NUMBER CONTACT NO. RANDS (CLIENT)
1
2
3
4
Signed Date
Name Position

Enterprise name

If there are more projects, attach a separate page to address this issue (the above table is just for reference purposes).
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J

SCHEDULE OF TENDERER'S LITIGATION HISTORY

The tenderer shall list below details of any litigation with which the tenderer (including its directors, shareholders or other senior members in
previous companies) has been involved with any organ of state or state department within the last ten years. The details must include the
year, the litigating parties, the subject matter of the dispute, the value of any award or estimated award if the litigation is current and in
whose favour the award, if any, was made.

NO. NAME OF CLIENT. OTHER LITIGATING BRIEF DETAILS OF PROJECT DATE
PARTY DISPUTE VALUE RESOLVED
OR STATUS
OF

LITIGATION

1

2

3

4

Signed Date

Name Position

Enterprise name
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K
Project Reference Forms — 1

PROJECT DESCRIPTION THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION.

PROJECT NUMBER DEET-ECDOE/DIS/01/2026-27

NOTE: This returnable document must be completed by the person who was the Engineer/Project Manager on a project of similar
value and complexity that was completed successfully by the tenderer.

(name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by

(name of tenderer):

Project name:

Project location:

Construction period:

Completion date:

Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent, by inserting

“Yes” in the relevant box below:

Key Performance Indicators

Very Poor Fair Good Excellent Total
Poor
1 2 3 4 5

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc

TOTAL

B. Would you consider / recommend this tenderer again:

YES NO

C. Any other comments:

D. My contact details are:

Telephone:

E-mail:

OEE
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Thus signed at on this day of 2026

COMPANY STAMP

Signature of principal agent

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do so,
that reference will not score any points. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer Date
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Project Reference Forms - 2

PROJECT DESCRIPTION THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION.

PROJECT NUMBER DEET-ECDOE/DIS/01/2026-27

NOTE:
This returnable document must be completed by the person who was the Engineer/Project Manager on a project of similar value
and complexity that was completed successfully by the tenderer.

I, (name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by (name of tenderer):

Project name:
Project location:
Construction period: Completion date:
Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent, by inserting
“Yes” in the relevant box below:

Key Performance Indicators Very Poor | Fair Good Excellent Total
Poor
1 2 3 4 5

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc.

TOTAL

B. Would you consider / recommend this tenderer again:
YES NO

C. Any other comments:

D. My contact details are:

Telephone: Cellphone: Fax:

E-mail:
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Thus signed at on this day of 2026.

COMPANY STAMP

Signature of principal agent

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do so,
that reference will not score any points. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer Date
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Project Reference Forms - 3

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
PROJECTDESCRIPTION | orcoNDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION
PROJECT NUMBER DEET-ECDOE/DIS/01/2026-27 \OTE:

This returnable document must be completed by the person who was the Engineer/Project Manager on a project of similar value
and complexity that was completed successfully by the tenderer.

I, (name and surname) of

(company name) declare

that | was the Project Manager on the following building construction project successfully

executed by (name of tenderer):

Project name:
Project location:
Construction period: Completion date:
Contract value:

A. Please evaluate the performance of the Tenderer on the abovementioned project, on which you were the principal agent, by inserting
“Yes” in the relevant box below:

Key Performance Indicators Very Poor Fair Good Excellent | Total
Poor 5
1 2 3 4

1. Project performance / time
management / programming

2. Quality of workmanship

3. Resources: Personnel

4. Resources: Plant

5. Financial management /
payment of subcontractors /
cash flow, etc.

TOTAL

B. Would you consider / recommend this tenderer again:
YES NO

C. Any other comments:

D. My contact details are:

Telephone: Cellphone: Fax:

E-mail:
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Thus signed at on this dayof 2026 COMPANY STAMP

Signature of principal agent

NOTE:

If reference cannot be verified due to the inability to get hold of the referee or failure on his/her part to respond to a written request to do so,
that reference will not score any points. It is the responsibility of the tenderer to put referees who are reachable.

Name of Tenderer

Signature of Tenderer Date
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BASELINE RISK ASSESSMENT

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND

EE%E?JHON RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION
RFQ NUMBER DEET-ECDOE/DIS/01/2026-27

PLEASE NOTE THAT THIS IS A BASELINE RISK ASSESSMENT AND NOT A DETAILED RISK ASSESSMENT OF ALL
ANTICIPATED ACTIVITIES ON SITE

Activity Risk to Safety Risk to Health Risk to Risk to Public Control
Environmental Safety
Measures
Removal of Physical injury | None None Physical injury due to | Use of PPE, Use
existing roof due to falling falling loads non-destructive wet
loads methods during
removal procedures
Removal of Physical injury | Breathing problems Failure to None Use of PPE, use of
trusses, due to flying due to dust inhalation | properly approved dumping
sisalation, fascia | object. dispose sites
& barge boards,
gutters, etc.
Removal of Physical injury | Breathing problems Failure to None Use of PPE, proper
ceilings due to falling due to dust inhalation | properly inspected scaffolding
from heights dispose
Paintworks Physical injury | Breathing problems Paint spillage None Use of PPE, use of
due to tripping due to chemical spillage control kits
and falling substance inhalation

You can list all activities on a separate page to address this issue (the above table is just for reference purposes).
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A. EASTERN CAPE INFRASTRUCTURE INPUT MATERIAL

PROJECT NAME THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION, LOCATED IN
SILVERTON TRUST FARM, MTHATHA

PROJECT DESCRIPTION THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND

(SCOPE) RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION

RFQ NUMBER DEET-ECDOE/DIS/01/2026-27

CONTRACTOR NAME:

1. Below is the list of building material which must be sourced from Eastern Cape based suppliers, manufacturers or accredited

agents.

2. On monthly basis, the contractor will report the purchasing of any of this material.
3. The report will then be communicated to PT & OTP on quarterly basis or in whichever intervals, as prescribed by PT & OTP.

A. BUILDING MATERIAL LISTS- BUILDING RELATED STRUCTURES (NEW, REFURBISHMENTS & RENOVATIONS)

ITEM BUILDING MATERIAL (TYPE) ESTIMATE AMOUNT (Rands)
1 Superstructure and Foundations
1.1 Face brick
1.2 Cement, Sand Etc (concrete)
2 Internal Finishes:
2.1 Doors and Ironmongery
2.2 Paint
3 Roofs
3.1 Roof covering and finishes (gutters, etc)
4 External Finishes:
4.1 Face bricks
4.2 Aluminium windows frames etc
5 Fittings and Furniture: N/A
6 Services: N/A
7 External Works:
7.1 Water tanks
7.2 Paving
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7.3 Retaining walls
7.4 Cement Sand - Concrete (aprons, channels)
7.5 Fencing

TOTAL

B. CONFIRMATION

(Contractor name) acknowledge and confirm the above

mentioned material will be sourced in the Eastern Cape Province, from Eastern Cape based material suppliers and manufacturers.
2. | confirm that on monthly basis | will produce a proof of purchase of this material used or to be used, either in the form of delivery

notes, tax invoices or any formal document which verifies that the material or goods were sourced from an Eastern Cape based

supplier or manufacturer.

Representative of the Contractor (Name) Signature
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PART C1.2: CONTRACT DATA
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The Joint Building Contracts Committee® - NPC
CONTRACT DATA
For use by ORGANS OF STATE and other PUBLIC SECTOR BODIES
Principal Building Agreement
Edition 6.2 - May 2018

A PROJECT INFORMATION

A1.0 Works [1.1]

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
Project name RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION

Reference number DEET-ECDOE/DIS/01/2026-27

Works description Refer to document C3 — Scope of Work

A2.0 Site[1.1]

Erf / stand number Refer to document C4 - Site Information
Township / Suburb Cofimvaba

Site address Refer to document C4 - Site Information
Local authority OR TAMBO DISTRICT MUNICIPALITY

A3.0 Employer [1.1]
Official Name of Organ of
State / Public Sector Body

Disability Economic Empowerment Trust (DEET)

Business registration number N/A
VAT/GST number N/A
Country South Africa

Employer’s representative: Name | Qhawe Nkasana

E-mail gs@ecdeet.co.za

Mobile number Telephone number 0437227333
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Postal address

20 Suffolk Road, Berea, East London Postal Code 5247

Physical address

20 Suffolk Road, Berea, East London Postal Code 5247

A4.0 Principal Agent [1.1]

Name MAYENZEKE QUANTITY SURVEYORS
Legal entity of above Contact person Nkululeko Socishe
Practice number Telephone number 047 537 0102
Mobile number 083 436 3535
Country E-mail nkululeko@mayenzekegs.co.za
Postal address Postal Code
Physical address Postal Code

A50 Agent[1.1]

AB.0 Agent[1.1]

A7.0 Agent[1.1]

B CONTRACT INFORMATION

B 1.0 Definitions [1.1]

B20

-

Bills of quantities:

System/Method of measurement amended

Standard System of Measuring Building Work (Sixth Edition) as

aw, regulations and notices [2.0]

[2.1]

Law applicable to the works, state country

Republic of South Africa

B 3.0 Offer and acceptance [3.0]

Currency applicable to this agreement [3.2] South African Rand

B 4.0 Documents [5.0]

The original signed agreement is to be held by the principal agent [5.2], if not, indicate Employer
by whom

Number of copies of construction information issued to the contractor at no cost

15.6] Three (3)
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Documents comprising the agreement

Page numbers

The JBCC® Principal Building Agreement, Edition 6.2 May 2018 1t0 30

The JBCC® Principal Building Agreement - Contract Data for Organs of State and other 11018

Public Sector Bodies, Edition 6.2 May 2018

The JBCC® General Preliminaries for use with the JBCC® Principal Building 11030

Agreement, Edition 6.2 May 2018

Contract drawings — description Number Revision Date

B 5.0 Employer’s Agents [6.0]

works [6.2]

Authority is delegated to the following agents to issue contract instructions and perform duties for specific aspects of the

Principal Agent

Principal agent’s and agents’ interest or involvement in the works other than a professional interest [6.3]

None

B 6.0 Insurances [10.0]

Insurances by employer

Amount

Yes / No:

No

including tax

Deductible amount
including tax

Contract works insurance:

New works [10.1.1]
(contract sum or amount)

or
sum or amount

Works with practical completion in sections [10.2] (contract

or

Works with alterations and additions [10.3] (reinstatement value
of existing structures with or including new works)
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Direct contractors [10.1.1; 10.2] where applicable, to be
included in the contract works insurance

Free issue [10.1.1; 10.2] where applicable, to be included in the
contract works insurance

Escalation, professional fees and reinstatement costs if not
included above

Total of the above contract works insurance amount

Supplementary insurance [10.1.2; 10.2]
Public liability insurance [10.1.3; 10.2]
Removal of lateral support insurance [10.1.4; 10.2]

Other insurances [10.1.5]
Yes/ No? No

If yes, description 1

Yes/ No? No If yes, description 2

and/or

of existing structures with or including new works)

Insurances by Contractor Amount Deductible amount
Yes / No: Yes including tax including tax
N ks [10.1.1
ew works [ ] N/A N/A
(contract sum or amount)
or Works with practical completion in sections [10.2] (contract N/A N/A
sum or amount)
To the minimum With a deductible not
Works with alterations and additions [10.3] (reinstatement value nimu I . uet
or value of the contract | exceeding 5% of

sum +10% each and every claim
Direct contractors [10.1.1; 10.2] where applicable, to be N/A
included in the contract works insurance
Free issue [10.1.1; 10.2] where applicable, to be included in the N/A
contract works insurance
Escalation, professional fees and reinstatement costs if not N/A

included above

Total of the above contract works insurance amount

To the minimum
value of the contract

sum + 10%
With a deductible not
Supplementary insurance [10.1.2; 10.2] exceeding 5% of each
and every claim
Public liability insurance [10.1.3; 10.2]
Removal of lateral support insurance [10.1.4; 10.2]
Other insurances [10.1.5]
Yes/ No? ‘ No ‘ If yes, description 1
Hi Risk Insurance [10.1.5.1]
Yes/ No? ‘ No ‘ If yes, description 2
B 7.0 Obligations of the employer [12.1]
Existing premises will be in use and occupied [12.1.2] Yes / No? Yes
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Active Hostel Facilities housing learners. Arrangements will be made with the school to clear areas

It yes, description where construction work is underway , in cooperation with the school.

Restriction of working hours [12.1.2] Yes /No? No

If yes, description

Natural features and known services to be preserved by the contractor [12.1.3] Yes / No? No
If yes, description

Restrictions to the site or areas that the contractor may not occupy [12.1.4] Yes /No? Yes
If yes, description Work areas and restricted areas shall be defined at Site Handover

Supply of free issue [12.1.10] Yes / No? No

If yes, description

B 8.0 Nominated subcontractors [14.0]

Yes / No? No If yes, description of specialisation

Specialisation 1

Specialisation 2

Specialisation 3

Specialisation 4

Specialisation 5

Specialisation 6

Specialisation 7

Specialisation 8

Specialisation 9

B 9.0 Selected subcontractors [15.0]

Yes / No? No If yes, description of specialisation

Specialisation 1

Specialisation 2

Specialisation 3

Specialization 4

Specialization 5

Specialisation 6

Specialisation 7

Specialisation 8

Specialisation 9
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Specialisation 10

B 10.0 Direct contractors [16.0]

Yes /| No? No

If yes, description of extent of work

Extent of work [12.1.11]

Extent of work [12.1.11]

Extent of work [12.1.11]

Extent of work [12.1.11]

Extent of work [12.1.11]

B 11.0 Description of sections [20.1]

Section 1

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO
STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF
EASTERN CAPE DEPARTMENT OF EDUCATION

B 12.0 Possession of site

[12.1.5], practical completion [19.0; 20.0] and penalty [24.0]

Practical completion for
the works as a
Whole

Intended date of
possession of the
site

Refer B17.0
[12.1.5; 12.2.22]

Period for inspection by
the principal agent [19.3]

The date for practical
completion shall be the
period as indicated below
from the date of possession
of the site by the contractor
[12.2.7; 24 1]

Penalty for late
completion
[24.1]

working days

Period in months

Penalty amount per
calendar day (excl.
tax)

10 Working days

06 Calendar months

R5.75/R100 of
Contract amount

or where sections are applicable

Practical completion of a
section of the works

Intended date of
possession of the
site

Refer B17.0
[12.1.5; 12.2.22]

Period for inspection by

the principal agent
[19.3]

The date for practical
completion shall be the
period as indicated below
from the date of possession
of the site by the contractor
[12.2.7; 24 1]

Penalty for late
completion
[24.1]

Penalty amount per

Working days Period in months calendar day (excl.
tax)
Section 1
Section 2
Section 3
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Section 4

Section 5

Section 6

Section 7

Section 8

Remainder of the

Criteria to achieve practical completion not covered in the definition of practical completion

No further Criteria

B 13.0 Defects liability period [21.0]

Extended defects liability period: Refer B17.0 [21.13] Yes / No? Yes
If yes, description of applicable elements | All works
B 14.0 Payments [25.0]
Date of month for issue of regular payment certificates [25.2] 15th
Contract price adjustment / Cost fluctuations [25.3.4; 26.9.5] Yes / No? Yes

If yes, method to calculate

CPAP ( Haylett) formula using STATS SA indices

Employer shall pay the contractor within: )
[25.10] Thirty (30) calendar days

B 15.0 Dispute resolution [30.0]

Adjudication [30.6.1; 30.10] Name of nominating body

Refer to Part C1.3 Dispute Resolution Mechanism

Applicable rules for adjudication [30.6.2]

Adjudication in accordance with the CIDB

adjudication process

Arbitration [30.7.4; 30.10]
If Yes, name of nominating body

*If No, then dispute will be referred to litigation

Yes / No?

No

Applicable rules for arbitration [30.7.5]

N/A

B 16.0 JBCC® General Preliminaries — selections

Provisional bills of quantities [B2.2]

Yes / No?

Yes

Availability of construction information — is the
construction information complete? [B2.3]

Yes / No?

No

Previous work - dimensional accuracy - details of previous contract(s) [B3.1]

N/A
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[B4.1]

Previous work - defects - details of previous contract(s) [B3.2] N/A
Inspection of adjoining properties - details [B3.3] N/A
Handover of site in stages - specific requirements N/A

Enclosure of the works - specific requirements [B4.2]

Hoarding to working areas.

Geotechnical and other investigations - specific requirements [B4.3] N/A
Existing premises occupied - details [B4.5] No
Services - known - specific requirements [B4.6] No
By contractor Yes / No? Yes
Water [B8.1] By employer Yes / No? No
By employer — metered Yes / No? No
By contractor Yes / No? Yes
Electricity [B8.2] By employer Yes / No? No
By employer — metered Yes / No? No
By contractor Yes / No? Yes
Ablution and welfare facilities [B8.3]
By employer Yes / No? No

Communication facilities - specific requirements [B8.4]

No specific requirements

Protection of the works - specific requirements [B11.1]

No specific requirements

Protection / isolation of existing works and works occupied in sections - specific
requirements [B11.2]

No specific requirements

Disturbance - specific requirements [B11.5]

No specific requirements

Environmental disturbance - specific requirements [B11.6]

No specific requirements
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B 17.0 Changes made to JBCC® documentation

Reference may be made to other documents forming part of this agreement

1.1 Definitions

AGREEMENT: The completed Form of Offer and Acceptance, the completed JBCC® Principal Building Agreement and JBCC®
contract data for organs of state and other public sector bodies, the contract drawings, the priced document and any other
documents reduced to writing and signed by the authorised representatives of the parties

CONSTRUCTION PERIOD: The period commencing on the date of possession of the site by the contractor and ending on the date
of practical completion

CONTRACT DATA FOR ORGANS OF STATE AND OTHER PUBLIC SECTOR BODIES: The document listing the Organs of
State and other Public Sector Bodies’ requirements and the project specific information

INTEREST: The interest rates applicable on this contract, whether specifically indicated in the relevant clauses or not, will be the
rate as determined by the Minister of Finance from time to time, in terms of section 80(1)(b) of the Public Finance Management Act,
1999 (Act No 1 of 1999), calculated as simple interest, in respect of debts owing to the State, and will be the rate as determined by
the Minister of Justice and Constitutional Development from time to time 80(1)(b) of the Public Finance Management Act, 1999 (Act
No 1 of 1999), calculated as simple interest, in respect of debts owing by the State

PRINCIPAL AGENT: The person or entity appointed by the employer and named in the contract data for organs of state and
other public sector bodies. In the event of a principal agent not being appointed, then all the duties and obligations of a principal
agent as detailed in the agreement shall be fulfilled by the employer’s representative as named in the contract data for organs of
state and other public sector bodies

3.0 Offer and Acceptance
Amend 3.3 to read as follows:
This agreement shall come into force on the date as stated on the Form of Offer and Acceptance and continue to be of force and
effect until the end of the latent defects liability period [22.0] notwithstanding termination [29.0] or the certification of final
completion [21.0] and final payment [25.0]

6.0 Employer’s Agents
Add the following as 6.7:
In terms of the clauses listed hereunder, the employer has retained its authority and has not given a mandate to the principal
agent. The employer shall sign all documents in relation to clauses 4.2, 14.1.2,14.1.4, 14.4.1,14.6, 23.1, 23.2, 23.3, 23.7, 23.8,
26.1,26.7,26.12 and 28.4

9.0 Indemnities
9.2.7: Add the following to the end of the first sentence: “.... due to no fault of the contractor”

10.0 Insurances
Add the following as 10.1.5.1:
Hi risk Insurance
In the event of the project being executed in a geological area classified as a “High Risk Area”, that is an area which is subject to

highly unstable sub-surface conditions that might result in catastrophic ground movement evident by sinkhole or doline formation the
following will apply:

oEEr
REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL
P9016188

DISABILITY ECONOMIC EMPOWERMENT TRUST Volume 1 of 1



10.1.5.1.1 Damage to the works

The contractor shall, from the date of possession of the site until the date of the certificate of practical completion, bear the full
risk of and hereby indemnifies and holds harmless the employer against any damage to and/or destruction of the works consequent
upon a catastrophic ground movement as mentioned above. The contractor shall take such precautions and security measures
and other steps for the protection of the works as he may deem necessary

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove and/or dispose of any
debris arising from damage to or destruction of the works and to rebuild, restore, replace and/or repair the works, at the
contractor’s own costs

10.1.5.1.2 Injury to persons or loss of or damage to property

The contractor shall be liable for and hereby indemnifies and holds harmless the employer against any liability, loss, claim or
proceeding arising at any time during the period of the contract whether arising in common law or by statute, consequent upon
personal injuries to or the death of any person whomsoever resulting from, arising out of or caused by a catastrophic ground
movement as mentioned above

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, claim or proceeding
consequent upon loss of or damage to any moveable, or immovable property, or personal property, or property contiguous to the
site, whether belonging to or under the control of the employer or any other body or person whomsoever arising out of or caused by
a catastrophic ground movement, as mentioned above, which occurred during the period of the contract

10.1.5.1.3

It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and liability as mentioned in
10.1.5.1.1 and 10.1.5.1.2. Without limiting the contractor’s obligations in terms

of the contract, the contractor shall, within twenty-one (21) calendar days of the date of possession of

the site, but before commencement of the works, submit to the employer proof of such insurance policy, if requested to do so

10.1.5.1.4

The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or incurred consequent
upon the contractor’s default of his obligations as set out in 10.1.5.1.1; 10.1.5.1.2 and 10.1.5.1.3. Such losses or damages may be
recovered from the contractor or by deducting the same from any amounts still due under this contract or under any other contract
presently or hereafter existing between the employer and the contractor and for this purpose all these contracts shall be
considered one indivisible whole

11.0 Securities
Amend 11.10 to read as follows:

There shall be no lien or right of retention held by any contractor in respect of the works executed on
site

12.0 Obligations of the Parties

Amend 12.1.5 to read as follows:

Give possession of the site to the contractor within ten (10) working days of the contractor complying with the terms of 12.2.22
12.2.2: Not applicable
Add the following as 12.2.22:

Within fifteen (15) working days of the date of the agreement submit to the principal agent an acceptable health and safety plan,
required in terms of the Occupational Health and Safety Act, 1993 (Act No 85 of 1993)

19.0 Practical Completion
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19.5: Delete the words “subject to the contractor’s lien or right of continuing possession of the works where this has not been
waived”

21.0 Defects Liability Period and Final Completion
Add the following as 21.13:

The ninety (90) calendar days defects liability period for the works [21.1] is replaced with a period of three hundred and sixty-five
(365) calendar days in respect of the listed applicable elements

25.0 Payment
25.7.5: Not applicable
25.10: Delete the words “and/or compensatory interest”
25.14.2: Not applicable
27.0 Recovery of Expense and/or Loss
27.1.5: Not applicable
29.0 Termination
Add the following after 29.1.3: or where ...

29.1.4: The contractor’s estate has been sequestrated, liquidated or surrendered in terms of the insolvency laws in force within the
Republic of South Africa

29.1.5: The contractor has engaged in corrupt or fraudulent practices in competing for or in executing the contract
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C TENDERER’S SELECTIONS

C 1.0 Security [11.0]

Guarantee for construction: Select Option Aor B Option:

Option A Payment reduction of 10% of the value certified in the payment certificate

Option B Fixed construction guarantee of 5% of the contract sum and a payment reduction of 5% of the value
certified in the payment certificate

Guarantee for payment by employer [11.5.1; 11.10] Not Applicable

Advance payment, subject to a guarantee for advance payment [11.2.2; 11.3] Not Applicable

C2.0 Contractor’s annual holiday periods during the construction period

Year 1 contractor’s annual holiday period start date end date
Year 2 contractor’s annual holiday period start date end date
Year 3 contractor’s annual holiday period start date end date

C 3.0 Payment of preliminaries [25.0]

Contractor’s selection: Select Option A or B Option:

Where the contractor does not select an option, Option A shall apply

Payment methods

The preliminaries shall be paid in accordance with an amount prorated to the value of the works executed in the
same ratio as the amount of the preliminaries to the contract sum, which contract sum shall exclude the
amount of preliminaries. Contingency sum(s) and any provision for cost fluctuations shall be excluded for the
calculation of the aforesaid ratio

Option A

The preliminaries shall be paid in accordance with an amount agreed by the principal agent and the
contractor in terms of the priced document to identify an initial establishment charge, a time-related charge and
a final dis-establishment charge. Payment of the time-related charge shall be assessed by the principal agent
and adjusted from time to time as may be necessary to take into account the rate of progress of the works

Option B

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) of the contract sum, excluding
contingency sum(s) and any provision for cost fluctuations
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C 4.0 Adjustment of preliminaries [26.9.4]

Contractor’s selection: Select Option A or B Option:

Where the contractor does not select an option, Option A shall apply

Provision of particulars

The contractor shall provide the particulars for the purpose of the adjustment of preliminaries in terms of his selection. Where
completion in sections is required, the contractor shall provide an apportionment of preliminaries per section

Obtion A An allocation of the preliminaries amounts into Fixed, Value-related and Time-related amounts as defined for
P adjustment method Option A below, within fifteen (15) working days of the date of acceptance of the tender
A detailed breakdown of the preliminaries amounts within fifteen (15) working days of possession of the
Ovtion B site. Such breakdown shall include, inter alia, the administrative and supervisory staff, the use of
P construction equipment, establishment and dis-establishment charges, insurances and guarantees, all in
terms of the programme
Adjustment Methods

The amount of preliminaries shall be adjusted to take account of the effect which changes in time and/or value have on preliminaries.
Such adjustment shall be based on the particulars provided by the contractor for this purpose in terms of Options A or B, shall
preclude any further adjustment of the amount of preliminaries and shall apply notwithstanding the actual employment of resources
by the contractor in the execution of the works

Option A

The preliminaries shall be adjusted in accordance with the allocation of preliminaries amounts provided by
the contractor, apportioned to sections where completion in sections is required

Fixed - An amount which shall not be varied

Value-related - An amount varied in proportion to the contract value as compared to the contract sum. Both
the contract sum and the contract value shall exclude the amount of preliminaries, contingency sum(s) and
any provision for cost fluctuations

Time-related - An amount varied in proportion to the number of calendar days extension to the date of
practical completion to which the contractor is entitled with an adjustment of the contract value [23.2;
23.3] as compared to the number of calendar days in the initial construction period [26.9.4]

Option B

The adjustment of preliminaries shall be based on the number of calendar days extension to the date of
practical completion to which the contractor is entitled with an adjustment of the contract value [23.2; 23.3]
as compared to the number of calendar days in the initial construction period [26.9.4]

The adjustment shall take into account the resources as set out in the detailed breakdown of the preliminaries
for the period of construction during which the delay occurred
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Failure to provide particulars within the period stated

Where the allocation of preliminaries amounts for Option A is not provided, the following allocation of
preliminaries amounts shall apply:

Fixed - Ten per cent (10%)
Option A Value-related - Fifteen per cent (15%)
Time-related - Seventy-five per cent (75%)

Where the apportionment of the preliminaries per section is not provided, the categorized amounts shall be
prorated to the cost of each section within the contract sum as determined by the principal agent

Option B Where the detailed breakdown of preliminaries amounts for Option B is not provided, Option A shall apply

Lump sum contract

Where the amount of preliminaries is not provided it shall be taken as 7.5% (seven and a half per cent) Of the contract sum, excluding
contingency sum(s) and any provision for cost fluctuations
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PART C1.3: DISPUTE RESOLUTION MECHANISM

C1.3 CIDB ADJUDICATOR’S AGREEMENT

This agreementis madeonthe........ dayof............... betWeen:. . ..

(name of company / Organization) Of . . .. ... .

................... (address) (the Adjudicator).

Disputes or differences may arise/have arisen* between the Parties under a Contractdated . .. ... .. andknownas...................
................................................... and these disputes or differences shall be/have been* referred to adjudication
in accordance with the CIDB Adjudication Procedure, (hereinafter called “the Procedure”) and the Adjudicator may be or has been requested
to act.

* Delete as necessary

IT IS NOW AGREED as follows:

1 The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure.
The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance with the Procedure.

3 The Parties bind themselves jointly and severally to pay the Adjudicator’s fees and expenses in accordance with the Procedure as set
out in the Contract Data.

4 The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and shall endeavour to ensure that

anyone acting on their behalf or through them will do likewise, save with the consent of the other Parties which consent shall not be
unreasonably refused.

5 The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him in relation to the adjudication

and he shall retain documents for a further period at the request of either Party.

SIGNED by: SIGNED by: SIGNED by:

Name: Name: Name:

who warrants that he / she is duly who warrants that he / she is duly the Adjudicator in the presence of

authorized to sign for and on behalf of authorized to sign for and behalf of

the first Party in the presence of the second Party in the presence of

Witness Witness: Witness:

Name: Name Name:

Address: Address: Address:

Date: Date: Date:
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Contract Data

The Adjudicator shall be paid at the hourly rate of R. . .. ... ... .. in respect of all time spent upon, or in
connection with, the adjudication including time spent travelling.

2 The Adjudicator shall be reimbursed in respect of all disbursements properly made including, but not restricted
to:
(@) Printing, reproduction and purchase of documents, drawings, maps, records and photographs.
(b) Telegrams, telex, faxes, and telephone calls.
€  Postage and similar delivery charges.
(d) Travelling, hotel expenses and other similar disbursements.
€  Room charges.
() Charges for legal or technical advice obtained in accordance with the Procedure.

3 The Adjudicator shall be paid an appointmentfee of R............. This fee shall become payable in equal
amounts by each Party within ..... days of the appointment of the Adjudicator, subject to an Invoice being provided.
This fee will be deducted from the final statement of any sums which shall become payable under item 1 and/or item
2 of the Contract Data. If the final statement is less than the appointment fee the balance shall be refunded to the
Parties.

4 The Adjudicator is/is not* currently registered for VAT.

5 Where the Adjudicator is registered for VAT it shall be charged additionally in accordance with the rates current at
the date of invoice.

6 All payments, other than the appointment fee (item 3) shall become due in 30 days after receipt of invoice, thereafter

interest shall be payable at 5% per annum above the Reserve Bank base rate for every day the amount remains
outstanding.

*

Delete as necessary
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OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION

IN

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR
SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION

IMPLEMENTED BY

THE DISABILITY ECONOMIC EMPOWERMENT TRUST (DEET)
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Construction Health and Safety Specification

CONTRACTOR: TBA

PROGRAMME: DEET EMERGENCY INTERVENTION

PROJECT: THE APPOINTMENT OF A CONTRACTOR FOR
THE PROVISION OF REPAIRS AND
RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY
SCHOOLON BEHALF OF EASTERN CAPE
DEPARTMENT OF EDUCATION

DETAILS

SUPERVISION BY THE CLIENT:
DISABILITY ECONOMIC EMPOWERMENT TRUST
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23. IMPORTANT LISTS AND RECORDS TO BE KEPT

1.1.

1.2

1.3.

1.4.

1.5.

DISABILITY ECONOMIC EMPOWERMENT TRUST

INTRODUCTION

In terms of Construction Regulation 5(1) (b) of the Occupational Health and Safety Act, 1993 (Act 85 of
1993), DISABILITY ECONOMIC EMPOWERMENT TRUST (DEET), as the Client and/or its Agent on
its behalf, shall be responsible to prepare Health & Safety Specifications for any intended construction
project and provide any Principal Contractor who is making a bid or appointed to perform construction

work for the Client and/or its Agent on its behalf with the same.

The Principal Contractor and contractors shall be responsible for the Health & Safety Policy for the site
in terms of Section 7 of the Act and in line with Construction Regulation 7 as well as the Health and

Safety Plan for the project.

This ‘Health and Safety Specifications’ document is governed by the “Occupational Health and Safety
Act, 1993 (Act No. 85 of 1993), hereinafter referred to as ‘The Act’. It should be noted that no single Act
or its set of Regulations be read in isolation. Furthermore, although the definition of Health and Safety
Specifications stipulates ‘a documented specification of all health and safety requirements pertaining to
associated works on a construction site, so as to ensure the health and safety of persons’, it is required
that the entire scope of the Labour Legislation, including the Basic Conditions of Employment Act be
considered as part of the legal compliance system. With reference to this specification document this
requirement is limited to all health, safety and environmental issues pertaining to the site of the project
as referred to here-in. Despite the foregoing it is reiterated that environmental management shall

receive due attention.

Prior to drafting the Health and Safety Plan, and in consideration of the information contained here-in,
the contractor shall set up a Risk Assessment Program to identify and determine the scope and details
of any risk associated with any hazard at the construction site, in order to identify the steps needed to
be taken to remove, reduce or control such hazard. This Risk Assessment and the steps identified will
be the basis or point of departure for the Health and Safety Plan. The Health and Safety Plan shall
include documented ‘Methods of Statement’ (see definitions under Regulation 1 of Construction
Regulations) detailing the key activities to be performed in order to reduce as far as reasonably

practicable, the hazards identified in the Risk Assessment.

Every effort has been made to ensure that this specification document is accurate and adequate in all
respects. Should it however, contain any errors or omissions they may not be considered as grounds
for claims under the contract for additional reimbursement or extension of time, or relieve the Principal
Contractor and contractors from his responsibilities and accountability in respect of the project to which
this specification document pertains. Any such inaccuracies, inconsistencies and/or inadequacies must

immediately be brought to the attention of the Agent and/or Client.
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3.1

SCOPE OF HEALTH AND SAFETY SPECIFICATION DOCUMENT

The Health and Safety Specifications pertaining to: The Principal Contractor and Contractors

These specifications are contained in the index and intend to specify the normal and specific
requirements of DEET pertaining to the health and safety matters (including the environment)
applicable to the project in question. These Specifications should be read in conjunction with the OHS
Act 85, 1993 and its Regulations with specific reference to the Construction Regulations. This will also
include any Safety Standards which were or will be promulgated under the Act or incorporated into the
Act and be in force or come into force during the effective duration of the project. The stipulations in
this specification, as well as those contained in all other documentation pertaining to the project,
including contract documentation and technical specifications shall not be interpreted, in any way
whatsoever, to cancel or nullify any stipulation of the Act, Regulations and Safety Standards which are

promulgated under, or incorporated into the Act.

PURPOSE

The purpose of this specification document is to provide a Principal Contractor (and Contractors)
with any information other than the standard conditions pertaining to construction sites which might
affect the health and safety of persons at work and of persons in connection with the use of plant and
machinery. It further aims to protect persons other than its employees against any potential hazards to
their health and safety arising out of or in connection with the activities of persons at work during the

construction work for DEET .

To brief the Principle and Contractor on the significant health and safety requirements and aspects

of the project. This shall include the provision of the following information and requirements namely:

a) safety considerations affecting the site of the project and its environment;
b) health and safety aspects of the associated structures and equipment;
c) required submissions on health and safety matters required from the Principal =~ Contractor

(and Contractors);

d) and the Principal Contractor’s (and Sub - Contractors) health and safety plans.

3.2 To serve to ensure that the Principal Contractor (and Contractors) is fully aware of what is expected

DISABILITY ECONOMIC EMPOWERMENT TRUST

from them with regards to the Occupational Health and Safety Act, 85 of 1993 and the Regulations
made there-under including the applicable safety standards, and in particular in terms of Section 8 of
the Act.
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3.3

DISABILITY ECONOMIC EMPOWERMENT TRUST

To inform the Principal Contractor that the Occupational Health and Safety Act, 85 of 1993 in its
entirety shall apply to the contract to which this specification document applies. The Construction
Regulations promulgated on 7 February 2014 and incorporated into the above Act by Government
Notice R 84, published in Government Gazette 37305 shall specifically apply to all persons involved in

the construction work pertaining to this project.

DEFINITIONS

“Purpose of the Act” —To provide for the health and safety of persons at work and the health and
safety of persons in connection with the use of plant and machinery; the protection of persons other
than persons at work against hazards to health and safety arising out of or in connection with the
activities of persons at work; to establish an advisory council for occupational health and safety; and to

provide for matters connected therewith.

"the Act" means the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993);

“Agent” —means a competent person who acts as a representative for a client;

“Client” —means any person for whom construction work is performed,;

"Construction manager" means a competent person responsible for the management of the physical
construction processes and the coordination, administration and management of resources on a

construction site;

"Construction site" means a workplace where construction work is being performed;

"Construction supervisor" means a competent person responsible for supervising construction

activities on a construction site;

"Construction work" means any work in connection with -

(a) the construction, erection, alteration, renovation, repair, demolition or dismantling of or
addition to a building or any similar structure; or

(b) the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal,
road, railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land, the

making of excavation, piling, or any similar civil engineering structure or type of work;

“Contractor” —means an employer who performs construction work;
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"Designer"” means-
(a) a competent person who-
(i) prepares a design;
(i) checks and approves a design;
(iii) arranges for a person at work under his or her control to prepare a design, including an
employee of that person where he or she is the employer; or
(iv) designs temporary work, including its components;
(b) an architect or engineer contributing to, or having overall responsibility for a design;
(c) abuilding services engineer designing details for fixed plant;
(d) a surveyor specifying articles or drawing up specifications;
(e) a contractor carrying out design work as part of a design and building project; or an interior

designer, shop-fitter or landscape architect;

"Excavation work" means the making of any man-made cavity, trench, pit or depression formed by

cutting, digging or scooping;

"Fall protection plan™” means a documented plan, which includes and provides for—

(a) all risks relating to working from a fall risk position, considering the nature of work
undertaken;

(b) the procedures and methods to be applied in order to eliminate the risk of falling; and

(c) a rescue plan and procedures;

“Health and Safety File” —means a file, or other record containing the information in writing required

by the Construction Regulations;

“Health and Safety Plan” —means a site, activity or project specific documented plan in accordance

with the client’s health and safety specification;

“Health and Safety Specification” —means a site, activity or project specific document prepared by

the client pertaining to all health and safety requirements related to construction work;

“Method Statement” —_means a document detailing the key activities to be performed in order to

reduce as reasonably as practicable the hazards identified in any risk assessment;
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"Principal contractor" means an employer appointed by the client to perform construction work;

“Risk Assessment” —means a program to determine any risk associated with any hazard at a
construction site, in order to identify the steps needed to be taken to remove, reduce or control such

hazard.

"National Building Regulations™ means the National Building Regulations made under the National
Building Regulations and Building Standards Act, 1977 (Act No. 103 of 1977), and promulgated by
Government Notice No. R. 2378 of 30 July 1990, as amended by Government Notices No's R. 432 of 8
March 1991, R. 919 of 30 July 1999 and R. 547 of 30 May 2008;

"Structure” means—

(a) any building, steel or reinforced concrete structure (not being a building), railway line or siding,
bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road,
drainage works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and
underground tanks, earth retaining structure or any structure designed to preserve or alter any natural

feature, and any other similar structure;

(b) any falsework, scaffold or other structure designed or used to provide support or means of access

during construction work; or

(c) any fixed plant in respect of construction work which includes installation, commissioning,

decommissioning or dismantling and where any construction work involves a risk of a person falling;

5. OCCUPATIONAL HEALTH & SAFETY MANAGEMENT

5.1 Organizational Structure of EHSMS Responsibilities

All responsibilities fall under the legal requirement of legal appointment letters — each responsible

person must have an appointment letter.

ROLE RESPONSIBILITIES

it The Client and/or its Agent shall ensure that the Principal Contractor, appointed

in terms of Construction Regulation 5(1) (k), implements and maintains the agreed
and approved Health and Safety Plan. Failure on the part of the Client or Agent to
comply with this requirement will not relieve the Principal Contractor from any
duties under the Act and Regulations.

Client Agent
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CEO - Principle
Contractor

The Chief Executive Officer of the Principal Contractor in terms of Section 16 (1)
of the OHS Act to ensure that the Employer (as defined in the Act) complies with
the Act. The pro forma Legal Compliance Audit may be used for this purpose by
the Principal Contractor or his/her appointed contractor.

Person responsible

for Health and
Safety

Section 16(2)

All OHS Act (85 /1993), Section 16 (2) appointee/s as detailed in their respective
appointment forms shall regularly, in writing, report to management on health and
safety matters or deviations identified during routine or ad hoc inspections/ audits.
All reports shall be made available to the principal Contractor to become part of
their site records (Health & Safety File).

ﬁzzztg:c;hon The Construction Manager anq Assistant Construcf[ion Sgpervisor/s appojnted in

Or Assistant terms of Construction Regulation 8 shall regularly, in writing, report to their
managers on health and safety matters or deviations identified during inspections.
All reports shall be made available to the principal Contractor to become part of
site records (Health & Safety File).

SHE .

Representatives All Hgalth and Safety Representatives (SHE-Reps) sha_II act and report as per
Section 18 of the OHS Act. She Representatives shall inspect and monitor
activities on a daily basis and report findings to the Client and Health and Safety
manager immediately. These safety representatives have the right to stop any
unsafe work or work due to unsafe conditions and report findings and reason
immediately to (Company Name)
Management.

,cA)pt)r;l:)rirll_tZgzl Further (Specific) Supervision Responsibilities for OH&S

Several appointments or designations of responsible and /or competent people in
specific areas of construction work are required by the OHS Act and Regulations.
The following competent appointments, where applicable, in terms of the
Construction Regulations are required to ensure compliance to the Act,
Regulations and Safety Standards.

LEGAL APPOINTMENTS AS REQUIRED IN THE CONSTRUCTION REGULATIONS

Item Construction Appointment Responsible Person
Regulation

1. 5(1)(h) Principal contractor for each phase or project Client / Agent

2. 6 Designer Client / Agent

3. 7(1)(c)(v) Contractor Principal Contractor
4. 7(2)(c) Sub-Contractor Contractor

5. 8(1) Construction Manager Principal Contractor
6. 8(2) Assistant Construction Manager Principal Contractor
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7. 8(6) Construction Safety Officer Principal Contractor &
Contractor
8(7) Construction Supervisor Construction Manager
8(8) Assistant Construction Supervisor Principal Contractor &
Contractor
10. 9(1) Person to carry out risk assessment Principal Contractor &
Contractor
11. 9(4) Trainer/Instructor Principal Contractor &
Contractor
12. 10(1)(a) Fall protection officer Principal Contractor &
Contractor
13. 11(2) Competent structure inspector Owner
14. 6(2) & 12(1) Temporary Works Designer Principal Contractor &
Contractor
15. 12(2) Temporary Works Supervisor Principal Contractor &
Contractor
16. 13(1)(a) Excavation supervisor Principal Contractor &
Contractor
17. 13(2)(b)(ii)(bb) | Professional engineer or technologist Principal Contractor &
Contractor
18. 13(2)(k) Explosives expert Principal Contractor &
Contractor
19. 14(1) Supervisor demolition work Principal Contractor &
Contractor
20. 14(2) + (3) Demolition expert Principal Contractor &
Contractor
21. 14(11) Explosives expert Principal Contractor &
Contractor
22. 16(1) Scaffold supervisor Principal Contractor &
Contractor
23. 17(1) Suspended platform supervisor Principal Contractor &
Contractor
24. 17(2)(c) Compliance plan developer Principal Contractor &
Contractor
25. 17(8)(c) Suspended platform expert Principal Contractor &
Contractor
26. 17(13) Outrigger expert Principal Contractor &
Contractor
27. 19(8)(a) Material hoist inspector Principal Contractor &
Contractor
28. 18(1)(a) Rope access supervisor Principal Contractor &
Contractor
29. 20(1) Bulk mixing plant supervisor Principal Contractor &
Contractor
30. 20(2) Bulk mixing plant operator Principal Contractor &
Contractor
31. 21(2)(b) Explosive actuated fastening device expert Principal Contractor &
Contractor
32. 21(2) (g) (i) Explosive actuated fastening device controller Principal Contractor &
Contractor
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33. 22(a) Tower crane supervisor Principal Contractor &
Contractor

34. 22(e) Tower crane operator Principal Contractor &
Contractor

35. 23(1)(d)(i) Construction vehicle and mobile plant operator Principal Contractor &
Contractor

36. 23(1)(k) Construction vehicle and mobile plant inspector Principal Contractor &
Contractor

37. 24(d) Temporary electrical installations inspector Principal Contractor &
Contractor

38. 24 (e) Temporary electrical installations controller Principal Contractor &
Contractor

39. 28 (a) Stacking and storage supervisor Principal Contractor &
Contractor

40. 29 (h) Fire equipment inspector Principal Contractor &
Contractor

This list may be used as a reference or tool to determine which components of the Act and
Regulations would be applicable to a particular site, as was intended under paragraph 3 & 4 of the
Chapter “Introduction” (page 4) above. This list shall not be assumed to be exclusive or

comprehensive.

5.2 Communication & Liaison

5.2.1 Communication between the Employer, the Principal Contractor, Contractors, Project
manager, Architect and other concerned parties shall take place in the SHE Committee or
Project meeting;

5.2.2 In addition to the above, communication may be directed to the Client or Client Agent, in
writing, as and when the need arises;

5.2.3 The workforce may consult on Health and Safety matters with their Supervisor or She
Representative;

5.2.4 The Principal Contractor shall be responsible for the dissemination of all relevant Health and
Safety information to Contractors and other Contractors e.g. design changes agreed with the
Client and its Agent; instruction issued by the Client agent, exchange of information between

Contractors, the reporting of hazardous/dangerous conditions/situations etc.

6. INTERPRETATION

6.1 The Occupational Health and Safety Act and all its Regulations, with the exception of the Construction
Regulations, distinguish between the roles, responsibilities and functions of employers and employees
respectively. It views consultants and contractors as employees of the “owner” of a construction or
operational project, the “owner” being regarded as the employer. Only if formally agreed to by way of
the written agreement in this regard between the “owner(s)” and consultant and /or between the
“owner(s)” and the contractor(s), will these assumptions be relinquished in favour of the position

agreed upon between the relevant parties;
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6.2

6.3

6.4

7.

7.1

DISABILITY ECONOMIC EMPOWERMENT TRUST

In terms of the Construction Regulations the “owner”, in terms of its instructions, operates (has to
operate) in the role of client as per relevant definition;

The contractors working for the “client” are seen to be in two categories, i.e. the Principal Contractor
and Contractors. The Principal Contractor has to take full responsibility for the health and safety on the
site of the relevant project / contract. This includes monitoring health and safety conditions and
overseeing administrative measures required by the Construction Regulations from all contractors on
the project site;

Contractors are required to operate under the control (in terms of all health and safety measures
which are covered in the Construction Regulations) of the Principal Contractor. Where, for the work the
Principal Contractor will have to execute himself, practical health and safety measures are
applicable, he will also be subject to the relevant requirements with which Contractors have to comply.
The Principal Contractor will, however, not have to actually fulfill such requirements in respect of any of
the work / functions of any Contractors on the site for which he has been appointed as Principal
Contractor. However, he has to monitor / oversee such processes, ensuring that the requirements are
complied with and that the required appointments / evaluations / inspections / assessments and tests
are done and that the records are duly generated and kept as prescribed in the Construction

Regulations. This has to feature clearly in the Principal Contractor's Health and Safety Plan.
RESPONSIBILITIES
In terms of Construction regulation 5 a Client must-

1 (a) prepare a baseline risk assessment for an intended construction work project;

(b) prepare a suitable, sufficiently documented and coherent site specific health and safety
specification for the intended construction work based on the baseline risk assessment
contemplated in paragraph (a);

(c) provide the designer with the health and safety specification contemplated in paragraph (b);

(d) ensure that the designer takes the prepared health and safety specification into consideration
during the design stage;

(e) ensure that the designer carries out all responsibilities contemplated in regulation 6;

(f) include the health and safety specification in the tender documents;

(g9) ensure that potential principal contractors submitting tenders have made adequate provision for the
cost of health and safety measures;

(h) ensure that the principal contractor to be appointed has the necessary competencies and resources
to carry out the construction work safely;
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(i) take reasonable steps to ensure co-operation between all contractors appointed by the client to
enable each of those contractors to comply with these Regulations;

(j) ensure before any work commences on a site that every principal contractor is registered and in
good standing with the compensation fund or with a licensed compensation insurer as contemplated
in the Compensation for Occupational Injuries and Diseases Act, 1993 (Act No. 130 of 1993);

(k) appoint every principal contractor in writing for the project or part thereof on the construction site;

() discuss and negotiate with the principal contractor the contents of the principal contractor's health
and safety plan contemplated in regulation 7(1), and must thereafter finally approve that plan for
implementation;

(m) ensure that a copy of the principal contractor's health and safety plan is available on request to an
employee, inspector or contractor;

(n) take reasonable steps to ensure that each contractor's health and safety plan contemplated in
regulation 7(1)(a) is implemented and maintained;

(o) ensure that periodic health and safety audits and document verification are conducted at intervals
mutually agreed upon between the principal contractor and any contractor, but at least once every
30 days;

(p) ensure that a copy of the health and safety audit report contemplated in paragraph (o) is provided
to the principal contractor within seven days after the audit;

(q) stop any contractor from executing a construction activity which poses a threat to the health and
safety of persons which is not in accordance with the client's health and safety specifications and
the principal contractor's health and safety plan for the site;

(r) where changes are brought about to the design or construction work, make sufficient health and
safety information and appropriate resources available to the principal contractor to execute the
work safely; and

(s) ensure that the health and safety file contemplated in regulation 7(1)(b) is kept and maintained by
the principal contractor.

(2) Where a client requires additional work to be performed as a result of a design change or an error
in construction due to the actions of the client, the client must ensure that sufficient safety
information and appropriate additional resources are available to execute the required work safely.

(3) Where a fatality or permanent disabling injury occurs on a construction site, the client must ensure
that the contractor provides the provincial director with a report contemplated in section 24 of the
Act, in accordance with regulations 8 and 9 of the General Administrative Regulations, 2013, and
that the report includes the measures that the contractor intends to implement to ensure a safe
construction site as far as is reasonably practicable.
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(4) Where more than one principal contractor is appointed as contemplated in sub regulation (1 )(k),
the client must take reasonable steps to ensure co-operation between all principal contactors and
contractors in order to ensure compliance with these Regulations.

(5) Where a construction work permit is required as contemplated in regulation 3(1), the client must,
without derogating from his or her health and safety responsibilities or liabilities, appoint a
competent person in writing as an agent to act as his or her representative, and where such an
appointment is made the duties that are imposed by these Regulations upon a client, apply as far as
reasonably practicable to the agent so appointed.

(6) Where notification of construction work is required as contemplated in regulation 4(1), the client
may, without derogating from his or her health and safety responsibilities or liabilities, appoint a
competent person in writing as an agent to act as his or her representative, and where such an
appointment is made the duties that are imposed by these Regulations upon a client, apply as far as
reasonably practicable to the agent so appointed: Provided that, where the question arises as to
whether an agent is necessary, the decision of an inspector is decisive.

(7) An agent contemplated in sub regulations (5) and (6) must—

(a) manage the health and safety on a construction project for the client; and

(b) be registered with a statutory body approved by the Chief Inspector as qualified to perform the
required functions;

(8) When the chief inspector has approved a statutory body as contemplated in sub regulation (7)(b), he
or she must give notice of that approval in the Gazette.

7.2 Principal Contractor

a) The Principal Contractor shall accept the appointment under the terms and Conditions of Contract.
The Principal Contractor shall sign and agree to those terms and conditions and shall, before
commencing work, notify the Department of Labour of the intended construction work in terms of
Regulation 3 of the Construction Regulations. Annexure B of this Specification contains a
“Notification of Construction Work” form. The Principal Contractor shall submit the natification in

writing prior to commencement of work and inform the Client or his Agent accordingly;

b) The Principal Contractor shall ensure that he is fully conversant with the requirements of this
Specification and all relevant health and safety legislation. This Specification is not intended to
supersede the Act nor the Construction Regulations or any part of either. Those sections of the Act
and the Construction Regulations which apply to the scope of work to be performed by the
Principal Contractor in terms of this contract (entirely or in part) will continue to be legally required
of the Principal Contractor to comply with. The Principal Contractor will in no manner or means be

absolved from the responsibility to comply with all applicable sections of the Act, the Construction
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Regulations or any Regulations proclaimed under the Act or which may perceivable be applicable

to this contract;

c) (1) A principal contractor must further —

(a) provide and demonstrate to the client a suitable, sufficiently documented and coherent site specific
health and safety plan, based on the client's documented health and safety specifications
contemplated in regulation 5(1)(b), which plan must be applied from the date of commencement of and
for the duration of the construction work and which must be reviewed and updated by the principal

contractor as work progresses;

(b) open and keep on site a health and safety file, which must include all documentation required in
terms of the Act and these Regulations, which must be made available on request to an inspector, the

client, the client's agent or a contractor; and

(c) on appointing any other contractor, in order to ensure compliance with the provisions of the Act—

(i) provide contractors who are tendering to perform construction work for the principal contractor, with
the relevant sections of the health and safety specifications contemplated in regulation 5(1)(b)

pertaining to the construction work which has to be performed;

(i) ensure that potential contractors submitting tenders have made sufficient provision for health and

safety measures during the construction process;

(iii) ensure that no contractor is appointed to perform construction work unless the principal contractor
is reasonably satisfied that the contractor that he or she intends to appoint, has the necessary

competencies and resources to perform the construction work safely;

(iv) ensure prior to work commencing on the site that every contractor is registered and in good
standing with the compensation fund or with a licensed compensation insurer as contemplated in the

Compensation for Occupational Injuries and Diseases Act, 1993;

(v) appoint each contractor in writing for the part of the project on the construction site;
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(vi) take reasonable steps to ensure that each contractor's health and safety plan contemplated in

subregulation (2)(a) is implemented and maintained on the construction site;

(vii) ensure that the periodic site audits and document verification are conducted at intervals mutually

agreed upon between the principal contractor and any contractor, but at least once every 30 days;

(viii) stop any contractor from executing construction work which is not in accordance with the client's
health and safety specifications and the principal contractor's health and safety plan for the site or

which poses a threat to the health and safety of persons;

(ix) where changes are brought about to the design and construction, make available sufficient health

and safety information and appropriate resources to the contractor to execute the work safely; and

(x) discuss and negotiate with the contractor the contents of the health and safety plan contemplated

in sub regulation (2)(a), and must thereafter finally approve that plan for implementation;

(d) ensure that a copy of his or her health and safety plan contemplated in paragraph (a), as well as
the contractor's health and safety plan contemplated in subregulation (2)(a), is available on request to

an employee, an inspector, a contractor, the client or the client's agent;

(e) hand over a consolidated health and safety file to the client upon completion of the construction
work and must, in addition to the documentation referred to in subregulation (2)(b), include a record of

all drawings, designs, materials used and other similar information concerning the completed structure;

(f) in addition to the documentation required in the health and safety file in terms of paragraph (c)(v)
and subregulation (2)(b), include and make available a comprehensive and updated list of all the
contractors on site accountable to the principal contractor, the agreements between the parties and the

type of work being done; and

(9) ensure that all his or her employees have a valid medical certificate of fitness specific to the
construction work to be performed and issued by an occupational health practitioner in the form of

Annexure 3.

(2) A contractor must prior to performing any construction work—
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(a) provide and demonstrate to the principal contractor a suitable and sufficiently documented health
and safety plan, based on the relevant sections of the client's health and safety specification
contemplated in regulation 5(1)(b) and provided by the principal contractor in terms of subregulation
(1)(@), which plan must be applied from the date of commencement of and for the duration of the

construction work and which must be reviewed and updated by the contractor as work progresses;

(b) open and keep on site a health and safety file, which must include all documentation required in
terms of the Act and these Regulations, and which must be made available on request to an inspector,

the client, the client's agent or the principal contractor;

(c) before appointing another contractor to perform construction work be reasonably satisfied that the
contractor that he or she intends to appoint has the necessary competencies and resources to perform

the construction work safely;

(d) co-operate with the principal contractor as far as is necessary to enable each of them to comply

with the provisions of the Act; and

(e) as far as is reasonably practicable, promptly provide the principal contractor with any information
which might affect the health and safety of any person at work carrying out construction work on the
site, any person who might be affected by the work of such a person at work, or which might justify a

review of the health and safety plan.

(3) Where a contractor appoints another contractor to perform construction work, the duties determined
in subregulation (1)(b) to (g) that apply to the principal contractor apply to the contractor as if he or she

were the principal contractor.

(4) A principal contractor must take reasonable steps to ensure co-operation between all contractors
appointed by the principal contractor to enable each of those contractors to comply with these

Regulations.

(5) No contractor may allow or permit any employee or person to enter any site, unless that employee
or person has undergone health and safety induction training pertaining to the hazards prevalent on

the site at the time of entry.
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(6) A contractor must ensure that all visitors to a construction site undergo health and safety induction
pertaining to the hazards prevalent on the site and must ensure that such visitors have the necessary

personal protective equipment.

(7) A contractor must at all times keep on his or her construction site records of the health and safety
induction training contemplated in subregulation (6) and such records must be made available on

request to an inspector, the client, the client's agent or the principal contractor;.

(8) A contractor must ensure that all his or her employees have a valid medical certificate of fitness
specific to the construction work to be performed and issued by an occupational health practitioner in

the form of Annexure 3.

8. SCOPE OF WORK

These specifications are applicable to the specific scope of work pertaining to the appointment of A
contractor for the construction of Sanitation Facilities at ABERDEEN FULL SERVICE SCHOOL as detailed in

the tender documents.
The Client or its Agent will provide a scope of work to the Principal Contractor.

As a result of the inherent nature of the Health and Safety Specifications document, specific relevant
information on the project must be provided and it may be necessary to draft the required information

under this paragraph on a separate attached document.

If at any time after commencement of the project changes are brought about to the design or
construction, sufficient health and safety information and appropriate resources are to be made
available to the Principal Contractor to execute the work safely. The Principal Contractor and
Contractors —shall for the duration of the project make available SHE Representatives on a daily basis

to inspect the workplace.

According to Construction Regulation 7(1) (c) (ii) all potential contractors submitting tenders must make
provision for the cost of health and safety measures during the construction process. When submitting
a tender the Principal Contractor shall therefore, make provision for the cost of health and safety
measures in terms of their documented Health and Safety Plan and DEET Health and Safety
Specifications. The cost shall be clearly specified and quantified within the tender document under a
section for health and safety.
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10.

11.

12.

DISABILITY ECONOMIC EMPOWERMENT TRUST

The Health and Safety Plan is therefore to be included with the Tender documents when Tenders are invited for

the Project.

HEALTH AND SAFETY FILE

The Principal Contractor must, in terms of Construction Regulation 7(2) (b), keep a Health & Safety File
on site at all times that must include all documentation required in terms of the Act and Regulations
and must also include a list of all Contractors on site that are accountable to the Principal Contractor
and the agreements between the parties and details of work being done. A more detailed list of
documents and other legal requirements that must be kept in the Health and Safety File is attached as

an addendum to this document.

IMPORTANT:

The Health and Safety File will remain the property of the Client and/or its Agent on its behalf
throughout the period of the project and shall be consolidated and handed over to the Client and/or its

Agent on its behalf at the time of completion of the project.

OH&S GOALS AND OBJECTIVES AND ARRANGEMENTS FOR MONITORING AND REVIEWING
OH&S PERFORMANCE
The Principal Contractor is required to maintain an acceptable disabling incident frequency rate (DIFR)

and report monthly on their performance to the Client or its Agent.

IDENTIFICATION OF HAZARDS AND DEVELOPMENT OF RISK ASSESSMENTS, STANDARD
WORKING PROCEDURES (SWP) AND METHOD STATEMENTS

The Principal Contractor is required to perform risk assessments, compile Standard Working
Procedures (SWP) and Method Statements for each activity executed in the contract or project (see 4.

below “Project/Site Specific Requirements”).

The identification of hazards is over and above the hazards identification program and those hazards

identified during the drafting of the Health and Safety Plan.

ARRANGEMENTS FOR MONITORING AND REVIEW

12.1 Periodical Audit by Client or its Agent.
The Client and/or its Agent on its behalf will be conducting Periodic Audits at times agreed with

the Principal Contractor to comply with Construction Regulation 7(1) (c¢) (vii) to ensure that the
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principal Contractor has implemented, is adhering to and is maintaining the agreed and

approved OH&S Plan (audits must be done at least once every 30 days).

12.2 Other audits and inspections by client or agent.
The Client or its Agent reserves the right to conduct any ad hoc audits and inspections as it

deems necessary.

A representative of the Principal Contractor and the relevant Health and Safety
Representative(s) (SHE-Reps) must accompany the Client and/or its Agent on all Audits and
Inspections and may conduct their own audit/inspection simultaneously. Each party will,
however, take responsibility for the results of his/her own audit/inspection results. The Client or
its Agent may request a copy of the Principal Contractor SHE Committee meeting minutes,
reflecting possible recommendations made by that committee to the employer for reference

purposes.

12.3 Incident Investigation and Reporting

12.3.1 The Principal Contractor shall report all incidents where an employee is injured on duty

to the extent that he/she:

e Dies;

e becomes unconscious;

e loses a limb or part of a limb;

¢ is injured or becomes ill to such a degree that he/she is likely either to die or to suffer
a permanent physical defect or likely to be unable for a period of at least 14 days
either to work or continue with the activity for which he/she was usually employed.

or where:

e a major incident occurred;

the health or safety of any person was endangered (this could be a near miss);

where a dangerous substance was spilled;

the uncontrolled release of any substance under pressure took place;

machinery or any part of machinery fractured or failed resulting in flying, falling or

uncontrolled moving objects;

machinery ran out of control.

to the Provincial Director of the Department of Labour within seven days and at the

same time to the Client or its Agent.
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Refer in this regard to Section 24 of the Act, Construction Regulation 5(3) & General
Administrative Regulation 8.

12.3.2 The Principal Contractor is required to provide the Client and/or its Agent on its behalf
with copies of all statutory reports required in terms of the Act and the Regulations;

12.3.3 The Principal Contractor is required to provide the Client and/or its Agent on its behalf
with a monthly “SHE Risk Management Report”;

12.3.4 The Principal Contractor is required to provide a.s.a.p. the Client and/or its Agent on its
behalf with copies of all internal and external accident/incident investigation reports
including the reports contemplated in clause 12.7, 12.8.2, 15, 16, 17, 21 and 22 below.
As soon as the occurrence of any accident/incident of whatever nature comes to the
notice of the Principal Contractor, it shall be reported immediately to any of the following:
¢ Project Manager / Client / Agent; and
e Health and Safety Manager.

12.4 Review

¢ The Principal Contractor is to review the Hazard Identification, Risk Assessments and
Standard Work Processes at each Construction Planning and Progress Report meeting as
the construction work develops and progresses. Each time changes are made to the

designs, plans and construction methods and processes. These items must be reviewed;

o The Principal Contractor must provide the Client and/or its Agent on its behalf, other
Contractors and all other concerned parties with copies of any changes, alterations or

amendments as contemplated in the above paragraph.

12.5 Site Rules and other Restrictions

12.5.1 Site OH&S Rules
The Principal Contractor must develop a set of site-specific Health and Safety Rules that
will be applied to regulate the Health and Safety Plan and associated aspects of the

construction project.

When required for a site by law, visitors and non-employees upon entering the site shall

be issued with the proper Personal Protective Equipment (PPE) as and when necessary.

12.5.2 Security Arrangements
e The Principal Contractor must establish site access rules and implement and

maintain these throughout the construction period. Access control must include the
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12.6 Training

rule that non-employees shall at all times be provided with fulltime supervision while

on site;

Additional Access Rules may be imposed by the Project Manager or Client Agent in
the interest of the safety of Principal Contractor/Contractor employees, visitors

and customers;

The Principal Contractor must develop a set of Security rules and procedures for
their allocated site and maintain these throughout the construction period. These
security rules must be submitted to the Client for approval. Additional security

measures or rules may be specified for risk minimisation purposes;

If not already tasked to the H&S Officer appointed in terms of Construction
Regulation 8(6), the Principal Contractor must appoint a competent Emergency
Controller who must develop contingency plans for any emergency that may arise
on site as indicated by the risk assessments. These must include a monthly
practice/testing programme for the plans e.g. January: trench collapse, February:

flooding etc. and practiced/tested with all persons on site at the time, participating.

The contents and syllabi of all training required by the Act and Regulations including any other

related or relevant training as required must be included in the Principal Contractor’s Health and
Safety Plan and Health and Safety File.

12.6.1

12.6.2

12.6.3
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General Induction Training
All employees of the Principal and other Contractors must be in possession of proof

of General Induction training;

Site Specific Induction Training
All employees of the Principal and other Contractors must be in possession of Site

Specific Occupational Health and Safety Induction or other qualifying training.

Other Training

e All operators, drivers and users of construction vehicles, mobile plant and other
equipment must be in possession of valid licenses and proof of training;

¢ All employees performing jobs requiring specific training in terms of the OHS Act

85, 1993 and Regulations must submit proof of such training;
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e Occupational Health and Safety Training Requirements: (as required by the
Construction Regulations and as indicated by the Health and Safety Specification
Document & the Risk Assessment/s and recommendations by the Health and
Safety Committee):

General Induction (Section 8 of the Act & CR 7(5));

Site/Job Specific Induction (also visitors) (Sections 8 & 9 of the Act & CR 7(5)&(6));

Site/Project Manager;

Construction Supervisor;

OH&S Representatives (Section 18 (3) of the Act);

Training of the Appointees indicated in 12.6.1 & 12.6.2 above;

Operation of Cranes (Driven Machinery Regulations 18 (11);

V V.V V V V V V

Operators & Drivers of Construction Vehicles & Mobile Plant (Construction Regulation

23);

» Basic Fire Prevention & Protection (Environmental Regulations 9 and Construction
Regulation 29);

» As a minimum basic First Aid to be upgraded when necessary (General Safety
Regulations 3);

» Storekeeping Methods & Safe Stacking (Construction Regulation 28);

» Emergency, Security and Fire Coordinator.

12.7 Incident Investigation

The Principal Contractor is responsible to oversee the investigation of all incidents. This will
include first aid, medical treatment by a doctor and hospital or clinic cases. (General

Administrative Regulation 9).

All incidents must be recorded in the Accident/Incident Register. (General Administrative

Regulation 9).

The Principal Contractor is responsible for the investigation of all incidents as described in
Section 24 (1) (b) & (c) of the Act and keeping a record of the results of such investigations

including the corrective action to prevent similar incidents in future.

The Principal Contractor is responsible for the investigation of all road traffic accidents relating
to the construction site and keeping a record of the results of such investigations including the

steps taken to prevent similar accidents in future.
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Notwithstanding the requirements of Section 24 of the Act, All incidents shall be investigated

and reported on in writing, irrespective of whether such incident gave rise to injury or damage.

12.8 SHE Representatives and SHE Committees

12.8.1

12.8.2

12.8.3
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Designation of SHE Representatives

o Where the Principal Contractor employs more than 20 persons (including the
employees of the Contractors) he has to appoint a minimum of one SHE
Representatives, then he must appoint one for every 50 employees or part thereof.
(OHS Act85, 1993 - Section 17 and GAR 6; 7.);

e These SHE Representatives shall be designated in writing.

Duties and Functions of the H&S Representatives (This is based on the

Construction norms and is not an exhaustive list)

e The Principal Contractor must ensure that the designated SHE Representatives
conduct a formal weekly inspection of their respective areas of responsibility using
a checklist. All findings must be reported to the Principal Contractor. The reports
shall be submitted to the Health and Safety Committee for action. Record shall be
kept in the form of minutes;

o SHE Representatives must take part in incident investigations;

o SHE Representatives shall be members of at least one SHE Committee and attend

all the SHE Committee meetings.

Establishment of H&S Committee(s)

The Principal Contractor must establish H&S Committees consisting of designated
H&S Representatives together with a number of Employers Representatives appointed
as per Section 19(3) that are not allowed to exceed the number of H&S
Representatives on the committee. The persons nominated by the employer on an
H&S Committee must be designated in writing for such period as may be determined
by him. The H&S Committee shall co-opt advisory (temporary) members (who are not
allowed to vote on issues discussed) and determine the procedures of the meetings

including the chairmanship.

Legally, the H&S Committee must meet minimum every 3 months but it is advised that
they meet at least once a month and consider, at least, the following Agenda for the
first meeting. Thereafter the H&S Committee shall determine its own procedures as per

the previous paragraph.

Agenda:
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1) Opening and determining of chairmanship (only when necessary);

2) Facilities and Hygiene;

3) Housekeeping ;

4) Incidents and incident investigation; and

5) Inspection checklists and Registers:

a

b.

H&S Rep. Inspections;

Matters of First Aid;

. Scaffolding;

. Ladders;

Excavations;

Portable Electric Equipment;

Fire Equipment;

Explosive Power Tools;

Power Hand tools;

Incident Investigation reports;

Pressure Equipment and vessels under pressure;

Personal Protective Equipment.

6) Safety Statistics;

7) Health and Safety Awareness / Training / Posters and Symbolic signs;

8) First Aiders and First Aid equipment;

9) Demarcation of work- /hazardous-/safe areas/walkways;

10) Safety Suggestions;

11) Environmental Management;

12) General;

13) Date of Next Meeting; and

14) Closing

13.  PROJECT/SITE SPECIFIC REQUIREMENTS

The following is a list of specific activities and considerations that have been identified for the

project and site and for which Risk Assessments, Standard Working Procedures (SWP),

management and control measures and Method Statements (where necessary) have to be

developed by the Principal Contractor:
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RECEIVE CONTRACT AWARD
CONDUCT PLANNING
EXECUTE SITE ESTABLISHMENT:
o Officels;
o Secure/Safe Storage and storage areas for materials, plant & equipment;
e Ablution facilities;
¢ Sheltered dining area;
e Vehicle access to the site;
e Dealing with existing Structures;

e Location of existing Services.

APPOINT CLO

APPOINT LABOUR
EXPOSING OF SERVICES
¢ Digging trenches by hand;

¢ Marking identified services.

Work Packages and Activities

Work Packages that will make up all the scope of the project

e Foundations;

e Concrete, formwork and reinforcement;
e Masonry;

e Waterproofing;

¢ Roof coverings and structures;
e Carpentry and joinery;

e Ceilings and Partitions;

e Floor Coverings;

e lronmongery;

e Structural steelwork;

o Metalwork;

o Plastering;

o Tiling;

DEEy
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Internal Plumbing;
Glazing;

Paintwork;

Electrical works; and

Clean and Finish

External Works

General site works, roads and paving;
Storm water drainage;

Sewer;

Security Fencing;

Access gates;

Area lighting;

Landscaping.

Task Activities undertaken in the execution of the above mentioned work packages, and

must be addressed in the safety plan of the contractor.

°

Installation and Maintenance of Temporary Construction Electrical Supply, Lighting and

Equipment;

Adjacent properties and surrounding building exposures;

Boundaries and Access control/Public Liability Exposures;

Exposure to Noise;

Exposure to Vibration;

Protection against dehydration and heat exhaustion;

Protection from the elements.

Use of Portable Electrical Equipment including:

» Angle grinder;

» Electrical Drilling machine;
> Skill saw.

Excavations including:

»  Ground/soil conditions;

» Trenching;
»  Shoring;

EE»

REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL

DISABILITY ECONOMIC EMPOWERMENT TRUST

P9016188
Volume 1 of 1



» Drainage;

» Daily inspections.
Welding including:
» Arc Welding;

» Gas welding;
» Flame Cutting;
>

Use of LP Gas torches and appliances.

Loading and Offloading of Trucks.
Aggregate/Sand and other Materials Delivery.
Manual and Mechanical Handling of equipment.

Lifting and Lowering Operations done by mobile cranes.

Driving & Operation of Construction Vehicles and Mobile Plant including:

e Trenching machine;
e Mobile cranefs;

e Excavator/TLB;

e Roller;

¢ Plate Compactor;
e Front End Loader;
e Grader;

e Vibrating Roller;

e Water Truck;

Articulated Dump Trucks.

The major equipment/systems considered in this specification are as follows:

. Hot Water Heat Pumps

. Thermocube

. Circulating Pumps

. Interconnecting pipework

Mobile Cranes and the ancillary lifting tackle.
Parking of Vehicles & Mobile Plant.
Towing of Vehicles & Mobile Plant.

Use and Storage of Flammable Liquids and other Hazardous Substances — (the client and/or
its agent appointed on its behalf to be informed of this prior to commencing of the project).

Layering and Bedding of trench floor.

oEEy

REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL
P9016188

DISABILITY ECONOMIC EMPOWERMENT TRUST Volume 1 of 1



Installation of Pipes in trenches.

Backfilling and compacting of Trenches.

Protection against Flooding.

Use of Explosives — (the client and/or its Agent appointed on its behalf to be informed of this
prior to commencing of the project).

Protection from Overhead Power Lines.

As discovered by the Principal Contractor’s hazard identification exercise.

As discovered from any inspections and audits conducted by the Client and/or its Agent on its
behalf or by the Principal Contractor or any other Contractor on site.

As discovered from any accident/incident investigation.

13.1 The following are in particular requirements depending on scope of works and will form a

basis for compliance audits.

Administrative and Legal Requirements;
Education, Training & Promotion;

Public Safety and Emergency Preparedness;
Personal Protective Equipment;
Housekeeping;

Scaffolding, Formwork & Support work;
Ladders;

Electrical Safeguarding;

© N o g bk wDdhd =

©

Emergency Procedures /Fire Prevention and Protection;
10.Excavations and Demolition;

11.Tools;

12.Cranes and other driven machinery;

13.Personnel and Material Hoists;

14. Transport and Materials Handling;

15.Site Plant and Machinery;

16.Stacking and Storage Site/ Yards/ Site Workshops Specifics;
17.Health and Hygiene; and

18.Facilities.
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OUTLINED DATA, REFERENCES AND INFORMATION ON CERTAIN AND/OR SPECIFIC
OBLIGATORY REQUIREMENTS TO ENSURE COMPLIANCE

Administrative & Legal Requirements

(a) OHS Act Section/
(b) Regulation

Subject

(2) Requirements

Construction. Regulation
3&4

Application for
construction work permit
Notice of carrying out
Construction work

Department of Labour must be notified by the client and by the
contractor.

Copy of Notice available on Site.

Work permit to be displayed at the entrance if required.

General Admin. Copy of OH&S Act (Act 85 | Updated copy of Act & Regulations available on site.
Regulation 4 of 1993) Readily available for perusal by employees.

COID Act Registration with Written proof of registration/Letter of good standing available
Section 80 Compensation Insurer on Site

Construction. Regulation
5(1)

SHE Specification and
Program

SHE Spec received from Client and/or its Agent
SHE Program developed and updated.

Section 8(2)(d) of the OHS
Act and

Regulation 5(1) & 7 of the
Construction.

Hazard Identification & RisK
Assessment

Identifications of hazards/Recorded

Risk Assessment and — Plan drawn up/Updated
Risk Assessment Plan available on Site
Employees/Contractors informed/trained

Section 16(2)

Assigned duties
(Managers)

Responsibility of complying with the OH&S Act assigned to
other person/s by CEO.

Construction. Regulation
8(1)

Designation of Person
Responsible on Site

Competent person appointed in writing as
Construction Manager with job description

Construction. Regulation
8(2)

Designation of Assistant
for above

Competent person appointed in writing as
Assistant Construction Manager with job description

Section 17 & 18
General Administrative
Regulations 6 & 7

Designation of SHE
Representatives

More than 20 employees - one H&S Representative, one
additional H&S Rep. for each 50 employees or part thereof.
Designation in writing, period and area of responsibility
specified in terms of GAR6 & 7

Meaningful H&S Rep. reports.

Reports actioned by Management.

Section 19 & 20
General Administrative
Regulations 5

Health & Safety
Committee/s

SHE Committee/s established.

All SHE Reps shall be members of SHE Committees
Additional members are appointed in writing.
Meetings held monthly, Minutes kept.

Actioned by Management.

Section 37(1) & (2)

Agreement with
Mandatories/
Contractors

Written agreement with Contractors

List of Contractors displayed.

Proof of Registration with Compensation Insurer/Letter of Good
Standing (COID)

Construction Manager designated

Written arrangements regarding SHE Reps and Committee
(OHSA Section 17,18)

Written arrangements for First Aid (COID)

Section 24 &

General Admin.
Regulation 8,
Constrcution Regulation
5(3) & COID Act Sect.38,
39 & 41

Reporting of Incidents
(Dept. of Labour)

Incident Reporting Procedure displayed.

All incidents in terms of Sect. 24 reported to the Provincial
Director, Department of Labour, within 3 days. (Annexure
1?)(WCL 1 or 2) and to the Client and/or its Agent on its behalf
Cases of Occupational Disease Reported

Copies of Reports available on Site

Record of First Aid injuries kept

General Admin.
Regulation 9

Investigation and
Recording of Incidents

All injuries which resulted in the person receiving medical
treatment other than first aid, recorded and investigated by
investigator designated in writing.

Copies of Reports (Annexure 1) available on Site

Tabled at H&S Committee meeting

Action taken by Site Management.

Construction. Regulation

Fall Prevention &

Competent person appointed to draw up and supervise the Fall
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10

Protection

Protection Plan

Proof of appointees competence available on Site

Risk Assessment carried out for work at heights

Fall Protection Plan drawn up/updated and available on Site

Construction. Regulation
10(5)

Roof work

Competent person appointed to plan & supervise Roof work.
Proof of appointees competence available on Site

Risk Assessment carried out

Roof work Plan drawn up/updated

Roof work inspect before each shift. Inspection register kept
Employees medically examined for physical & psychological
fithess. Written proof on site

Construction. Regulation
11

Structures

Information re. the structure being erected received from
the Designer including:

- geo-science technical report where relevant

- the design loading of the structure

- the methods & sequence of construction

- anticipated dangers/hazards/special measures to construct
safely

Risk Assessment carried out

Method statement drawn up

All above available on Site

Structures inspected before each shift. Inspections register
kept

Construction Regulations
12

Temporary Works

Competent persons appointed in writing to:
- Inspect structures
- Ensure that design are followed

Construction. Regulation
13

Excavations

Competent person/s appointed in writing to supervise and
inspect excavation work

Written Proof of Competence of above appointee/s available
on Site

Risk Assessment carried out

Inspected:

- before every shift

- after any blasting

- after an unexpected fall of ground

- after any substantial damage to the shoring

- after rain. Inspections register kept

Method statement developed where explosives will be/ are
used

Construction. Regulation
14

Demolition Work

Competent person/s appointed in writing to supervise and
control Demolition work

Written Proof of Competence of above appointee/s available
on Site

Risk Assessment carried out

Engineering survey and Method Statement available on Site
Inspections to prevent premature collapse carried out by
competent person before each shift. Inspection register kept

Construction Regulation Tunneling No people permitted to enter a tunnel if which has a height
15 dimension of less than 800 millimetres
Construction. Regulation Scaffolding Competent persons appointed in writing to:

16

- erect scaffolding (Scaffold Erector/s)

- act as Scaffold Team Leaders

- inspect Scaffolding weekly and after inclement weather
(Scaffold Inspector/s)

Written Proof of Competence of above appointees available on
Site

Copy of SABS 085 available on Site

Risk Assessment carried out

Inspected weekly/after bad weather. Inspection register/s kept

Construction. Regulation
17

Suspended Platforms

Competent persons appointed in writing to:

- control the erection of Suspended platforms

- act as Suspended platforms Team Leaders

- inspect Suspended Scaffolding weekly and after inclement
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weather

Risk Assessment conducted

Certificate of Authorization issued by a registered professional
engineer available on Site/copy forwarded to the Department of
Labour

The following inspections of the whole installation carried
out by a competent person

- after erection and before use

- daily prior to use. Inspection register kept

The following tests to be conducted by a competent person:

- load test of whole installation and working parts every three
months

- hoisting ropes/hooks/load attaching devices quarterly. Tests
log book kept

Employees working on Suspended Platform medically
examined for physical & psychological fithess. Written proof
available

Construction Regulation
18

Rope Access Work

Competent person appointed in writing as a rope access
supervisor to supervise the activities. Operators must be
licensed to carry out their work. A site specific fall protection
plan must be available to the specific site and environment.

Construction. Regulation
19

Materials Hoist

Competent person appointed in writing to inspect the
Material Hoist

Written Proof of Competence of above appointee available on
Site.

Materials Hoist to be inspected weekly by a competent person.
Inspections register kept.

Construction. Regulation
20

Bulk Mixing Plants

Competent person appointed to control the operation of the
Batch Plant and the service, maintenance and cleaning.
Register kept of above

Risk Assessment carried out

Batch Plant to be inspected weekly by a competent person.
Inspections register kept

Construction. Regulation
21

Explosive actuated
fastening device

Competent person appointed to control the issue of the
Explosive Powered Tools & cartridges and the service,
maintenance and cleaning. Register kept.

Empty cartridge cases/nails/fixing bolts returns recorded
Cleaned daily after use Work areas are demarcated!

Construction. Regulation
22/

Driven Machinery
Regulations 18 & 19

Cranes & Lifting Machines

Equipment

Competent person appointed in writing to inspect Cranes,
Lifting Machines & Equipment

Written Proof of Competence of above appointee available on
Site.

Cranes & Lifting tackle identified/numbered

Register kept for Lifting Tackle

Log Book kept for each individual Crane

Inspection:

- All cranes - daily by operator

- Tower Crane/s - after erection/6monthly

- Other cranes - annually by comp. person

- Lifting tackle(slings/ropes/chain slings etc.) - daily or before
every new application

Construction. Regulation
24/Electrical Machinery

Regulations 9 & 10/

Electrical Installation

Regulations

Inspection & Maintenance
of Electrical Installation &
Equipment (including
portable electrical tools)

Competent person appointed in writing to inspect/test the
installation and equipment. Written Proof of Competence of
above appointee available on Site.

Inspections:

- Electrical Installation & equipment inspected after installation,
after alterations and quarterly. Inspection Registers kept
Portable electric tools, electric lights and extension leads must
be uniquely identified/numbered.

Weekly visual inspection by User/Issuer/Storeman. Register
kept.

oEEy

DISABILITY ECONOMIC EMPOWERMENT TRUST

REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL

P9016188
Volume 1 of 1




Construction Regulation
25

Use of temporary storage
of flammabile liquids on
construction site

Flammable liquids must be stored in a way that it does not
cause a fire or explosion hazard, and that the workplace is well
ventilated. Suitable notices to be posted.

Construction Regulations
26

Water environments

If construction is performed over on in close proximity of water,
then provision must be made to prevent persons from falling
into water and have a rescue plan in case of such incident
happening to prevent drowning.

Construction Regulation
27

Housekeeping

Suitable housekeeping measures must be implemented to
reduce the risk of injuries and damage to the structures,
machinery, etc. Debris must be removed with a chute from a
high place. Construction area must be fenced off.

Construction. Regulation
28/
General Safety Regulation

8(1)(a)

Designation of Stacking &
Storage Supervisor.

Competent Person/s with specific knowledge and experience
designated to supervise all Stacking & Storage

Written Proof of Competence of above appointee available on
Site

Construction. Regulation
29/ Environmental
Regulation 9

Designation of a Person
to Co-ordinate Emergency
Planning and Fire
Protection

Person/s with specific knowledge and experience designated
to co-ordinate emergency contingency planning and execution
and fire prevention measures

Emergency Evacuation Plan developed:

o Drilled/Practiced

o Plan & Records of Drills/Practices available on Site

Fire Risk Assessment carried out

All Fire Extinguishing Equipment identified and on register.
Inspected weekly. And inspection register kept. Serviced
annually

Construction Regulation
30

Employees Facilities

The contractor must provide and maintain in hygienic condition
facilities for employees that include:
e Showers (1 for every 15 employees)
e Sanitary facilities for each sex (1 for every 30
employees)
e Changing facilities for each sex
e Sheltered eating areas

General Safety Regulation
3

First Aid

Every workplace provided with sufficient number of First Aid
boxes. (Required where 5 persons or more are employed)
First Aid freely available

Equipment as per the list in the OH&S Act.

One qualified First Aider appointed for every 50 employees.
(Required where more than 10 persons are employed)

List of First Aid Officials and Certificates

Name of person/s in charge of First Aid box/es displayed.
Location of First Aid box/es clearly indicated.

Signs instructing employees to report all Injuries/iliness
including first aid injuries

General Safety Regulation
2

Personal Safety
Equipment (PPE)

PPE Risk Assessment carried out

Items of PPE prescribed/use enforced

Records of Issue kept

Undertaking by Employee to use/wear PPE. PPE remains
property of Employer, and is not to be removed from the
premises GSR 2(4)

General Safety Regulation
9

Inspection & Use of
Welding/Flame Cutting
Equipment

Competent Person/s with specific knowledge and experience
designated to Inspect Electric Arc, Gas Welding and Flame
Cutting Equipment

Written Proof of Competence of above appointee available on
Site

All new vessels checked for leaks, leaking vessels NOT taken
into stock but returned to supplier immediately

Equipment identified/numbered and entered into a register
Equipment inspected weekly. Inspection Register kept
Separate, purpose made storage available for full and empty
vessels

Hazardous Chemical
Substances (HCS)
Regulations

Control of Storage &
Usage of HCS and
Flammables

Competent Person/s with specific knowledge and experience
designated to Control the Storage & Usage of HCS (including
Flammables)
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Construction Regulation
25

Written Proof of Competence of above appointee available on
Site

Risk Assessment carried out

Register of HCS kept/used on Site

Separate, purpose made storage available for full and empty
containers

Pressure Equipment
Regulations

Pressure Equipment Competent Person/s with specific knowledge and experience
designated to supervise the use, storage, maintenance,
statutory inspections & testing of Pressure Equipment.

Written Proof of Competence of above appointee available on
Site

Risk Assessment carried out

Certificates of Manufacture available on Site

Register of Pressure Equipment on Site

Inspections & Testing by Approved Inspection Authority (AlA):

o after installation/re-erection or repairs
o every 36 months.
o Register/Log kept of inspections, tests. Modifications &

repair

Construction. Regulation
23

Construction Vehicles and
Earth Moving Equipment

Operators/Drivers appointed to:

o Carry out a daily inspection prior to use

o Drive the vehicle/plant that he/she is competent to
operate/drive

Written Proof of Competence of above appointee available on

Site. Record of Daily inspections kept

13A

General Safety Regulation

Inspection of Ladders Competent person appointed in writing to inspect Ladders
Ladders inspected at arrival on site and weekly thereafter.
Inspections register kept. Application of the types of ladders
(wooden, aluminum etc.) regulated by training and inspections

and noted in register

General Safety regulation
13B

Ramps Competent person appointed in writing to Supervise the
erection & inspection of Ramps. Inspection register kept.

Daily inspected and noted in register

Education & Training

Subject

Requirement

Company OH&S Policy
Section 7(1)

Company/Site SHE
Rules (Section 13(a)

Induction & Task Safety
Training (Section 13(a)

General SHE Training
(Section 13(a)

Policy signed by CEO and published/Circulated to Employees

Policy displayed on Employee Notice Boards

Management and employees committed.

Rules published

Rules displayed on Employee Notice Boards

Rules issued and employees effectively informed or trained: written proof
Follow-up to ensure employees understand/adhere to the policy and rules.
All new employees receive SHE Induction Training.

Training includes Task Safety Instructions.

Employees acknowledge receipt of training.

Follow-up to ensure employees understand/adhere to instructions.

All current employees receive specified SHE training: written proof
Operators of Plant and Equipment receive specified training

Follow-up to ensure employees understand/adhere to instructions.

Public Safety, Security

Measures & Emergency Preparedness

Requirement

OEE;

DISABILITY ECONOMIC EMPOWERMENT TRUST

REPAIRS AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOL
P9016188
Volume 1 of 1




Notices &Signs Notices & Signs at entrances / along perimeters indicating

“No Unauthorized Entry”.

Notices & Signs at entrance instructing visitors and non - employees what to do, where to go
and where to report on entering the site/yard with directional signs. e.g. “Visitors to report to
Office”

Notices & Signs posted to warn of overhead work and other hazardous activities. e.g.
General Warning Signs

Site Safeguarding Nets, Canopies, Platforms, Fences etc. to protect members of the public passing / entering
the site.
Security Measures Access control measures/register in operation

Security patrols after hours during weekends and holidays

Sufficient lighting after dark

Guard has access to telephone/ mobile/other means of emergency communication
Emergency Emergency contact numbers displayed and made available to Security & Guard
Preparedness Emergency Evacuation instructions posted up on all notice boards (including employees’
notice boards)

Emergency contingency plan available on site/in yard

Doors open outwards/unobstructed

Emergency alarm audible all over (including in toilets)

Emergency Drill and Adequate No. of employees trained to use Fire Fighting Equipment.

Emergency Evacuation Plan available, displayed and practiced.

Evacuation

Personal Protective Equipment

Subject
Requirement
PPE needs analysis Need for PPE identified and prescribed in writing.
PPE remain property of Employer, not to be removed from premises GSR 2(4)
Head Protection All persons on site wearing Hardhats including

Contractors and Visitors (where prescribed)

©

Foot Protection All employees on site wearing Safety Footwear including Gumboots for concrete / wet work
and non-slip shoes for roof work.

Visitors to wear same upon request or where prescribed

Eye and Face Protection | Eye and Face (also Hand and Body) Protection (Goggles, Face Shields, Welding Helmets

etc.) used when operating the following:

Jack/ Kango Hammers

Angle / Bench Grinders

Electric Drills (Overhead work into concrete / cement / bricks
Explosive Powered tools
Concrete Vibrators / Pokers
Hammers & Chisels

Cutting / Welding Torches
Cutting Tools and Equipment
Guillotines and Benders

Shears

Sanders and Sanding Machines
CO2 and Arc Welding Equipment
Skill / Bench Saws

Spray Painting Equipment etc.
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Hearing Protection

®

Hearing Protectors (Muffs, Plugs etc.) used when operating the following:
e Jack /Kango Hammers

e Explosive Powered Tools

o Wood/Aluminum Working Machines e.g. saws, planers, routers

Hand Protection

=)

Protective Gloves worn by employees handling / using:
e Cement/ Bricks / Steel / Chemicals

o Welding Equipment

e Hammers & Chisels

e Jack / Kango Hammers etc.

Respiratory Protection

o)

Suitable/efficient prescribed Respirators worn correctly by employees handling / using:
Dry cement

Dusty areas

Hazardous chemicals

Angle Grinders

Spray Painting etc.

Fall Prevention
Equipment

>

Suitable Safety harnesses / Fall Arrest Equipment correctly used by persons working on / in
unguarded, elevated positions e.g.:

Scaffolding

Riggers

Lift shafts

Edge work

Ring beam edges etc.

Other methods of fall prevention applied e.g. catch nets

Protective Clothing

=3

All jobs requiring protective clothing (Overalls, Rain Wear, Welding Aprons etc.) Identified and
clothing worn.

PPE Issue & Control

Identified Equipment issued free of charge.

All PPE maintained in good condition. (Regular checks).

Workers instructed in the proper use & maintenance of PPE.

Commitment obtained from wearer accepting conditions and to wear the PPE.
Record of PPE issued kept on H&S File.

PPE remain property of Employer, not to be removed from premises GSR 2(4)

Housekeeping

Subject

Requirement

Scrap Removal System

All items of Scrap/Unusable Off-cuts/Rubble and redundant material removed from working
areas on a regular basis. (Daily)

Scrap/Waste removal from heights by chute/hoist/crane.
Nothing thrown/swept over sides.

Scrap disposed of in designated containers/areas
Removal from site/yard on a regular basis.

Stacking & Storage

Stacking:
* Stable, on firm level surface/base.

* Prevent leaning/collapsing

* Irregular shapes bonded

* Not exceeding 3x the base

* Stacks accessible

* Removal from top only.

Storage:

* Adequate storage areas provided.

* Functional — e.g. demarcated storage areas/racks/bins etc.
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(See Section 1 for Designation
& Register)

* Special areas identified and demarcated e.g. flammable gas, cement etc.
* Neat, safe, stable and square.

* Store/storage areas clear of superfluous material.

* Storage behind sheds etc. neat/under control.

* Storage areas free from weeds, litter etc.

Waste Control/Reclamation

Re-usable off-cuts and other re-usable material removed daily and kept to a minimum in the
work areas.

All re-usable materials neatly stacked/stored in designated areas. (Nails removed/bent over in
re-usable timber).

Issue of hardware/nails/screws/cartridges etc. controlled and return of unused items
monitored.

Contractors (Housekeeping)

Contractors required to comply with Housekeeping requirements.

Working at Heights (including roof work)

Subject Requirement
Openings Unprotected openings adequately guarded/fenced/barricaded/catch nets installed
Roof work Roof work discontinued when bad/hazardous weather

Fall protection measures (including warning notices) when working close to edges or
on fragile roofing material
Covers over openings in roof of robust construction/secured against displacement

Scaffolding / Formwork / Support Work

Subject

Requirement
Access/System Foundation firm / stable
Scaffolding Sufficient bracing.

Tied to Structure/prevented from side or cross movement
Platform boards in good condition/sufficient/secured.
Handrails and toe boards provided.

Access ladders / stairs provided.

Areals under scaffolding tidy.

Safe/unsafe for use signs

Complying with OH&S Act/SABS 085

Free Standing
Scaffolding

Foundation firm / stable

Sufficient bracing.

Platform boards in good condition/sufficient/secured.
Handrails and toe boards provided.

Access ladders / stairs provided.

Areals under scaffolding tidy.

Safe/unsafe for use signs

Height to base ratio correct

Outriggers used /tied to structure where necessary
Complying with OH&S Act/SABS 085

Mobile Scaffolding

Foundation firm / stable

Sufficient bracing.

Platform boards in good condition/sufficient/secured.
Handrails and toe boards provided.

Access ladders / stairs provided.

Areals under scaffolding tidy.

Safe/unsafe for use signs

Mobile Scaffolding

Wheels / swivels in good condition
Brakes working and applied.
Height to base ratio correct.
Outriggers used where necessary
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Complying with OH&S Act/SABS 085

Suspended Scaffolding

Outriggers securely supported and anchored.

Correct No. of steel wire ropes used.

Platform as close as possible to the structure.

Handrails on all sides

All winches / ropes / cables / brakes inspected regularly and replaced as prescribed
Scaffolding complies with OHS Act (Act 85/93)

Winch(es) maintained by competent person(s)

Formwork / Support
Work

All components in good condition.

Foundation firm / stable.

Adequate bracing / stability ensured.

Good workmanship / uprights straight and plumb.
Good cantilever construction.

Safe access provided.

Areas under support work tidy.

Same standards as for system scaffolding.

Special Scaffolding

Special Scaffolding e.g. Cantilever, Jib and Truss-out scaffolds erected to an acceptable
standard and inspected by specialists.

Edges & Openings

Edges barricaded to acceptable standards.

Manhole openings covered / barricaded.

Openings in floor / other openings covered, barricaded/fenced.
Stairs provided with handrails.

Lift shafts barricaded / fenced off.

Ladders

Subject

Requirement

Physical Condition / Use
& Storage

Stepladders - hinges/stays/braces/stiles in order.

Extension ladders - ropes/rungs/stiles/safety latch/hook in order.
Extension / Straight ladders secured or tied at the bottom / top.
No joined ladders used

Wooden ladders are never painted except with varnish
Aluminum ladders NOT to be used with electrical work

All ladders stored on hooks / racks and not on ground.

Ladders protrude 900 mm above landings / platforms / roof.
Fixed ladders higher than 5 m have cages/Fall arrest system

Electricity (as part of, or additional to the manual “Safety & Switching Procedures for Electrical Installations” -

see attached document)

Subject

Requirement

Electrical Distribution
Boards & Earth
Leakage

Color coded / numbered / symbolic sign displayed.

Area in front kept clear and unobstructed.

Fitted with inside cover plate / openings blanked off / no exposed “live” conductors /
terminals/Door kept close

Switches / circuit breakers identified.

Earth leakage protection unit fitted and operating.

Tested with instrument: Test results within 15 — 30 milliamps

Aperture/Opening/s provided for the plugging in and removal of extension leads without the
need to open the door

Apertures and openings used for extension leads to be protected against the elements and
especially rain

Electrical Installations &
Wiring

Temporary wiring / extension leads in good condition / no bare or exposed wires.

Earthing continuity / polarity correct:

Looking at the open connectors to connect the wiring, the word “Brown” has the letter
‘R’ in it, so the b’R’own wire connects to the ‘R’ight hand connector. “Blue” has the
letter ‘L’ in it, so the b’L’ue wire connects to the ‘L’eft hand connector.
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Cables protected from mechanical damage and moisture.

Correct loading observed e.g. no heating appliance used from lighting circuit etc.
Light fittings/lamps protected from mechanical damage/moisture.

Cable arrestors in place and used inside plugs

Physical condition of
Electrical Appliances &
Tools

Electrical Equipment and Tools: (includes all items plugging in to a 16 Amp supply socket)

¢ Insulation / casing in good condition.

Earth wire connected/intact where not of double insulated design
Double insulation mark indicates that no earth wire is to be connected.
Cord in good condition/no bare wires/secured to machine & plug.

Plug in good condition, connected correctly and correct polarity.

Emergency and Fire Prevention and Protection

Subject

Requirement

Fire Extinguishing
Equipment

3

Fire Risks ldentified and on record

The correct and adequate Fire Extinguishing Equipment available for:
o Offices

e General Stores

e Flammable Store

e Fuel Storage Tank/s and catchment well

[ ]

Gas Welding / Cutting operations
Where flammable substances are being used / applied.
* Equipment Easily Accessible

Maintenance

Fire equipment checked minimum monthly, serviced yearly

Location & Signs

Fire Extinguishing Equipment:

o Clearly visible

e Unobstructed

¢ Signs posted including “No Smoking” / “No Naked Lights” where required. (Flammable
store, Gas store, Fuel tanks etc.)

Storage Issue & Control
of Flammables (incl.
Gas cylinders

Storage Area provided for flammables with suitable doors, ventilation, bund etc.

e Flammable store neat / tidy and no Class A combustibles. Decanting of flammable
substances carried out in ignition free and adequately ventilated area. Container bonding
principles applied

¢ Only sufficient quantities issued for one task or one day’s usage

e Separate, special gas cylinder store/storage area.

e Gas Cylinders stored / used / transported upright and secured in trolley/cradle/structure
and ventilated.

o Types of Gas Cylinders clearly identified as well as the storage area and stored
separately.

e Full cylinders stored separately from empty cylinders.

o All valves, gauges, connections, threads of all vessels to be checked regularly for leaks.

Leaking acetylene vessels to be returned to the supplier IMMEDIATELY.

Storage, Issue & Control
of Hazardous Chemical
Substances (HCS)

HCS storage principles applied: products segregated

Only approved, non-expired HCS to be used

Only the prescribed PPE shall be used as the minimum protection

Provision made for leakage/spillage containment and ventilation

Emergency showers/eye wash facilities provided

HCS under lock & key controlled by designated person

Decanted/issued in containers as prescribed with information/warning labels
Disposal of unwanted HCS by accredited disposal agent

No dumping or disposal of any HCS on or inside the storage area or anywhere else on
the project site

o All vessels or containers to be regularly checked for leaks

Excavations

Subject

Requirement
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Excavations deeper
than 1.5 m. Based on
the risk assessment.

Shored / braced to prevent caving / falling in.

Provided with an access ladder.

Excavations guarded/barricaded/lighted after dark in public areas
Soil dumped at least 1 m away from edge of excavation

On sloping ground soil dumped on lower side of excavation

All excavations are subject to daily inspections

Tools
Subject
Requirement
Hand Tools Shovels / Spades / Picks:

¢ Handles free from cracks and splinters

e Handles fit securely

e Working end sharp and true

Hammers:

e Good quality handles, no pipe or reinforcing steel handles.
e Handles free from cracks and splinters

e Handles fit securely

Chisels:

e No mushroomed heads / heads chamfered
¢ Not hardened

e Cutting edge sharp and square

Saws:

e Teeth sharp and set correctly

* Correct saw used for the job

Explosive Powered
Tools.

Only used by trained / authorized personnel.

Prescribed warning signs placed / displayed where tool is in use.

Work area must be properly isolated/demarcated during use of tool.

Inspected at least monthly by competent person and results recorded.

Issue and return recorded including cartridges / nails and unused cartridges / nails /
empty shells recorded.

e Cleaned daily after use.

Cranes

Subject

Requirement

Tower Crane

Only operated by trained authorized operator with valid certificate of training
Structure - no visible defects

Electrical installation good/safe

Crane hook: Throat pop marked/safety latch fitted/functional

SWL/MML displayed

Limit switches with backup switches fitted/operational

Access Ladder fitted with backrests/Fall arrest system installed

Lifting tackle in good condition/inspection color coding

Lifting tackle checked daily

Mobile Crane

Only operated by trained authorized operator with valid certificate of training
Rear view mirrors

Windscreen visibility good

Windscreen wipers operating effectively

Indicators operational

Hooter working

Tyres safe/sufficient tread/pressure visibly sufficient

No missing Wheel nuts

Headlights, taillights operational

Reverse alarm working and audible and known by all employees

Mobile Crane continued

Grease nipples and grease on all joints
No Oil leaks

Hydraulic pipes visibly sound/no leaks
No corrosion on Battery terminals
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Boom visibly in good condition/no apparent damage

Cable/sheaves greased/no visible damage/split wires/corrosion and checked daily
Brakes working properly

Crane hook: Throat pop marked/safety latch fitted/functional

SWL/MML displayed

By-pass valves operational

Deflection chart displayed/visible to operator/driver

Outriggers functional used

Gantry Crane

Only operated by trained authorized persons

Correct slinging techniques used

Recognized/displayed on chart signals used

Log book kept/up to date

Prescribed inspections conducted on crane &lifting tackle and checked daily
“Crane overhead” signage, where applicable

Crane hook: Throat pop marked/safety latch fitted/functional

SWL/MML displayed/load limiting switches fitted/operational

Builder’s Hoist

Subject

Requirement

Builder’'s Hoist

“Hoist In Operation” - sign displayed.

General construction strong and free from patent defects.
Tower: * Adequately secured / braced.

* At least 900 mm available for over travel.

* Barricaded at least 2 100 mm high at ground level and floors.
* Landing place provided with gate at least 1 800 high.
Platform: * No persons conveyed on platform

* Steel wire ropes with breaking strength of six times max. load.
* Signal systems used which may include two way radio connection.
* Goods prevented from moving / falling off.

* Effective brake capable of stopping and holding max. load.

Transport & Materials Handling Equipment

Subject

Requirement

Site Vehicles

o All Site Vehicles, Dumpers, Bobcats, Loaders etc.; checked daily before use by driver /
operator.

Inventory of vehicles used/operated on site

Inspection by means of a checklist / results recorded.

No persons riding on equipment not designed or designated for passengers.

Site speed limit posted, enforced and not exceeded.

Drivers / Operators trained / licensed and carrying proof.

e No unauthorized persons allowed to drive / operate equipment.

Conveyors

Conveyor belt nip points and drive gear guarded.
Emergency stop/lever/brake fitted, clearly marked & accessible and tested to be functional
under full load.

Site Plant and Machinery

Subject

Requirement

Brick Cutting Machine

Operator Trained.

Only authorized persons use the machine.

Emergency stop switch clearly marked and accessible.

Area around the machine dry and slip/trip free/clear of off-cuts
All moving drive parts guarded/electrical supply cable protected
Operator using correct PPE - eye/face/hearing/foot/hands/body.

Electric Arc Welder

Welder Trained.

Only authorized / trained persons use welder.
Earth cable adequately earthed to work.
Electrode holder in good condition/safe
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Cables, clamps & lugs/connectors in good condition.

Area in which welding machine is used is dry/protected from wet.
Welder using correct PPE - eye/ face/foot/body/respirator.
Correct transparent screens & warning signs placed

Woodworking Machines

Operators Trained.

Only authorized persons use machines.

Provided with guards.

Guards used.

Operators using correct PPE - eye/face/feet/hearing

Circular saws strictly operated according to prescribed methods and settings

Only prescribed saw blades (cross-cut, ripping blade, smooth cut, aluminum) shall be
used for various applications

Compressors

Relief valves correctly set and locked / sealed.

Maximum Safe Working Pressure (MSWP) indicated on face of pressure gauge: not on
glass cover.

All drives adequately guarded.

Receiver/lines drained daily

Hoses good condition/clamped, not wired

Compressed air NEITHER used to dust off clothing/PPE/ and work areas NOR on bare
skin.

Concrete Mixer / Batch
Plant

Top platform provided with guardrails.

Dust abatement methods in use.

Operators using correct PPE - eye / hands / respirators.

All moving drive parts guarded.

Emergency stops identified / indicated and accessible.

Area kept clean/dry/and free from tripping and slipping hazards.
Operator’s overseer identified and crane signals displayed and used.

Gas Welding / Flame
Cutting Equipment

Only authorized/trained persons use the equipment.

Torches and gauges in good condition.

Flashback arrestors fitted at cylinders and gauges.

Hoses in good condition/correct type/all connections with clamps.

Cylinders stored, used and transported in upright position, secured in trolley / cradle / to
structure.

All cylinders regularly checked for leaks, leaking cylinders returned immediately.

Fire prevention/control methods applied/hot work permits.

Subject

Requirements

1. Section 8(2)(1)

General Machinery Regulation 2(1):

e Person/s with specific knowledge and experience
designated in writing to supervise the Use & Maintenance
of Machinery.

Supervision of the Use & Maintenance of | ¢ critical items of Machinery identified/numbered/placed on

Machinery register/inventory.
¢ Inspection/maintenance schedules for abovementioned.
¢ Inspections/maintenance carried out to above schedules.
e Results recorded.
2. General Machinery Regulation 9(2): e Schedule D Notice posted in Work areas.

Notices re. Operation of Machinery
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3. Pressure Equipment Regulation 13(1)(b): | ¢ Person/s with specific knowledge and experience
Supervision of the Use & Maintenance of designated in writing to supervise the Use &Maintenance

Vessels under Pressure or Pressure of Pressure Equipment.
e Pressure Equipment identified/numbered/placed on

Equipment register/Manufacturers plate intact.

e Inspection/maintenance carried out according to
schedule.

e Results recorded/Test certificates available.

e Lock-out procedure in operation

4. Lock-out Procedure .
e Ergonomics survey conducted — results on record.
5. Ergonomics e Survey results applied.
e Demarcation principles applied
6. Demarcation & Color Coding e All services, pipes, electrical installation, stop-start

controls, emergency controls etc. colour coded to own
published or SABS standard

e Employees trained to identify colour coding

e Area around grinder clear/trip/slip free

7. Portable & Bench Grinders e Bench grinders mounted securely/grinder generally in
good condition/No excessive vibration

e  On/Off switch/button clearly demarcated/accessible

e Adequate guards in place

e Tool rest — secure/square/max. 2 mm gap, perpendicular
to drive shaft

e Stone/disk - correct type and size/mounted
correctly/dressed

e Use of Eye protection enforced

e Adequately ventilated, ignition free room/area/no smoking

8. Battery Storage & Charging sign/s

Batteries placed on rubber/wooden surface

Emergency shower/eye wash provided

No acid storage in area

Prescribed methods in place and adhered to when

charging batteries

Chain Blocks/Tirfors/jacks/mobile gantries etc. identified/

9. Ancillary Lifting Equipment e numbered on register

e Chains in good condition/links no excessive wear/checked
daily

e Lifting hooks — throat pop marked/safety latch fitted

e  SWL/MML marked/displayed

e Only operated by trained/authorised persons

10. Presses/Guillotines/Shears e Interlocks/lock-outs fitted/PPE worn or used at all times

Plant & Storage Yards/Site Workshops Specifics

Workplace Environment, Health and Hygiene

Subject
Requirement

Lighting Adequate lighting in places where work is being executed e.g. stairwells and basements.
Light fittings placed / installed causing no irritating/blinding glare.
Stroboscopic effect eliminated (not only reduced) where moving objects or machinery is used

Ventilation Adequate ventilation / extraction / exhausting in hazardous areas e.g. chemicals / adhesives /
welding / petrol or diesel/ motors running and in confined spaces / basements.
Noise Tasks identified where noise levels exceeds 85 dB at any one time.

All reasonable steps taken to reduce noise levels at the source.
Hearing protection used where noise levels could not be reduced to below 85 dB.

Heat Stress Measures in place to prevent heat exhaustion in heat stress problem areas e.g. steel decks,
when the WBGT index reaches 30. (See Environmental Regulation 4)
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Cold drinking water readily available at all times.

prescribe chemical toilets for Construction sites)

e Toilet paper available.

o Sufficient showers provided.

Facilities for washing hands provided.
Soap/cleaning agent available for washing hands.
Means of drying hands available.

Lock-up changing facilities / area provided.

o Ablution facilities kept hygienic and clean.

Ablutions Sufficient hygiene facilities provided - 1 toilet per 30 employees (National Building Regulations

Eating / Cooking Adequate storage facilities provided.

Facilities Weather protected eating area provided, separate from changing area.
Refuse bins with lids provided.

Facilities kept clean and hygienic.

Pollution of Measures in place to minimize dust generation.
Environment Accumulation or littering of empty cement pockets, plastic wrapping / bags, packing materials

drains or into existing or newly dug holes/cavities on site expressly prohibited.

etc. prevented. Spillage / discarding of oil, chemicals and dieseline into storm water and other

Hazardous Chemical All substances identified and list available e.g. acids, flammables, poisons etc.
Substances Material Safety Data Sheets (MSDS) indicating hazardous properties and emergency
procedures in case of incident on file and readily available.

Substances stored safely.

Expiry dates meticulously checked where applicable.

15. THE PRINCIPAL CONTRACTOR’S GENERAL DUTIES
The Principal Contractor shall at all times ensure his status of an “employer” as referred to in the Act, and
will abide by his/her responsibilities, duties and functions as per the requirements of the Act and

Regulations with specific reference to Section 8 of the Act.

The Principal Contractor shall keep, and on demand make available, a copy of the Act on site at all times
and in addition to that he/she will introduce and maintain a file titled “Health and Safety File”, or other

record in permanent form, which shall contain all relevant aspects and information as contemplated in the
Construction Regulations. He/she will make this file available to the client or his representative whenever

necessary or on request to an interested party.

16. THE PRINCIPAL CONTRACTOR’S SPECIFIC DUTIES
The Principal Contractor’s specific duties in terms of these specifications are detailed in the Construction

Regulations as published under government notice No. 84 dated 7 February 2014.
The Principal Contractor is specifically referred to the following elements of the Construction Regulations:

Regulation No. 1 - Definitions
Regulation No. 2 - Scope of application

Regulation No. 3 - Application for construction work permit
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Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.
Regulation No.

Regulation No.

4- Notification of construction work

5 - Duties of client

6- Duties of designer

7- Principal Contractor and Contractor

8 - Management and supervision of construction work

9 - Risk Assessment for construction work

10 - Fall protection

11 - Structures

12 - Temporary works

13- Excavation

14 - Demolition work

15- Tunneling

16 - Scaffolding

17 - Suspended platforms

18 - Rope access work

19 - Material hoists

21 - Explosive actuated fastening device

22 - Cranes

23 - Construction vehicles and mobile plant

24 - Electrical installations and machinery on construction sites
25- Use and temporary storage of flammable liquids on construction sites
26 - Water environments

27 - Housekeeping and general safeguarding on construction sites

28 - Stacking & Storage on construction sites

29 - Fire precautions on construction sites
32 - Approved Inspection authorities
33 - Offences and penalties

The Principal Contractor shall ensure compliance to the Act and its Regulations and specifically to the

above regulations, and document each record in the Health and Safety File.

17. THE PRINCIPAL CONTRACTOR’S SPECIFIC RESPONSIBILITIES WITH REGARDS TO
HAZARDOUS ACTIVITIES

The following activities are identifiable as hazardous in terms of the Construction Regulations.

The contractor shall execute the activities in accordance with the following Construction Regulations and

other applicable regulations of the Act:

Regulation No.
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Regulation No. 13 - Excavation work
Regulation No. 14 - Demolition work
Regulation No. 15 - Tunneling

Regulation No. 16 - Scaffolding
Regulation No. 17 - Suspended platforms

Regulation No. 18 - Rope access work

Regulation No. 19 - Material hoists

Regulation No. 20 - Bulk mixing plant

Regulation No. 21 - Explosive actuated fastening device

Regulation No. 22 - Cranes

Regulation No. 23 - Construction vehicles and mobile plant.

Regulation No. 24 - Electrical installations and machinery on construction sites
Regulation No. 25 - Use and temporary storage of flammable liquids on construction sites
Regulation No. 26 - Water environments

Regulation No. 27 - Housekeeping on construction sites

Regulation No. 29 - Fire precautions on construction sites.

All of the above requirements will be read in conjunction with the relevant regulations and health and safety
standards as required by the Act. All documents and records required by the Construction Regulations will
be kept in the Health and Safety File and will be made available at any time when required by the client or

his representative, or on request to an interested party.
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18. GENERAL NOTES TO THE PRINCIPAL CONTRACTOR

Legal Framework and obligations

The more important Acts and relevant subordinate/secondary legislation as well as other (inter alia Local
Government) legislation that also apply to the project as well as to project owned buildings and

premises: -

(i) The latest issue of SABS 0142: "Code of Practice for the Wiring of Premises";

(i) The Local Government Ordinance 1939 (Ordinance 17 of 1939) as amended and the
municipal by-laws and any special requirements of the local supply authority;

(iii) The Fire Brigade Services Act 1987, Act 99 of 1987 as amended;

(iv) National Building Regulations made under the National Building Regulations and Building
Standards Act, 1977 (Act No. 103 of 1977), and promulgated by Government Notice No. R. 2378 of
30 July 1990, as amended by Government Notices No's R. 432 of 8 March 1991, R. 919 of 30 July
1999 and R. 547 of 30 May 2008; (SANS 100400);

(v) The Post Office Act 1958 (Act 44 of 1958) as amended;

(vi) The Electricity Act 1984, Act 41 of 1984;

(vii)  The Regulations of Local Gas Board(s), including Publications of the SABS Standards and
Codes of Practice, with specific reference to GNR 17468 dated 4" October 1997;

(viii)  Legislation pertaining to water usage and the environment;

(ix) Legislation governing the use of equipment, which may emit radiation (e.g. X-Rays etc.)

(x) Common Law

Legal Liabilities

Common Law and Legislation
Based on two main criteria —

° Would the reasonable person have foreseen the hazard?
That is a reasonable person in that specific position, taking experience, qualifications,

authority, position in the organization etc. into consideration

. Would the reasonable person have taken precautionary measures (action) to prevent or limit

the hazard?

Negligence can be proven on failure on any or both of the above criteria

(There may not necessarily be a relationship between criminal and civil liability!)

19. HOUSE KEEPING

Good housekeeping will be maintained at all times as per Construction Regulation No. 27. Poor
housekeeping contributes to three major problems, namely, costly or increased accidents, fire or fire hazards

and reduction in production. Good housekeeping will enhance production time.
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Particular emphasis is to be placed on the following crucial elements of a construction site:

o Phase priorities and production/plant layout;

. Enclosures;

o Pits, openings and shoring;

. Storage facilities;

. Effective, sufficient and maintained lighting or illumination;
o Principal sources of injuries e.g. stairways, runways, ramps, loose building material;
o Qil, grease, water, waste, rubble, glass, storm water;

o Color coding;

. Demarcations;

. Pollution;

. Waste disposal;

o Ablution and hygiene facilities; and

o First aid.

This list must not be taken to be exclusive or exhaustive!

In promotion of environmental control all waste, rubble, scrap etc, will be disposed of at a registered dump
site and records will be maintained. Where it is found to be impractical to use a registered dump site or it is
not available, the Principal Contractor will ensure that the matter is brought to record with the client or his

representative, after which suitable, acceptable alternatives will be sought and applied.

Dross and refuse from metals, and waste matters or by-products whose nature is such that they are
poisonous or capable of fermentation, putrefaction or constituting a nuisance shall be treated or disposed of

by methods approved of by an inspector.

NOTE: No employer (Principal Contractor) shall require or permit any person to work at night or after hours

unless there is adequate, suitable artificial lighting including support services in respect of Health and Safety.

20. LOCKOUT SYSTEMS - ELECTRICAL

A system of control shall be established in order that no unauthorized person can energize a circuit, open a
valve, or activate a machine on which people are working or doing maintenance, even if equipment, plant
or machinery is out of commission for any period, thus eliminating injuries and damage to people and

equipment as far as is reasonably practicable.

Physical/mechanical lock-out systems shall be part of the safety system and included in training. Lockouts

shall be tagged and the system tested before commencing with any work or repairs.
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21. INCIDENT INVESTIGATION
Inspection and reporting is the best way in which a responsible contractor can control his area of
responsibility. All incidents therefore, irrespective of whether it gave rise to loss, injury, damage or not, shall

be investigated and the results recorded in the Health and Safety File.

22, GENERAL

The project under control of the Principal Contractor shall be subject to periodic health and safety audits that
will be conducted by the client at intervals agreed upon between the Principal Contractor and the client,
provided such intervals will not exceed periods of one month. The Principal Contractor is to ensure that
he/she and all persons under his control on the construction site shall adhere to the above specifications, as
non-conformance will lead to the client taking action as directed by Construction Regulation 5.1(q). The
Principal Contractor should note that he/she shall be held liable for any anomalies including costs and
resulting deficiencies due to delays caused by non-conformance and/or non-compliance to the above Health

and Safety Specifications and the Health and Safety Plan based on these specifications.

23. IMPORTANT LISTS AND RECORDS TO BE KEPT
The following are lists of several records that are to be kept in terms of the Construction Regulations. The

lists are:

> List of appointments;
» List of record keeping responsibilities; and

» Inspection checklist.

These lists and documents are to be used as a point of reference to determine which components of the
Act would be applicable to a particular site or task or project, as was intended under paragraph 1

(“Preamble”) above.

23.1 LIST OF APPOINTMENTS

ll. See clause 5.1 of appointments needed
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23.2 LIST OF RECORD KEEPING RESPONSIBILITIES

DISABILITY ECONOMIC EMPOWERMENT TRUST

e o RECORD TO BE KEPT REgEgg‘g'ﬁ'—E

1. 3(2) Application for construction work permit to Client
Provincial Director — Annexure 1, where
applicable
Available on site

2. 4(1) Notification to the Provincial Director — Annexure Principal
2, where applicable Contractor &
Available on site Contractor

3. 5(1)(m) Copy of Principal Contractor’s Health & Safety Client
Plan
Available on request

4. 7(d) Copy of Principal Contractor’s Health & Safety Principal
Plan Contractor
As well as each Contractor’s Health & Safety Plan
Available on request

5. 7(b) Health and Safety File opened and kept on site All Contractor
(including all documentation required i.t.o. OHSA
& Regulations
Available on request

6. 7(e) Consolidated Health and Safety File handed to Principal
Client on completion of Construction work. Contractor
To include all documentation required i.t.o. OHSA
& Regulations and records of all drawings,
designs, materials used and similar information on
the structure

7. 7(f) Comprehensive and Updated List of all Principal
Contractors on site, the agreements between the Contractor
parties and the work being done
Included in Health and Safety file and available on
request

TEM cR RECORD TO BE KEPT EmeoN e

8. 8(6) Keep record on the Health and Safety Officers Contractor
registration with a statutory body approved by the
Chief Inspector.

9. 9(1) Risk Assessment - Available on site for inspection | Contractor

10. 7 (5) Proof of Health and Safety Induction Training Every Employee on

site

11. 10(3) Construction Manager [CR 8(1)] has latest Contractor
updated version of Fall Protection Plan [CR 10(1)]

12. 11(2)(b) Record of inspections of the structure [First 2 Owner of Structure
years — once every 6 months, thereafter yearly] -
Available on request

13. 11(2)(c) Maintenance records - safety of structure - Owner of Structure
Available on request

14. 13(2)(h) Record of excavation inspection - On site Contractor
available on request

15. 17(11) Suspended Platform inspection and performance | Contractor
test records
Kept on site available, on request

16. 19(8)(c) Material Hoist daily inspection entered and signed | Contractor
in record book kept on the premises

17. 19(8)(d) Maintenance records for Material Hoist - Available | Contractor
on site

18. 20(8) Records of Batch Plant maintenance and repairs Contractor
On site available for inspection
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19.

21(2)(9)(ii)

Issuing and collection of cartridges and nails or
studs (Explosive Powered Tools) recorded in
register — recipient signed for receipt as well as
return

Contractor

22.

23(1)(k)

Findings of daily inspections (prior to use) of
Construction Vehicles and Mobile Plant

Contractor

23.

24(d)

Record of temporary electrical installation
inspections [once a week] and electrical

machinery [daily before use] in a register and kept

on site

Contractor

24.

29(/)

Fire Evacuation Plan

Contractor

23.3 INSPECTION CHECKLIST

EMPLOYER DETAILS

Employer:

Registered Name of Enterprise:

Trade Name of Enterprise:

Company Registration No.:

SARS Registration No.:

UIF Registration No.:

COIDA Registration No.:

Relevant SETA for EEA purposes:

Industry Sector:

Bargaining Council:

Contact Person:

Address of Premises:

Postal Address:

Telephone Number:

Fax Number:

E-mail Address:

Chief Executive Officer:

Chief Executive Officer Address:

Competent Person:

Maximum power demand: in KW

Health and Safety Representatives:

Activities, products manufactured and/
services rendered:

Raw materials, materials and chemical/
biological substances:

Total Number of Employees:

Male:
Female:

oEEy
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CONTRACTOR INFORMATION

Contractors:

Site Address:

Contracts Manager:

Managing Director:

Competent Persons:

CR16: SCAFFOLDING:

CR17: SUSPENDED SCAFFOLDING:

CR19(6): MATERIAL HOIST (S):

CR20(1): BULK MIXING PLANT:

1
CR10(1)(a): FALL PROTECTION:
CR13(1)(a): EXCAVATION WORK:

o~

CR14: DEMOLITION WORK:

CR21(2)(b): EXPLOSIVE ACTUATED
FASTENING DEVICES:

CR28(a): STACKING

INSPECTION SHEET

SECTION/REGS | ITEM CHECKED N/A YES NO
APPOINTMENTS

5(1)(h) Principal contractor for each phase or project
6 Designer

7(D)(e)(v) Contractor

7(2)(c) Sub-Contractor

8(1) Construction Manager

8(2) Assistant Construction Manager

8(6) Construction Safety Officer

8(7) Construction Supervisor

8(8) Assistant Construction Supervisor
91 Person to carry out risk assessment
9(4) Trainer/Instructor

10(1)(a) Fall protection officer

11(2) Competent structure inspector

6(2) & 12(1) Temporary Works Designer

12(2) Temporary Works Supervisor
13(1)(a) Excavation supervisor
13(2)(b)(ii)(bb) Professional engineer or technologist
13(2)(k) Explosives expert

14(1) Supervisor demolition work

14(2) + (3) Demolition expert

14(11) Explosives expert

16(1) Scaffold supervisor

17(1) Suspended platform supervisor
17(2)(c) Compliance plan developer

17(8)(c) Suspended platform expert

17(13) Outrigger expert

19(8)(a) Material hoist inspector

18(1)(a) Rope access supervisor
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20(1) Bulk mixing plant supervisor
20(2) Bulk mixing plant operator
21(2)(b) Explosive actuated fastening device expert
21(2) (g) (1) Explosive actuated fastening device controller
22(a) Tower crane supervisor
22(e) Tower crane operator
23(1)(d)(1) Construction vehicle and mobile plant operator
23(1)(k) Construction vehicle and mobile plant inspector
24(d) Temporary electrical installations inspector
24 (e) Temporary electrical installations controller
28 (a) Stacking and storage supervisor
29 (h) Fire equipment inspector
DOCUMENTS
GAR 9(1) Records of Incidents
GAR 4 Copy of the Act
GAR 7 Safety Reps Report
GAR 8 Safety Committee Minutes
DMR 18(7) Lifting Machinery Log (Crane)
CR 3(3) Application for construction work permit
CR4 Notification of Construction Work
CR9(2) Risk Assessment
CR 9(9)(e) Proof of the Health & Safety Induction Training
CR 13(13)(h) Inspection of Excavation (Records)
CR 22(g) Crane Operator Medical Certificate
CR 23(11) Mobile Plant Operator Medical Certificate
CR 20(9) Batch Plant Repairs & Maintenance Records
CR24(d) Temporary Electrical Installation Record
CR 7(1)(b) Health & Safety File
CR17(11) Suspended Platforms' Performance Records
CR19(b)& (c) Material Hoists Record Book
Scaffolding Log Book

CR 7(8) Medical Certificate of Fitness
CR 23(1)(I) Construction Vehicle & Mobile Plant Register
CR 24(d) Electrical Installation & Machinery Register
INCIDENTS
GAR 8(1) S24 Reported
GAR 9(1) Recorded, Investigated and action taken
PUBLIC SITE
FR 2(1) Sanitary Facilities
CR 30(1) (c) Changing Facilities for each sex
NB Notice Pedestrian warning
PERSONAL SAFETY EQUIPMENT
GSR 2(3) Items Issued:
GSR 2(3) Items Required:
S23 (What is the payment on each item?)
SAFETY PLANS
FIRST AID
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GSR 3(6)

Name(s) of First Aider(s):

CR 5(1)(b)

Client's Health & Safety Specification

CR7(1)(b)

Principal's contractor H&S Plan

FIRE HAZARD &

PRECAUTIONS

GSR 4

Flammables used, waste, hot work, diesel, fuel, gas

ER 9(1)

Portable Extinguishers

ELECTRICAL INSTALLATIONS & MACHINERY

CR24 Guarding & PPE to Electrical Installations
ILLUMINATION

ER 3(6) Dangerous Places and signage as well
ER 3 Housekeeping

ER6(2)(b),(c),(d) | Clear space storage

ER6(3) Disposal of waste

EXCAVATIONS

CR 13(3)() Barricades (plus illumination!)

CR 13(3)(c)

Safe Depth Shoring/Bracing

CR 13(1)(a)

Monitored

CR 13(3)(h)

Excavation Inspection Record

GUARDING

ER 6(2)(f)

Floor Openings (plus illumination!)

Floor slab sides, Shafts (plus illumination!)

SITE EQUIPMENT

GSR 13A(a) Ladders condition, secured

SANS 10085 Scaffold condition, secured

SANS 10085 Platforms no. of boards condition Support 1.25. Toe Boards
SANS 10085 Hand Rails

SITE MACHINES

DMR 3(2)(3) Circulars, guards, riving knives

GMR 3 Mixers guarded

ELECTRIC POWER

EMR 6(1) Switchboards

GMR Condition of Tools, Leads, Plugs, etc

LIFTING MACHINE/TACKLE

DMR 18(8)

Lifting of persons

DMR 18(8)

Condition, Securing of Load

EXPLOSIVE ACTUATED FASTENING DEVICE

CR21(1) Fastening Device

IMPROV Warning Notice

ROOF WORK

CR 10(1) Safety equipment & precautions
CR 10(2) Fall protection plan

CR 10(3) Updated fall protection plan

CR 10(5) Roof Work

CEMENT

AR 10(a) Suitable Tools
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ACCEPTANCE

Confirmation and Acceptance

Signature

Date

I confirm that I have read and
understood the
Health and Safety Specifications as set out above.

I confirm that I have read and
understood and confirm my intention to comply with all the legal
requirements.

I confirm my acceptance and

understanding of the assigned responsibilities and duties involved.
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PART C2
PRICING DATA

PART C2.1: PRICING INSTRUCTIONS

C2.1 Pricing Instructions

1

10

1

DISABILITY ECONOMIC EMPOWERMENT TRUST

The Bills of Quantities have been drawn up in accordance with the Standard System of Measuring Building Work as amended)
published and issued by the Association of South African Quantity Surveyors (Sixth Edition (Revised)), 1999. Where applicable the:

a) Civil engineering work has been drawn up in accordance with the provisions of the latest edition of SABS 1200 Standardised
Specifications for Civil Engineering Works.

b) Mechanical work has been drawn up in accordance with the provisions of the latest edition of SABS 1200 Standardised
Specifications for Mechanical Engineering Works.

c) Electrical work has been drawn up in accordance with the provisions of the latest edition of SABS 1200 Standardised Specifications
for Electrical Engineering Works.

The agreement is based on the JBCC Edition 6.2 of 2018 with amendments from JBCC Edition 4.1, prepared by the Joint Building
Contracts Committee, The additions, deletions and alterations to the JBCC Principal Building Agreement as well as the contract specific
variables are as stated in the Contract Data. Only the headings and clause numbers for which allowance must be made in the Bills of
Quantities are recited.

Preliminary and general requirements are based on the preliminaries for the use of JBCC Edition 6.2— May 2018. Only the headings and
clause numbers for which allowance must be made in the Bills of Quantities are recited.

It will be assumed that prices included in the Bills of Quantities are based on Acts, Ordinances, Regulations, By-laws, International
Standards and National Standards that were published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or
www.iso.org for information on standards).

The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities are kept by the Principal Agent or Engineer
and can be viewed at any time during office hours up until the completion of the works.

Reference to any particular trademark, name, patent, design, type, specific origin or producer is purely to establish a standard for
requirements. Products or articles of an equivalent standard may be substituted.

The bills of quantities forms part of and must be read and priced in conjunction with all the other documents forming part of the contract
document, The Standard Conditions of Tender, Conditions of Contract, Specifications, Drawings, The document “Construction Works:
Specifications: General Specification (PW371-A) Edition 2.0 is obtainable on the DPW's website www.publicworks.gov.za under
“Consultants Guidelines”), and shall be read in conjunction with the bills of quantities / lump sum document and be referred to for the
full descriptions of work to be done and materials to be used The document “Construction Works: Specifications: Particular Specification
(PW371-B) Edition 2.0 is issued together with the drawings and shall be read in conjunction with the drawings and the bills of quantities
[ lump sum document

Where any item is not relevant to this specific contract, such item is marked N/A (signifying “not applicable”)

The Contract Data and the standard form of contract referenced therein must be studied for the full extent and meaning of each and
every clause set out in Section 1 (Preliminaries) of the Bills of Quantities

The Bills of Quantities is not intended for the ordering of materials. Any ordering of materials, based on the Bills of Quantities, is at the
Contractor’s risk.

The amount of the Preliminaries to be included in each monthly payment certificate shall be assessed as an amount prorated to the
value of the work duly executed in the same ratio as the preliminaries bears to the total of prices excluding any contingency sum, the
amount for the Preliminaries and any amount in respect of contract price adjustment provided for in the contract.
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12

13

14

15

16

Where the initial contract period is extended, the monthly charge shall be calculated on the basis as set out in 11 but taking into account
the revised period for completing the works.

The amount or items of the Preliminaries shall be adjusted to take account of the theoretical financial effect which changes in time or
value (or both) have on this section. Such adjustments shall be based on adjustments in the following categories as recorded in the Bills
of Quantities:

a) an amount which is not to be varied, namely Fixed (F)

b) an amount which is to be varied in proportion to the contract value, namely Value Related (V); and

c) an amount which is to be varied in proportion to the contract period as compared to the initial construction period excluding
revisions to the construction period for which no adjustment to the contractor is not entitled to in terms of the contract, namely
Time Related (T).

Where no provision is made in the Bills of Quantities to indicate which of the three categories in 13 apply or where no selection is made,
the adjustments shall be based on the following breakdown:

a) 10 percent is Fixed
b) 15 percent is Value Related
c) 75 percent is Time Related

The adjustment of the Preliminaries shall apply notwithstanding the actual employment of resources in the execution of the works. The
contract value used for the adjustment of the Preliminaries shall exclude any contingency sum, the amount for the Preliminaries and any
amount in respect of contract price adjustment provided for in the contract. Adjustments in respect of any staged or sectional completion
shall be prorated to the value of each section.

The tender price must include Value Added Tax (VAT). All rates, provisional sums, etc. in the bills of quantities must however be net

(exclusive of VAT) with VAT calculated and added to the Total Value thereof in the Final Summary.

17.

DISABILITY ECONOMIC EMPOWERMENT TRUST

The Contractor shall adhere to “The national minimum wage determined by the Minister in accordance with the National Minimum Wage
Act (NMWA)", and yearly pronounced increases for duration of contract.
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PART C2.3: BILLS OF QUANTITIES
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2026/10/13

Item
No

Disability Economic Empowerment Trust

SECTION.1

BILL NO.1

BUILDING AGREEMENT AND PRELIMINARIES

THE PRELIMINARIES AMOUNTS SHALL BE PAID IN
TERMS OF OPTION A AND THE CONTRACTOR
SHALL NOT HAVE THE RIGHT TO SELECT OPTION
B

The JBCC Principal Building Agreement (Edition 6.2 -
May 2018) prepared by the Joint Building Contracts
Committee shall be the applicable building agreement,
amended as hereinafter described

The JBCC Principal Building Agreement contract data
form an integral part of this agreement

The JBCC General Preliminaries (May 2018) published
by the Joint Building Contracts Committee for use with
the JBCC Principal Building Agreement (Edition 6.2 -
May 2018) shall be deemed to be incorporated in these
bills of quantities, amended as hereinafter described

The contractor is deemed to have referred to the
abovementioned documents for the full intent and
meaning of each clause

The clauses in the abovementioned documents are
hereinafter referred to by clause number and heading
only

Where any item is not relevant to this agreement such
item is marked N/A signifying "not applicable"

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

Quantity

Rate

Amount
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Disability Economic Empowerment Trust

Brought Forward

Where standard clauses or alternatives are not entirely
applicable to this agreement such amendments,
modifications, corrections or supplements as will apply
are given under each relevant clause heading and such
amendments, modifications, corrections or supplements
shall take precedence notwithstanding anything to the
contrary contained in the abovementioned documents

PREAMBLES FOR TRADES

User note

The General Preambles for Trades 2017 published by
the Association of South African Quantity Surveyors is
designed to support and extend the abbreviated
descriptions utilised in these bills of quantities by inter
alia referring to SANS construction standards. Where
such preambles are not applicable (eg where BS or
Euro construction standards are applicable or the design
consultants provide other preambles/specifications for
insertion), users are to ensure that the abbreviated
descriptions when read in conjunction with the Standard
System of Measuring Building Work (seventh edition) for
works within South Africa or the Standard Method of
Measuring Building Work for Africa 2015 (first edition)
for works elsewhere in Africa, represent the full
description by extending the abbreviated bills of
quantities descriptions and/or by inserting appropriate
preambles or specifications

Note that the text of the Standard System of Measuring
Building Work (seventh edition) and that of the Standard
Method of Measuring Building Work for Africa 2015 (first
edition) is the same

The latest version of the General Preambles for Trades
should be referred to should the General Preambles for
Trades 2017 be revised in future

The General Preambles for Trades 2017 published by
the Association of South African Quantity Surveyors
shall be deemed to be incorporated in these bills of
quantities and no claims arising from brevity of
description of items fully described in the said General
Preambles will be entertained

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
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Brought Forward

Supplementary preambles and/or specifications are
incorporated in these bills of quantities to satisfy the
requirements of this project. Such supplementary
preambles and/or specifications shall take precedence
over the provisions of the General Preambles

The contractor's prices for all items throughout these
bills of quantities shall take account of and include
where applicable for all of the obligations, requirements
and specifications given in the General Preambles and
in any supplementary preambles and/or specifications

STRUCTURE OF THIS PRELIMINARIES BILL

Section A : A recital of the headings of the individual
clauses in the aforementioned JBCC
Principal Building Agreement

Section B : A recital of the headings of the individual
clauses in the aforementioned JBCC
General Preliminaries

Section C : Any special clauses to meet the particular
circumstances of the project

PRICING OF PRELIMINARIES

Should the contractor select Option A in the contract
data for the adjustment of preliminaries, the amounts
entered against the relevant items in these
preliminaries are to be divided into one or more of the
three categories provided namely fixed (F), value related
(V) and time related (T)

SECTION A: PRINCIPAL BUILDING
AGREEMENT

Interpretation (A1-A7)

1 | Clause 1.0 - Definitions and interpretation

Pricing of bills of quantities

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General
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The contractor is to allow opposite each item for all
costs in connection therewith. All prices to include,
unless otherwise stated, for all materials, fabrication,
conveyance and delivery, unloading, storing, unpacking,
hoisting, labour, setting, fitting and fixing in position,
cutting and waste (except where to be measured in
accordance with the standard system of measurement),
patterns, models and templates, plant, temporary works,
returning of packaging, duties, taxes (other than Value
Added Tax), imposts, establishment charges,
overheads, profit and all other obligations arising out of
this agreement. Value Added Tax (VAT) is to be
separately stated on the summary page of these bills of
quantities

Items left unpriced will be deemed to be covered in
prices against other items throughout these bills of
quantities and no claim for any extras arising out of the
contractor's omission to price any item will be
entertained

Prices for all construction equipment, temporary
works, services and other items shall include for the
supply, maintenance, operating cost and subsequent
removal and making good as necessary

Abbreviated descriptions

The items in these bills of quantities utilise abbreviated
descriptions. It is the intention that the abbreviated
descriptions be fully described when read with the
applicable measuring system and the relevant
preambles and/or specifications. However, should the
full intent and meaning of any description not be clear,
the contractor shall, before submission of his tender,
call for a written directive from the principal agent,
failing which it shall be assumed that the contractor
has allowed in his pricing for materials and workmanship
in terms of international best practice

Legal status of contractor

If the contractor constitutes a joint venture, consortium
or other unincorporated grouping of two or more persons
then:

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General
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Disability Economic Empowerment Trust

Brought Forward
1. These persons are deemed to be jointly and
severally liable to the employer for the performance
of this agreement
2. These persons shall notify the employer of their
leader who has assigned authority to bind the
contractor and each of these persons
3. The contractor shall not alter its composition or legal

status without the prior written consent of the
employer

Clause 2.0 - Law, regulations and notices
User note

Insert the following for residential developments only

The cost to the employer of the NHBRC levies
mentioned below is to be conveyed to the employer in
order to present an overall building cost

NHBRC levies

The employer shall allow for and pay any levies
required by the National Home Builders Registration
Council (NHBRC). The contractor warrants that he is
registered and will maintain registration with the NHBRC
for the duration of this agreement [2.1]

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General
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Brought Forward
5 | Clause 5.0 - Documents
Value Added Tax

Provision is made in the summary page of these bills of
quantities for the inclusion of Value Added Tax (VAT)

Priced document as specification

Clause 5.4 is deemed to be deleted

The principal agent shall decide which portion of the
priced document may be used as a specification of
materials and goods or methods, if any

User note
Insert the following where applicable
Electronic issue of drawings

All drawings for this project will be issued electronically
and the contractor shall be deemed to have received
such drawings on the date that such drawings have
been dispatched electronically [5.6]

T, ltem
6 | Clause 6.0 - Employer's agents

User note

Delegated authority may be dealt with in B 5.0 of the
contract data. Insert in the contract data "Refer to Bill
No. 1 (Preliminaries)" should it be dealt with in Bill No. 1

Delegated authority

The authority of the principal agent to issue contract
instructions [17.1] and perform duties for specific
aspects of the works is delegated to agents as follows
[6.2]. This does not preclude the principal agent from
issuing such contract instructions:

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General
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Brought Forward
User note

Add delegated authority as may be required for other
relevant consultants not listed hereinafter

1. Architect

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and

the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA

1.1 Duties [6.2] :

The architect is responsible for the architectural design,
functional design and quality inspection of the works

1.2 Contract instructions [6.2; 17.1] :

1.2.1  Rectification of discrepancies, errors in
description or quantity or omission of
items in the agreement other than in the JBCC
Principal Building Agreement

1.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works

1.2.3  The site [13.0]

1.2.4 Compliance with the law, regulations and
bylaws [2.1]

1.2.5 Provision and testing of samples of materials
and goods and/or of finishes and assemblies of
elements of the works

Carried Forward
Section No. 1
Bill No. 1
Preliminary and General
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1.2.6  Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

1.2.7 Removal or re-execution of work

1.2.8 Removal or substitution of any materials and
goods

1.2.9 Protection of the works

1.2.10 Making good physical loss and repairing
damage to the works [23.2.2]

1.2.11 Rectification of defects [21.2]

1.2.12 A list for practical completion specifying
outstanding or defective
work to be rectified to achieve practical
completion, a list for
completion and a list for final completion
specifying outstanding or
defective work to be rectified to achieve final
completion

1.2.13 Expenditure of budgetary allowances, prime
cost amounts and
provisional sums

1.2.14 Appointment of a subcontractor [14.0; 15.0]
1.2.15 Work by direct contractors [16.0]

1.2.16 On suspension or termination, protection of the
works, removal of
construction equipment and surplus
materials and goods [29.0]

2. Quantity surveyor

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General
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2.1 Duties [6.2] :
The quantity surveyor is responsible for all
measurements, valuations, financial assessments and

all other quantity surveying and cost control functions of
the works

2.2 Contract instructions [6.2; 17.1] :

2.2.1 No contract instructions delegated to the
quantity surveyor

3. Civil and structural engineer

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA

3.1 Duties [6.2] :

The civil and structural engineer is responsible for all
aspects of civil and structural engineering design and
quality inspection of the works

3.2 Contract instructions [6.2; 17.1] :

3.2.1 Rectification of discrepancies, errors in
description or quantity or omission of items in
the agreement other than in the JBCC Principal
Building Agreement

3.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works

3.2.3  The site [13.0]
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3.2.4 Compliance with the law, regulations and
bylaws [2.1]

3.2.5 Provision and testing of samples of materials
and goods and/or of finishes and assemblies of
elements of the works

3.2.6  Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

3.2.7 Removal or re-execution of work

3.2.8 Removal or substitution of any materials and
goods

3.2.9 Protection of the works

3.2.10 Making good physical loss and repairing
damage to the works [23.2.2]

3.2.11 Rectification of defects [21.2]

3.2.12 A list for practical completion specifying
outstanding or defective work to be rectified to
achieve practical completion, a list for
completion and a list for final completion
specifying outstanding or defective work to be
rectified to achieve final completion

3.2.13 Expenditure of budgetary allowances, prime
cost amounts and provisional sums

4. Mechanical engineer

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA
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4.1 Duties [6.2] :

The mechanical engineer is responsible for all aspects
of mechanical engineering design and quality inspection
of the works and, where appointed by the employer for
quantity surveying services in respect of the mechanical
installations, for all measurements, valuations, financial
assessments and all other quantity surveying and cost
control functions

4.2 Contract instructions [6.2; 17.1] :

421 Rectification of discrepancies, errors in
description or quantity or omission of items in
the agreement other than in the JBCC Principal
Building Agreement

4.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works

4.2.3 Compliance with the law, regulations and
bylaws [2.1]

4.2.4 Provision and testing of samples of materials
and goods and/or of finishes and assemblies of
elements of the works

4.2.5 Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

4.2.6 Removal or re-execution of work

4.2.7 Removal or substitution of any materials and
goods

4.2.8 Protection of the works

4.2.9 Making good physical loss and repairing
damage to the works [23.2.2]

4.2.10 Rectification of defects [21.2]
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4.2.11 A list for practical completion specifying
outstanding or defective work to be rectified to
achieve practical completion, a list for
completion and a list for final completion
specifying outstanding or defective work to be
rectified to achieve final completion

4.2.12 Expenditure of budgetary allowances, prime
cost amounts and provisional sums

5. Electrical engineer

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA

5.1 Duties [6.2] :

The electrical engineer is responsible for all aspects of
electrical engineering design and quality inspection of
the works and, where appointed by the employer for
quantity surveying services in respect of the electrical
installations, for all measurements, valuations, financial
assessments and all other quantity surveying and cost
control functions

5.2 Contract instructions [6.2; 17.1] :

5.2.1 Rectification of discrepancies, errors in
description or quantity or omission of items in
the agreement other than in the JBCC Principal
Building Agreement

5.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works
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5.2.3 Compliance with the law, regulations and
bylaws [2.1]

5.2.4 Provision and testing of samples of materials
and goods and/or of finishes and assemblies of
elements of the works

5.2.5 Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

5.2.6 Removal or re-execution of work

5.2.7 Removal or substitution of any materials and
goods

5.2.8 Protection of the works

5.2.9 Making good physical loss and repairing
damage to the works [23.2.2]

5.2.10 Rectification of defects [21.2]

5.2.11 A list for practical completion specifying
outstanding or defective work to be rectified to
achieve practical completion, a list for
completion and a list for final completion
specifying outstanding or defective work to be
rectified to achieve final completion

5.2.12 Expenditure of budgetary allowances, prime
cost amounts and provisional sums

6. Wet services engineer

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA
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6.1 Duties [6.2] :

The wet services engineer is responsible for all aspects
of wet services engineering design and quality
inspection of the works

6.2 Contract instructions [6.2; 17.1] :

6.2.1 Rectification of discrepancies, errors in
description or quantity or omission of items in
the agreement other than in the JBCC Principal
Building Agreement

6.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works

6.2.3 Compliance with the law, regulations and
bylaws [2.1]

6.2.4 Provision and testing of samples of materials
and goods and/or of finishes and assemblies of
elements of the works

6.2.5 Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

6.2.6 Removal or re-execution of work

6.2.7 Removal or substitution of any materials and
goods

6.2.8 Protection of the works

6.2.9 Making good physical loss and repairing
damage to the works [23.2.2]

6.2.10 Rectification of defects [21.2]

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-14-




2026/10/13
Disability Economic Empowerment Trust

Brought Forward

6.2.11 A list for practical completion specifying
outstanding or defective work to be rectified to
achieve practical completion, a list for
completion and a list for final completion
specifying outstanding or defective work to be
rectified to achieve final completion

6.2.12 Expenditure of budgetary allowances, prime
cost amounts and provisional sums

7. Fire consultant

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and

the contract instructions of the consultant in keeping
with the wishes of the principal agent

Note that the contract instructions hereinafter are
selected from those listed in clause 17.1 of the JBCC
PBA

7.1 Duties [6.2] :

The fire consultant is responsible for all aspects of
rational fire design and quality inspection of the works

7.2 Contract instructions [6.2; 17.1] :

7.2.1 Rectification of discrepancies, errors in
description or quantity or omission of items in
the agreement other than in the JBCC Principal
Building Agreement

7.2.2 Alteration to design, standards or quantity of the
works provided that such contract
instructions shall not substantially change the
scope of the works

7.2.3 Compliance with the law, regulations and
bylaws [2.1]

7.2.4 Provision and testing of samples of materials
and goods and/or of finishes and assemblies
of elements of the works
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7.2.5 Opening up of work for inspection, removal or
re-execution [23.2.4; 26.4.2]

7.2.6 Removal or re-execution of work

7.2.7 Removal or substitution of any materials and
goods

7.2.8 Protection of the works

7.2.9 Making good physical loss and repairing
damage to the works [23.2.2]

7.2.10 Rectification of defects [21.2]

7.2.11 A list for practical completion specifying
outstanding or defective work to be rectified to
achieve practical completion, a list for
completion and a list for final completion
specifying outstanding or defective work to be
rectified to achieve final completion

7.2.12 Expenditure of budgetary allowances, prime
cost amounts and provisional sums

8. Health and safety consultant

User note

Insert the following but remove where the consultant is
not relevant to this agreement. Edit both the duties and
the contract instructions of the consultant in keeping
with the wishes of the principal agent

8.1 Duties [6.2] :

The health and safety consultant is responsible for all
aspects of health and safety of the works. Without
derogating from the generality thereof, the health and
safety consultant will perform the following specific
functions and duties in respect of the health and safety
aspects of the works. He shall:
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8.1.1 Act as the employer's agent in terms of the
Construction Regulations issued in terms of the
Occupational Health and Safety Act,1993 as
amended

8.1.2 Prepare and update the health and safety
specification for the works

8.1.3 Agree with the contractor the health and safety
plan for the works

8.1.4 Carry out regular audits to ensure adherence to
the safety plan and compliance with the act and
regulations

8.1.5 Stop the execution of the works where the
agreed specification or plan is not adhered to

Insurances and securities (A8-A11)

Clause 8.0 - Works risk

Clause 10.0 - Insurances

F:.147 530.15....cccceeeeenn. NV o
[

Clause 11.0 - Securities

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-17-

ltem

ltem

ltem

ltem

ltem




2026/10/13
Disability Economic Empowerment Trust

Brought Forward
User note
If it is deemed advisable, the extent of any guarantee for

payment may be stated and whether it is required of the
contractor to waive his lien. Edit the following clause:

Guarantee for payment

The employer shall provide to the contractor a
guarantee for payment in the amount of

(R ) [11.5.1]. The contractor shall

consequently waive his lien or right of continuing
possession of the works [11.10]

User note

Where it is expected of the contractor to waive his lien in
terms of clause 11.10, the waiver of lien may be
extended to subcontracts as follows:

Extension of waiver of lien

The contractor shall ensure that a waiver of lien is
included in all subcontracts and that the works
executed on the site are kept free of all liens and other
encumbrances at all times [11.10]

T ltem

Execution (A12 - A17)

12 | Clause 12.0 - Obligations of the parties

Office accommodation

The contractor shall provide, maintain and remove on
practical completion air conditioned office
accommodation with suitable tables and chairs for
meetings to be held on the site. Such offices shall be
kept clean and fit for use at all times [12.2.18]
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Notice board

The contractor shall erect in a position approved by the
principal agent, maintain and remove on practical
completion a notice board recommended by the South
African Institute of Architects and as approved by the
principal agent listing the names and logos of the
employer, the contractor and the professional
consultants. No subcontractor or supplier notice boards
may be erected unless permission is granted by the
principal agent for such notice boards to be erected
[12.2.18]

Statutory and other notices

The contractor shall submit and/or comply with all
statutory and other notices that may be required by any
local or other authority in order not to cause any delay to
the commencement of the works by the contractor.
The contractor shall pay all deposits or fees in this
regard

It is, however, specifically recorded that the employer
shall be responsible for the timeous approval of building
plans by any local or other authorities and the payment
of any fees or charges related thereto

T, ltem

13 | Clause 13.0 - Setting out

T ltem

14 | Clause 14.0 - Nominated subcontractors

T, ltem

15 | Clause 15.0 - Selected subcontractors

T ltem
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Clause 16.0 - Direct contractors
Attendance on direct contractors

In respect of direct contractors the contractor shall:

1. Designate an area for the direct contractor to
establish a temporary office and workshop and
storage of equipment and materials

2. Allow the use of personnel welfare facilities, where
provided

3. Provide water, lighting and single phase electric
power to a position within 50m of the place where
the direct contract work is to be carried out, other
than fuel or power for commissioning of any
installation

4. Permit the direct contractor to use erected
scaffolding, hoisting facilities, etc provided by the
contractor, in common with others having the like
right, while it remains erected on the site [16.1]

Clause 17.0 - Contract instructions
Site instructions
Instructions issued on site are to be recorded in a site

instruction book which is to be supplied and maintained
on site by the contractor

Completion (A18 - A24)

Clause 18.0 - Interim completion

Clause 19.0 - Practical completion
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20 | Clause 20.0 - Completion in sections

T ltem

21 | Clause 21.0 - Defects liability period and final
completion

[ ltem

22 | Clause 22.0 - Latent defects liability period

T, ltem

23 | Clause 23.0 - Revision of the date for practical
completion

Substitution of materials and goods

The removal or substitution of any materials and goods
which do not conform to the specification or the
contract drawings shall not constitute grounds for the

extension of the construction period nor for the
adjustment of the contract value [17.1.8; 23.1 & 2]

T, ltem

24 | Clause 24.0 - Penalty for late or non-completion

T, ltem

Payment (A25 - A27)

25 | Clause 25.0 - Payment
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Prices submitted

Where prices are submitted by the contractor or
subcontractor during the progress of the works in
respect of contract instructions or in regard to a claim
under the terms of this agreement and notwithstanding
the fact that such prices may be used in an interim
payment certificate, there is to be no presumption of
acceptance. Should the principal agent wish to accept
any such prices prior to the issue of the certificate of
final completion, it shall be in writing

T ltem

26 | Clause 26.0 - Adjustment of the contract value and
final account

Fluctuations in costs

All fluctuations in costs, with the exception of
fluctuations in the rate of Value Added Tax, shall be for
the account of the contractor [26.9.5]

User note

Insert the following or similar clause where tenant
installation/user requirements may be delayed or
omitted

Tenant installation/user requirements delayed

There is a possibility that certain works related to tenant
installation/user requirements may have to be delayed
and may consequently not be executed prior to
practical completion

Should the contractor be instructed to do so he shall
execute this work under the conditions pertaining to this
agreement on the basis that a separate amount for
preliminaries appurtenant to this work (if applicable) is
agreed to between the contractor and the principal
agent and on condition that instruction to proceed with
such work is given to him within a period of three (3)
calendar months after the date of practical completion
of the works
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The employer reserves the right to omit such work
without compensation to the contractor for loss of profit
or any other loss which the contractor may suffer as a
result of such omission

Cost of claims

All costs incurred by the contractor in the preparation of
claims shall be borne by the contractor. This provision
shall not preclude an adjudicator or an arbitrator
appointed in terms of this agreement [30.6 & 7] from
making a determination on costs

Claims from subcontractors

The contractor shall review, assess and adjudicate any
claims received by him from any subcontractor and
thereafter submit same to the principal agent with a
recommendation in order to assist the principal agent
in adjudicating the claim [26.6]

Suspension and termination (A28 - A29)

Clause 28.0 - Suspension by the contractor
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Dispute resolution (A30)

Clause 30.0 - Dispute resolution

Agreement
The required information of the parties and the amount

of the contract sum shall be inserted in the agreement
for signature of the agreement by the parties

Contract data

User note
Insert under the above heading, with suitable sub-

headings, any amendments, modifications, corrections
or supplements to the contract data

Tenderer's selections

Before submission of his tender the contractor is to
complete the tenderer's selections in the contract data

User note
All information for the above requires consultation with

the contractor. The principal agent should not pre-select
any of the alternatives available to the contractor

SECTION B: GENERAL PRELIMINARIES

User note

Amendments, modifications, corrections or supplements
to the General Preliminaries in Section B should be
recorded in the contract data
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Should it be necessary to expand on any of the General
Preliminaries clauses, the user should list the
appropriate General Preliminary clause number and
heading and insert the relevant provision under a
suitable heading in bold as may be necessary

Definitions and interpretation (B1)

33 | Clause 1.1 - Definitions

T ltem

34 | Clause 1.2 - Interpretation

[ Iltem

Documents (B2)

35 | Clause 2.1 - Checking of documents

L ltem
36 | Clause 2.2 - Provisional bills of quantities

User note

Check "wet trades" included in the bills of quantities and
edit the following clause as may be necessary

Multiple procurement

These bills of quantities are in multiple procurement
format ie the "wet trades" - earthworks, concrete,
formwork and reinforcement, precast concrete, masonry,
waterproofing and sub-surface drainage - are
provisionally (fully) measured and the subsequent trades
are budgetary allowances and/or provisional sums

T ltem

37 | Clause 2.3 - Availability of construction information
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T, ltem

38 | Clause 2.4 - Ordering of materials and goods

T ltem

Previous work and adjoining properties (B3

39 | Clause 3.1 - Previous work - dimensional accuracy

[ Iltem

40 | Clause 3.2 - Previous work - defects

T, ltem

41 | Clause 3.3 - Inspection of adjoining properties

T ltem

The site (B4)

42 | Clause 4.1 - Handover of site in stages

Fre e, Ve

T, ltem
43 | Clause 4.2 - Enclosure of the works ltem

User note

Describe any specific hoarding requirements, other than
already described in clause 4.2 or in the contract data

44 | Clause 4.3 - Geotechnical and other investigations

T ltem
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45 | Clause 4.4 - Encroachments

T, ltem

46 | Clause 4.5 - Existing premises occupied

T, ltem

47 | Clause 4.6 - Services - known

T ltem

Management of contract (B5)

48 | Clause 5.1 - Management of the works

Froreie Vi, T
ltem

49 | Clause 5.2 - Progress meetings

Fi s Vi

L ltem
50 | Clause 5.3 - Technical meetings

Fo s Vi

T ltem

Samples, shop drawings and manufacturer's

instructions (B6)
51 | Clause 6.1 - Samples of materials

Foeeees Vi

I ltem
52 | Clause 6.2 - Workmanship samples

Fo s Vi

T ltem
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53 | Clause 6.3 - Shop drawings

T, ltem

54 | Clause 6.4 - Compliance with manufacturer's
instructions

T ltem

Deposits and fees (B7)

55 | Clause 7.1 - Deposits and fees

Foes Vi, I ltem

Temporary services (B8

56 | Clause 8.1 - Water

R 18 000............. ) ltem

57 | Clause 8.2 - Electricity

R205 000.00 ) ltem

58 | Clause 8.3 - Ablution and welfare facilities

'R89 500....... ) ltem

59 | Clause 8.4 - Communication facilities

108 000......ccccevnnnnn.n. ltem

Prime cost amounts (B9)

60 | Clause 9.1 - Responsibility for prime cost amounts
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User note

Where details of materials included in prime cost
amounts are not readily available and it is therefore not
possible for the contractor to price for waste, the
relevant prime cost amount shall be inserted in the bills
of quantities as a lump sum with the contractor being
given the opportunity to separately price his overheads
and profit and for taking delivery, etc as called for in this
clause 9.1 of the preliminaries. In such case the fixing
only or installation only of the relevant materials shall be
provisionally measured for the contractor to price and
shall be re-measured upon completion

Where details of materials for which prime cost amounts
are to be allowed are readily available, the quantity
surveyor may elect to insert the relevant prime cost
amounts in measured items, which measured items
shall contain sufficient detail for the contractor to price
for fixing and installation, waste, etc

Attendance on subcontractors (B10)

Clause 10.1 - General attendance
User note

General attendance is defined as being the duties of the
contractor in terms of clause 12.2 of the JBCC n/s
subcontract agreement

Clause 10.2 - Special attendance
User note

Insert details after the provisional sums (nominated or
selected subcontract amounts) for any special
attendance where specifically required for each n/s
subcontractor separately
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It is important to note that general attendance only
requires the contractor to "permit the subcontractor to
use erected scaffolding, hoisting facilities, etc provided
by the contractor, in common with others having the like
right while it remains erected on the site" (refer to
12.2.13 of the JBCC n/s subcontract agreement). Many
n/s subcontractors qualify their tenders to exclude
scaffolding and/or hoisting facilities. Especially
scaffolding could be an expensive item and it may be
necessary in order to avoid claims to require the
contractor to provide for the extended use of scaffolding
for specific subcontracts within a description of "special
attendance" in the applicable bill

T, ltem

General (B11)

63 | Clause 11.1 - Protection of the works

T ltem

64 | Clause 11.2 - Protection/isolation of existing works and
works occupied in sections

[ Iltem

65 | Clause 11.3 - Security of the works

R288 000............ ltem

66 | Clause 11.4 - Notice before covering work

T ltem
67 | Clause 11.5 - Disturbance

User note

The following clause may be used should "disturbance"
[11.5] need to be extended

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-30-




2026/10/13
Disability Economic Empowerment Trust

Brought Forward

Disturbance

All work is to be carried out in such a manner as to
cause no unacceptable or unreasonable dust, noise,
vibrations, nuisance, inconvenience, annoyance and the
like to the public, others, other properties and traffic in
so far as they exceed the permissible limitations set by
government legislation or by the local authority. Any
delays, stoppages and the like arising from or in order to
comply with the above will not constitute grounds for an
adjustment to the construction period or contract
value whatsoever

Free Vi, T, ltem
68 | Clause 11.6 - Environmental disturbance

Controlling all forms of pollution

The contractor shall be responsible for and take all
precautions in controlling by whatever means necessary
all forms of pollution emanating from the site during the
construction period due inter alia to noise, artificial
light, wind-blown sand, dust, deposits of mud, etc

The contractor is to ensure that all roads which border
the site and are used by the contractor during the
execution of the works are kept clean and free of any
dirt or debris caused by the execution of the works

User note

Insert the following clause if an environmental
management plan (EMP) is available and insert the
EMP in an annexure

Environmental management plan

The employer has prepared an environmental
management plan (EMP) (refer to Annexure for a copy
of the relevant plan). The contractor shall price
opposite this item for compliance with all the
requirements of such EMP

Free Vi, T ltem
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69 | Clause 11.7 - Works cleaning and clearing

T, ltem

70 | Clause 11.8 - Vermin

T, ltem

71 | Clause 11.9 - Overhand work

T ltem

72 | Clause 11.10 - Tenant installations

[ ltem

73 | Clause 11.11 - Advertising

T, ltem

SECTION C: SPECIFIC PRELIMINARIES

User note

Users shall avoid inserting in Section C items which
may be construed as amending, modifying, correcting or
supplementing the provisions of the JBCC Principal
Building Agreement. Such amendments, modifications,
corrections or supplements should be kept to the
absolute minimum and should be inserted in Section A
under the recited clause headings of the JBCC Principal
Building Agreement in this Bill No. 1

Selected examples of typical clauses are provided to
indicate ways of describing such clauses. Users must
delete, adapt or add to these examples to suit their
particular circumstances
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74 | Warranties for materials and workmanship

Where warranties for materials and/or workmanship are
called for, the contractor shall obtain a written warranty,
addressed to the employer, from the entity supplying
the materials and/or executing the work and shall deliver
same to the principal agent on final completion of the
contract

The warranty shall state that workmanship, materials
and installation are warranted for a specific period from
the date of practical completion and that any defects
that may arise during the specified period shall be made
good at the expense of the entity supplying the materials
and/or doing the work, upon written notice to do so

The warranty will not be enforced if the work is
damaged by defects in the execution of the works, in
which case the responsibility for replacement shall rest
entirely with the contractor

T ltem

75 | Overtime

Should overtime be required to be worked for any
reason whatsoever, the cost of such overtime is to be
borne by the contractor unless the principal agent has
specifically authorised, prior to execution thereof, that
costs for such overtime are to be borne by the
employer

Free Vi, I Iltem

76 | Cooperation of the contractor for cost management

It is specifically agreed that the contractor accepts the
obligation of assisting the principal agent in
implementing proper cost management. The contractor
will be advised by the principal agent of all cost
management procedures which will be implemented to
ensure that the contract value does not exceed the
budget

Free Vi, [N ltem
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78

79
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Brought Forward

Overloading

The contractor shall take all necessary steps to ensure
that no damage occurs due to overloading of any portion
of the works or temporary works eg scaffolding, etc.
The contractor shall submit details of his proposed
loading, storage, plant erection, etc to the principal
agent for approval prior to proceeding with such
loading, storing or erecting and shall comply with and
pay for the principal agent's requirements in
connection with the provision of temporary support work,
etc. Any damage caused to the works by overloading
shall be made good by the contractor at his sole
expense

Propping of floors below

The contractor is advised that propping of floors below
may be required if he wishes to use any areas of
completed suspended reinforced concrete slabs for
vehicle access, storage of materials and goods and
location of plant, scaffolding, etc. The location of these
areas and any necessary propping shall be approved by
the principal agent and the cost thereof shall be borne
by the contractor

Testing of flat roof waterproofing for watertightness

Flat roof waterproof areas shall be flooded and kept
"ponded" for at least forty eight (48) hours as a test to
ensure the watertightness of the waterproofing and
before any further construction work is carried out above
the waterproofing
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User note

Insert the following where a health and safety
specification is not yet available. Note that there is an
obligation on the employer to ensure that the contractor
has priced opposite this item for the compliance with the
act and the regulations and the reasonable provisions of
the health and safety specification

80 | Health and safety

Without limiting the generality of the provisions of clause
2.0, the contractor's attention is drawn to the provisions
of the Construction Regulations issued in terms of the
Occupational Health and Safety Act, 1993 as amended.
It is specifically stated that the employer shall prepare a
documented health and safety specification for the
works and that the employer shall ensure that the
contractor has made provision for the cost of health
and safety measures during the execution of the works.
The contractor shall price opposite this item for
compliance with the act and the regulations and the
reasonable provisions of the aforementioned health and
safety specification [2.1]

User note

Insert the following where a health and safety
specification is available. Note that there is an obligation
on the employer to ensure that the contractor has priced
opposite this item for the compliance with the act and
the regulations and the reasonable provisions of the
health and safety specification
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Health and safety

Without limiting the generality of the provisions of clause
2.0, the contractor's attention is drawn to the provisions
of the Construction Regulations issued in terms of the
Occupational Health and Safety Act, 1993 as amended.
It is specifically stated that the employer shall prepare a
documented health and safety specification for the
works (refer to Annexure ? for a copy of the relevant
specification) and that the employer shall ensure that
the contractor has made provision for the cost of health
and safety measures during the execution of the works.
The contractor shall price opposite this item for
compliance with the act and the regulations and the
provisions of the aforementioned health and safety
specification [2.1]

The contractor shall:

1. Comply with the health and safety specification for
the works

2. Prepare and agree with the health and safety
consultant the health and safety plan for the works

3. Cooperate with the health and safety consultant in
all respects

4. Manage the compliance of all subcontractors with
the regulations and with the health and safety plan
and specification

5. Conform to the conditions contained in the
employer's health and safety specification

T ltem

81 | Green star building certification
User note

Insert the provisions called for by the relevant green star
consultant should it be a requirement that the project be
submitted for green star certification

Free Vi, I Iltem
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82 | Broad based black economic empowerment (BBBEE)

Tenders submitted will be evaluated taking into account
their empowerment rating

The employer will be monitoring the broad based black
economic empowerment (BBBEE) status of the
contractor throughout the execution of the works

The contractor is to submit to the principal agent on
an annual basis a schedule of spend, split into vendors
engaged as subcontractors and suppliers indicating
their BBBEE rating including proof of the said rating

Freeeee Vi, IS ltem

83 | Advertising rights

The employer may elect to contract with advertising
agencies for the erection of advertising hoardings,
banners, wraps or the like for the duration of the
contract. The contractor shall not prevent such an
arrangement and will assist in the facilitation of same.
The position and type of advertising structure to be
agreed with the principal agent so as not to hinder the
contractor in meeting his obligations under this
agreement

Free Vi T, ltem

84 | Confidentiality

The contractor undertakes to maintain in confidence
any and all information regarding this project and shall
obtain appropriate similar undertakings from all
subcontractors and suppliers. Such information shall
not be used in any way except in connection with the
execution of the works

No information regarding this project shall be published
or disclosed without the prior written consent of the
employer

Free Vi, I Iltem

Carried Forward

Section No. 1

Bill No. 1

Preliminary and General

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-37-




2026/10/13
Disability Economic Empowerment Trust

Brought Forward

85 | Media releases

All rights of publication of articles in the media, together
with any advertising relating thereto or in any way
connected with this project, shall vest with the employer

The contractor together with his subcontractors shall
not, without the prior written consent of the employer,
cause any statement or advertisement connected with
this project to be printed, screened or aired by the
media

Free Vi, T, ltem

SUMMARY OF CATEGORIES
Category : Fixed R.....cccooiiiiiiiiiiiiee
Category : Value R.......ccccoviiiiiiiiiiiiieee

Category : Time  R..oiiiie
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SECTION.2

BILL.1

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Supplementary preambles and/or specifications are
incorporated in these bills of quantities to satisfy the
requirements of this project. Such supplementary
preambles and/or specifications shall take precedence
over the provisions of the General Preambles.

The contractor's prices for all items throughout these
bills of quantities shall take account of and include
where applicable for all of the obligations, requirements
and specifications given in the General Preambles and
in any supplementary preambles and/or specifications.

Prior to pricing the principal contractor must familiarize
him/herself with the Occupational Health and Safety Act
No. 85 Of 1993, Construction Regulations 2014, other
relevant Regulations and Standards as well as project
specific Health & Safety specifications.

The items in this Bill do not contain quantities hence the
Contractor must insert his own quantities based on his
individual requirements to comply with the Health and
Safety obligations and demands of the Occupational
Health and Safety Act No. 85 of 1993, Construction
Regulations 2014, other relevant Regulations and
Standards as well as project specific Health & Safety
Specifications.
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The costs included herein must incorporate Community
Liaison Officer (CLO).

OCCUPATIONAL HEALTH AND SAFETY

General:

1 | Preparation of Contractor's site specific Health and
Safety Plan. ltem

2 | Principal Contractor's initial obligations in respect of the
OHS Act and Construction Regulations. ltem

3 | Provision of full time Health and Safety Officer for the
entire construction period (6 Months). Item

4 | Provision of first aid boxes. No 1

5 | SANS approved weld mesh type temporary barrier
fencing 1,8m high covered with a net fixed to and
including 100mm diameter gum poles set securely min
300mm deep in ground at max 3m spacing including
excavation, backfilling, etc m 150

6 | Extra over mesh fence for pedestrian gate size 1.8 x
1,8m high. No 1

Provision for Personal Protective Equipment and
Protective Clothing:

7 | Reflective vests. No 30
8 | Hard hats. No 30
9 | Protective foot wear. No 30
10 | Ear Plugs. No 30
11 | Dust Masks. No 200

Costs of Medical Certificates and Medical
Surveillance:

12 | Initial (baseline) medical examinations. No 30

13 | Exit Examinations. No 30
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SECTION.3
BILL No. 1

MODEL PREAMBLES

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

DEMOLITIONS

Demolition of existing works:

Carefully take down and remove existing incomplete

concrete block building comprising concrete surface

bed, 140mm block work including breaking out and

removing foundations to a depth of 1000mm (average)

below ground level and handover material to the

community and including carting away unused material

to the suitable municipality registered dumping site. No

Carefully take down and remove existing corrugated iron

sheeting kitchen / nutrition structure comprising concrete

surface bed,140mm block work including breaking out

and removing foundations to a depth of 200mm

(average) below ground level and handover material to

the community and including carting away unused

material to the suitable municipality registered dumping

site.. No

Breaking up and removing existing works:

1000mm wide x 100mm Thick concrete walkways
casted in panels including ground preparation. m

Carried to Final Summary
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PREFABICATED STRUCTURES

SECTION.4

BILL No.1

Construction Notes:

All construction materials are to be SABS or
AGREMENT South Africa Certified'.
Prefabricated systems are to be presented to
the Principal Agent for approval before
construction commences.

Prefabricated structures to be places on
adjustable jacks and concrete pads as per the
manufactures specifications.

Chassis construction must run the full length
and full width of the unit and consist of
structurally welded steel chassis with minimum
of 2 x 200 x 75 x 20 x 3mm lip channel
longitudinal main members running the length
of the building at 1640mm centres, 75 x 50 x 20
x 2.5mm lipped channel cross members set at
maximum of 600mm centres. Steps and ramps
to be supplied where applicable. All structural
steel is to be coated with one coat red oxide
primer and two coats latex paint. The chassis
is to fixed to the adjustable jack trusses

Floor construction to be constructed from
18mm 7-Ply rotary cut pine bonded under heat
and hydraulic pressure with exterior grade
adhesive. All floors to have 6mm groove feather
join screwed to chassis cross members with 12
X 45mm galvanized wing tex screws.

Floor finishers to classroom units to be covered
with 2.5mm vinyl floor sheeting.
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External walls to be constructed of 42mm
Chromadeck composite laminated polyurethane
core panel interlocking system with tongue and
groove interlocking joints sealed with an
approved silicon sealant including fixing panels
mechanically to base rail as per manufactures
specifications. External walls to be finished
both sides with 0.5mm pre-painted "Frost
white" hot dipped galvanised steel rigidised
Chromadek sheeting.

Top of external walls to be fixed to the
underside of the roof panel with natural
anodised extruded aluminium side wallplate
fixed to external wall including pop rivets at
150mm centres and 90mm long roof screws at
450mm centers through both panels. (See
attached drawing 501- Roof/Wall Assembly
Vertical Sections) All corner, edge and ridge
capping, etc to be formed from 0.58mm
Chromadek including rivets,sealant, etc.

All windows to be powder coated aluminium
including necessary ironmongery and burglar
proofing to opening sections as per schedule.
Windows to be glazed with 6,38mm thick
normal strength clear laminated safety glass
including gaskets. Ablution windows to be
fitted with with obsecure or frosted glazing.
The perimeter of the frame to the adjacent
surface to be sealed with an approved
polysulphide sealant. All windows to be the
office windows to be fitted with blinds
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External door frames to be powder coated
aluminium fitted with neoprene gaskets.Single
external doors to be 0.5mm 44mm Thick
framed, ledged, braced and battened stable
door, size 813 x 2032mm high, the top leaf
comprising 44 x 108mm stiles, top and bottom
rails, the bottom leaf comprising 44 x 108mm
stiles and top rail and 22 x 215mm bottom rail,
both leaves fitted with 22 x 75mm diagonal
braces and 44 x 70mm splayed and rebated
weatherboards countersunk brass screwed on
at maximum 200mm centres and filled with
22mm thick tongued, grooved and V-jointed
both sides vertical boarding in narrow matched
widths, each door to be fitted with the following
:1. Three 100 x 44mm sinkless aluminium butt
hinges2. 2209 - 78SS" Euro profile upright
cylinder lock case3. 2 x 18 SC satin chrome
double cylinder lock mechanism4. Heavy duty
satin chrome lever handle on 165 x 50 x 8mm
cast backplate with cylinder lockset cutout.5.
Splayed and rebated weatherboard fixed to the
bottom of the door6. Stainless steel buffered
door stop.All doors to be finished with apply,
one coat pre treatment one coat pink wood
primer, one undercoat and two coats water
based eggshell enamel.All lock sets are to be
master keyed.

Double pitched roof trusses with a minimum
pitch of 15 degrees and a overhang of 200mm
both sides. Roof covering to be 0.6mm
Galvanized pre-painted corrugated chromadek
sheeting with PVC half round eaves gutter and
PVC down pipes.
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Internal walls to be constructed of 42mm
Chromadeck composite laminated polyurethane
core panel interlocking system with tongue and
groove interlocking joints sealed with an
approved silicon sealant including fixing panels
mechanically to base rail as per manufactures
specifications. Internal walls to be finished both
sides with 0.5mm pre-painted "Frost white" hot
dipped galvanised steel rigidised Chromadek
sheeting.Bottom of internal walls to be fitted
with a aluminium base channel with 4 x 9mm
rivets at 300mm centres on both sides and
fixed to the floor slab with 6 x 50mm masonry
anchors at 500mm centres including non-shrink
grout.( See attached drawing 502- Internal Wall
Base Detail)Top of internal walls to be fixed to
the underside of the roof panel with natural
anodised extruded aluminium side wallplate
fixed to internal wall including pop rivets at
450mm centres and 5.2 x 90mm long roof
screws at 1000mm centers through both panels.
(See attached drawing 506- Internal Wall - Head
Detail Vertical Section)All corner, edge and
ridge capping, etc to be formed from 0.58mm
Chromadek including rivets,sealant, etc. (See
attached drawing 500- corner detail- horizontal

section)

All units to be wired to connect to 220volt
single phase (connection and supply
elsewhere). The electrical installation to be in
accordance with SABS 0142-1993 and each unit
fitted with a wiring kit consisting of a
distribution board, earth leakage , lights ,
switches, socket outlets and air conditioner
isolators. All lights, plugs, geysers, interior and
exterior electrical fittings to be insulated in
accordance with SABS 0142-1993. Electrical
compliance certificate to be issued with each
unit.

Units to be provided with magnetic chalkboards
and pinning boards.
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Units to be provided with stairs and ramps
where necessary to access the classrooms.

Main contractor to provide the electrical main
supply to the prefabricated units and connect to
the pre-wired units.

The Contractor shall prepare his own shop details.
Immediately on receipt of the Architect's drawings,
the Contractor shall satisfy himself that the design
drawings contain all the information required for the
preparation of the shop details. The said shop
details and other drawings shall be submitted in
duplicate to the Architect for approval at least 1
week before commencement of fabrication. The
Contractor's drawings shall be complete in every
respect and shall be checked by the Contractor
prior to submission. One copy of each drawing will
be retained by the Architect and, within 1 week after
the date of receipt by the Architect, the other copy
will be returned to the Contractor with the Architect
comments or written approval, as the case may be.
Before the commencement of fabrication, the
Contractor shall obtain from the Architect approval
of the shop drawings, in writing. The approval given
by the Architect relates to structural adequacy and
does not absolve the Contractor from the
responsibility for dimensional accuracy.

PREFABICATED NEW GRADE R CLASSROOM
STRUCTURE

Grade R Classroom block complete with store room,
kitchen and sick bay as per suppliers drawings:

1 | Prefabricated Grade "R" Classroom block, Size 80
Square Meters including verandah on reinforced
concrete slabs and as per suppliers drawings. No

PREFABICATED NEW ADMINISTRATION
STRUCTURE
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Administration building complete with strongroom,
stock room, sick room, principal office, admin/
general office, waiting area, kitchen, eating area,
scullery and store as per suppliers drawings:

2 | Prefabicated Administration Building Block, Size 35
Square Meters including verandah on reinforced
concrete slabs and as per suppliers drawings. No

PREFABICATED NEW THREE CLASSROOM
STRUCTURE

Three Classroom Building complete as per suppliers
drawings:

3 | Prefabicated Three Classroom Building Block, Size 180
Square Meters including verandah on reinforced
concrete slabs and as per suppliers drawings. No

4 | Relocatable Prefabricated Three Classroom Building

Block, Size 180 Square Meters on steel jack including

verandah as per suppliers drawings.(To be relocated as

directed by the client) No

PREFABICATED NEW TUCKSHOP STRUCTURE

Tuckshop Building complete as per suppliers
drawings:

5 | Tuckshop Building Structure, Size 20 Square Meters
including verandah on reinforced concrete slabs and as
per suppliers drawings. No
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SECTION SUMMARY - PREFABICATED STRUCTURES

PREFABICATED STRUCTURES

Prefabicated Structures
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REPAIRS AND RENOVATIONS TO
EXISTING 5 CLASSROOM BLOCK

SECTION.5
BILL No.1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Existing Furniture, Equipment, etc

The Contractor shall not remove or damage any
furniture, equipment or similar items that belong to the
Department except when specifically described in the
items to follow: The Contractor must give the Principal
Agent sufficient notice if the removal of these items are
required before any prescribed alterations can be done
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Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account

Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Take down and remove roofs, floors, panelling,
ceilings, partitions, etc

1 | Gypsum plasterboard ceiling including cornices, timber
brandering, etc. m2 432

2 | Corrugated metal roof sheeting including timber rafters,
purlins, etc.Size 48.00m x 8.20m on Plan. m2 700
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Timber door complete with lockset, size 813 x 2032mm

high. No
Glazing on steel window frame , including preparation

for the new putty. m2
Doorstop including preparing to install new. No

Steel coated black chalkboard complete with the
brackets No

Prefabicated timber trusses including timber purlins, etc. No

Vinyl floor tiles from screeded floors by blow torch
including preparing for new tiles. m2

Timber skirting on plastered walls including removal on
nails. m

Timber picture rail on plastered walls including removal
on nails. m

Timber pinning board on plastered walls including
removal on nails. No

15mm Thick natural grey cills in single length bedded in
4:1 sand cement mortar including metal lugs, etc: No

75mm Diameter Verander Steel Posts embedded to the
concrete and brickwork. No

Barge boards and Fascia boards complete with brackets
etc. m

Laminated timber on Veranders complete with brackets
etc. m

Taking down and removing rainwater goods:

Half round eaves gutter and gutter brackets fixed to
fascia board rafter ends. m

Rainwater downpipes and fittings m
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Sundries

18 | Hacking off all loose existing plaster and preparation for
the new plaster. m2 150

19 | Hacking off all damaged existing screed and preparation
for the new screed. m2 376

20 | Prepare and finish screed in some patches. m2 16
21 | Service window by adjust screws to enable window to
remain in open position, including fitting any missing

hinges etc. m2 408

22 | Service existing roller shutter door by adjust screws to
enable door to close and freely. No 1

MAKING GOOD OF FINISHES ETC

Making good face brickwork

23 | Clean down and seal existing external facebrick walls,
etc m2 624
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Item
No

Disability Economic Empowerment Trust

SECTION.5

BILL No. 2

MASONRY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

BRICKWORK IN SUPERSTRUCTURE

Brickwork of NFX bricks (14 MPa nominal
compressive strength) in Class | mortar:

Half brick walls.
One brick walls.

BRICKWORK AND BLOCKWORK SUNDRIES

Galvanized brickwork reinforcement

115mm Wide reinforcement built in horizontally
230mm Wide reinforcement built in horizontally.

Cramps, ties, etc:

30 x 2mm Galvanized roof tie 1500mm long with one
end fixed to timber and other built into brickwork or
concrete.

Air bricks etc:

229 x 152mm terracotta clay vermin proof air brick

FACE BRICKWORK
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Brought Forward

"Face bricks pointed with 6mm square recessed
horizontal and vertical joints:

Extra over brickwork for face brickwork. m2
Extra over brickwork for facing beamfilling. m2
Fair raking cutting. m

FIBRE CEMENT WINDOW CILLS

15mm Thick natural grey cills in single length
bedded in 4:1 sand cement mortar including metal

lugs, etc:

140mm Wide cills set flat and slightly projecting. m
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Item
No

Disability Economic Empowerment Trust

SECTION.5

BILL No. 3

WATERPROOFING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

JOINT SEALANTS ETC

Clear Neutral silicone sealant:

In joint sealing and pointing all round external window
and door frames. m

Two-part grey polysulphide sealing compound
including backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary
(Provisional). m

Carried Forward to Summary of Section No. 5
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No
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SECTION.5

BILL No. 4

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

CARPENTRY

Sawn softwood:

Trusses for rectangular shaped building, size overall
47.89 x 8.80m on plan (5 Classrooms, Office and Store).

38 x 114mm Wall plate. m

SKIRTING
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Brought Forward

Wrought meranti:

3 | 19 x 76mm Skirtings including 19mm quadrant bead,
nailed. m 176

4 | 50mm x 225mm Laminated Timber beam fitted with
10mm diameter bolts and nuts on the galvanized steel
Veranders Posts. m 40

FRAMED FRAMES, ETC

Meranti Frames bolted to wall with expanding

masonry bolts - four per style including quadrant
beads on both sides:

5 [ 70 x 108mm rebated meranti frame . m 7
Sundries:

6 | TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional). No 200

EAVES, VERGES, ETC

"Everite Nutec" or equal approved fibre cement

7 | 12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc. m 100

8 | 85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc. m 56

DOORS ETC

SANS Approved meranti:

9 [ 44mm Framed, ledged, and battened single door with
flush ply panel internally size 813 x 2032mm high
comprising 44 x 110mm top rail and stiles, 44 x 220mm
bottom rail, 44 x 150mm lock rail and 22 x 70mm
vertical "v" jointed boards (D1). No 1
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Brought Forward

10 | 44mm Framed, ledged, and battened purpose made
single door with flush ply panel internally size 813 x
1832mm high comprising 44 x 110mm stiles, 44 x
220mm bottom rail, 44 x 150mm lock rail and 22 x
70mm vertical "v" jointed boards (D4). No

Carried Forward to Summary of Section No. 5
Section No. 5
Bill No. 4
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Item
No

Disability Economic Empowerment Trust

SECTION.5

BILL No. 5

ROOF COVERINGS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Flashings

Flashings shall be approved by roof sheeting
manufacturer and fixed to the sheeting with S10 clips to
obviate any direct fixing perforations. Prior to flashings
being fixed, all troughs at the apex shall be stop-ended
to the full depth of the sheet in order to prevent any
penetration of wind drived water. The trough shall be
lipped at the eaves end to form a drip. Flashing flanges
shall be notched to the sheet profile where necessary.
All these operations must be performed with special
tools available from the manufacturer. Care shall be
taken to ensure that no sheeting or flashing will be cut
with abrasive disc on roof surface in order to prevent
steel splatter from penetrating colour coated areas. The
flashings shall be supplied with a paint finish consisting
of a full top coat silicon modified polyester Colour :
White to one side
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Brought Forward

Quality Assurance

The manufacturer shall be assessed and certifed as
complying with ISO 9001: 2008 Quality Management
System

Guarantee

Z200 Galvanized Metal or equal approved sheeting shall
be laid in strict accordance with manufacturer's
specifications by an approved contractor. The employer
shall be provided with a ten year written guarantee on
materials by the manufacturer.

Safety

The contractor shall exercise special care when
handling long length sheeting, particularly in windy
conditions. Should work be interrupted for any reason,
all loose sheeting and incomplete sections must be
adequately secured against possible movement by wind
and gravity

Handling and Storage

The contractor shall ensure that all materials used on
site for cladding, etc are transported, handled and
stored in accordance with the manufacturer's
recommendations. Material damaged shall be rejected
and replaced with undamaged material at the
contractor's expense. Repair of damaged material will
not generally be permitted. Rates are to include for
preventing damage and protecting sheets through all
stages of construction
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Inspection Prior to Installation or Erection

Before commencing with installation, the contractor shall
verify that the following items have been checked and
accepted:

a. The entire structure or the portion thereof to be
sheeted has been correctly aligned, levelled and grouted
b. Purlins and sheeting rails are at the correct spacing
and are within the specified tolerances

c. The corners of the roof are square and the wall
framework is perpendicular or as specified

d. No protrusions such as bolt heads, splice plates,
cleats, etc. appear on the face of the framework

e. All members to which roofing and cladding are to be
fixed in aesthetically sensitive areas are true and square
f. Paint and any other materials that may be
incompatible with the sheeting, have been painted over
or so dealt with that direct contact with the sheeting is
avoided

g. The contact faces between the purlins or the girts and
the cladding are in the same plane. Should the
alignment be inadequate, the contractor shall request
instructions from the engineer before proceeding with
the fixing of the cladding

Protrusion through Sheeted Surfaces

Protrusions such as pipes, ducts and the like, shall be
adequately flashed where they pass through the
sheeting surface. Where ribs have to be cut away to
permit penetration, additional framing is to be installed
as required to support the sheeting. Depending on the
position of the penetration through the roof, special
attention shall be given to back flashing the sheeting to
the ridge or point of water entry. In all cases, all cutting
and flashings shall be so arranged that adequate
provision is made for the drainage of all troughs and
corrugation
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Brought Forward

Cleaning of Roofs, etc

All debris, etc arising from the fixing of the cladding shall
be removed from the sheetin as the fixing progresses. In
addition, off-cuts of insulation, surplus fastners and
sealants, mandrels from pop rivets, off-cuts of flashings
and sheeting, surplus flashing, food packaging, cartons,
bottles, cans, etc shall not be left on the roof or in the
gutters. Care shall be taken to ensure that no such
material enters, blocks or partially impedes the flow of
water into the outlets, downpipes, etc

ROOF COVERINGS

PROFILED METAL SHEETING AND
ACCESSORIES

0,58mm Thick Z200 "IBR Profile™ galvanised metal

roof sheeting, in single sheet lengths, with
"Chromadek" finish to external face and standard

backing coat to internal face :

Roof sheeting laid to a mono-pitch. m2

0.58mm Flashings pre-painted to match roof
sheeting and fixed in strict accordance with
manufacturer's instructions:

Ridge capping with 225mm lapping secured onto the
roof. m

Wall Side Flashing with 225mm lapping secured onto
the wall. m

ROOF AND WALL INSULATION

"Sisalation Grade FR430" or equal approved heavy
industrial insulation

Insulation laid taut over roof trusses (at approximately 1

100mm centres) and fixed concurrent with SA Pine

purlins at 900mm centres, etc including galvanised steel

straining wires m2
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Item
No

Disability Economic Empowerment Trust

SECTION.5

BILL No. 6

The Tenderer is referred to the relevant Clauses
in the separate Supplementary Preambles
hereunder and Department of Public Works
PW371 document that can be downloaded from
the Department of Public Works documents .

NAILED UP AND SCREW UP CEILINGS

4mm Fibre-cement plain ceiling boards with H-
profile galvanised steel jointing strips:

Ceilings including 50 x 38mm sawn softwood brandering

at 450mm centres with cross brandering at 450mm

centres and at joints, ends of sheets and at light fittings,

etc. m2

Extra over ceiling for 600 x 600mm hinged trap door of

wrought softwood rebated framing with one sawn

softwood cross brander covered with ceiling board and

fitted flush in opening, including necessary trimmers all

around. No

6mm Fibre-cement plain ceiling boards with H-
profile galvanised steel jointing strips:

Ceilings including 50 x 38mm sawn softwood brandering

at 450mm centres with cross brandering at 450mm

centres and at joints, ends of sheets and at light fittings,

etc. m2

Extra over ceiling for 600 x 600mm hinged trap door of

wrought softwood rebated framing with one sawn

softwood cross brander covered with ceiling board and

fitted flush in opening, including necessary trimmers all

around. No

INSULATION
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Brought Forward

Non-combustible lightweight fibreglass insulation
blanket:

5 [ 100mm Insulation closely fitted between tie beams and
laid loose on top of brandering. m2 432

Carried Forward to Summary of Section No. 5
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No

Disability Economic Empowerment Trust

SECTION.5

BILL No. 7

IRONMONGERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Keys/Locks

Each lock is to be distinctly numbered with consecutive
numbers and each key is to be stamped with the
corresponding number to the lock that it controls. All
locks are to have two keys

Trade Names

Where trade names are specified other ironmongery
approved by the Principal Agent may be used

Fixing
Fixing of ironmongery is deemed to be fixed to timber

unless otherwise described

HINGES:

75 x 100mm Brass Medium duty ball bearing HMP butt
hinges. Pairs

Carried Forward
Section No. 5
Bill No. 7
[ronmongery

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-65-

Quantity

21,0

Rate

Amount




2026/10/13
Disability Economic Empowerment Trust

Brought Forward

LOCKS

2 | "UNION 2277-78SS" or equal approved three lever sash
mortice lockset. No

Sundries:

3 | Stainless Steel Hat and coat hook, code DHC - SS-030-
A or equal approved. No

4 | 38mm Diameter black rubber door stop plugged and
screwed to wall. No

5 | 3 x 25mm Brass dividing strip between different floor
finishes. m

SIGN PLATES:

All sign plates are to be with engraved blue perspex
all in accordance with the standard sign plates for

Schools.
6 | 3mm Thick x 32mm high plate with letters "KITCHEN". No
7 | Ditto, but with letters "PRINCIPAL". No
8 | Ditto, but with letters "CLASSROOMS". No
9 | Ditto, but with letters "VICE-PRINCIPAL". No
10 | Ditto, but with letters "STAFFROOM". No
11 | Ditto, but with letters "STORE ROOM". No
12 | Ditto, but with letters "SICKROOM". No

PINNING BOARDS, WRITING BOARDS,
PROJECTION SCREENS, ETC.

Carpet pinning boards in aluminium frame with
round plastic corners, pen tray and fixing
component all fixed according to manufacturer's

instruction.
13 | Pinning board size 2400 x 1200mm high plugged. No
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Brought Forward

Swing type green chalkboard to comply with CKS-
36-1980 or equivalent code of practice, complete
with chalk rail as one unit fixed to wall strictly
according to manufacturers instruction:

14 | Chalk board size overall 1140mm high x 3600mm wide

consisting of 1 x chalkboard 1800mm wide, 2 x

chalkboard 900mm wide, 2 x swing type chalkboard

900mm wide. No

White board marker board surface wall mounted
complete with integrated pen tray according to
manufacturers instruction:

15 | White board size 2400 x 1140mm high. No

Standard wall mounted white built in type medicine
cabinet complete with mirrors on doors, shelves,

etc., all as approved and to manufacturer's
instruction:

16 | Epoxy coated Medicine cabinet size 380mm wide x
610mm high. No
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SECTION.5

BILL No. 8

METALWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

The Contractor is to check and verify on site that the
item specified in the BoQ matches existing prior to
placing orders. Additional costs will not be borne by the
client for items that do not match existing and are not
approved by the Principal Agent

HOT DIP GALVANIZED STEEL GATES

Note: The contractor is to check on site measurements
before placing of order.

Security Gate consisting of 25 x 25 x 2mm
galvanised mild steel frame with 12mm galvanised
mild steel square bars infill placed at 109mm
centres, hung with one pair of galvanised mild steel
hinges including locks, handles, ironmongery
complete and fixed to brickwork:

Security gate size 900 x 2050mm high (G1). No
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HOT DIP GALVANIZED STEEL VERANDER
POSTS

75mm Diameter x 3000mm long fitted with 150mm x
150mm base plate and 225mm x 50mm U-Shaped
top cap above embedded to the concrete and
brickwork :

75mm Diameter galvanized Verander Posts. No

Carried Forward to Summary of Section No. 5
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No
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SECTION.5

BILL No. 9

GLAZING

The Tenderer is referred to the relevant
Clauses in the separate Supplementary
Preambles hereunder and Department of
Public Works PW371 document that can be
downloaded from the Department of Public
Works documents .

GLAZING TO STEEL WITH PUTTY

4mm Clear float glass:

Panes exceeding 0,1m? and not exceeding 0,5m?2. m2

Carried Forward to Summary of Section No. 5
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SECTION.5

BILL No. 10

The Tenderer is referred to the relevant Clauses in
the separate Supplementary Preambles hereunder
and Department of Public Works PW371 document
that can be downloaded from the Department of
Public Works documents .

VINYL FLOOR COVERINGS, WALL LININGS, ETC.

300 x 300 x 2,.5mm Thick semi flexible vinyl floor tiles
laid in two colour pattern fixed with an approved

adhesive:
On screeded floors. m2
Strip, seal and polish the new floors. m2
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SECTION.5

BILL No. 11

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No

FIRE APPLIANCES, ETC.
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Fire hose reels, etc.:

6 | 9kg Dry chemical powder fire extinguisher fixed to wall
with meranti backboard, size 520 x 100 x 22mm thick,
plugged and screwed to wall complete with hook. No
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SECTION.5

BILL No. 12

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2
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SECTION.5

BILL No. 13

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

ON WOOD
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Stop, sand down and prepare wood surfaces and
apply one coat wood primer, one undercoat and two
coats eggshell enamel paint as per Plascon or equal

approved:
2 | On doors m2 24
3 | On door frames. m 35
4 | On timber beams. m 48

Prepare and apply two coats carbolenium on:

5 | On exposed timbers. m2 66

ON FIBRE-CEMENT

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,
stop and apply two finishing coats of eqggshell

enamel on:
6 | General surfaces of ceilings. m2 432
7 | On fascias and barge boards. m 156
SKIRTING

Stop, sand down, prepare and apply two coats
polyurethane varnish on:

8 | Skirtings and quadrant bead, rails, etc., not exceeding
300 mm girth. m 176

PREVIOUSLY PAINTED WORKS ON METAL

Prepare, spot primer defects in pre-primed surfaces
with red oxide primer and apply one coat synthetic
metal primer, one universal undercoat and one
finishing coat of high gloss enamel paint on:

9 | Windows (both sides measured). m2 58
10 | Windows with burglar bars (both sides measured). m2 58
11 | Verander Posts. m 15
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SECTION SUMMARY - REPAIRS AND RENOVATIONS TO EXISTI

NG 5 CLAS

Alterations

Masonry
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Floor Coverings
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REPAIRS AND RENOVATIONS TO
EXISTING 2 CLASSROOM BLOCK

SECTION.6
BILL No. 1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Existing Furniture, Equipment, etc

The Contractor shall not remove or damage any
furniture, equipment or similar items that belong to the
Department except when specifically described in the
items to follow: The Contractor must give the Principal
Agent sufficient notice if the removal of these items are
required before any prescribed alterations can be done

Carried Forward
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Brought Forward

Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account

Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Take down and remove roofs, floors, panelling,
ceilings, partitions, etc

1 | Gypsum plasterboard ceiling including cornices, timber
brandering, etc. m2 144

2 | Corrugated metal roof sheeting including timber rafters,
purlins, etc.Size 48.00m x 8.20m on Plan. m2 252
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3 | Timber door complete with lockset, size 813 x 2032mm

high. No 2
4 | Glazing on steel window frame , including preparation

for the new putty. m2 14
5 | Doorstop including preparing to install new. No 2

6 | Steel coated black chalkboard complete with the
brackets No 2

7 | Prefabicated timber trusses including timber purlins, etc. No 14

8 | Vinyl floor tiles from screeded floors by blow torch
including preparing for new tiles. m2 128

9 | Timber pinning board on plastered walls including
removal on nails. No 2

10 | Barge boards and Fascia boards complete with brackets
etc. m 32

11 | 75mm Diameter Verander Steel Posts embedded to the
concrete and brickwork. No

Taking down and removing rainwater goods:

12 | Half round eaves gutter and gutter brackets fixed to

fascia board rafter ends. m 40
13 | Rainwater downpipes and fittings m 12
Sundries

14 | Hacking off all loose existing plaster and preparation for
the new plaster. m2 100

15 | Hacking off all damaged existing screed and preparation
for the new screed. m2 40

16 | Prepare and finish screed in some patches. m2 10

17 | Service window by adjust screws to enable window to
remain in open position, including fitting any missing
hinges etc. No 14
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18 | Service existing roller shutter door by adjust screws to
enable door to close and freely. No

Carried Forward to Summary of Section No. 6
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No

Disability Economic Empowerment Trust

SECTION.6

BILL No. 2

MASONRY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

BRICKWORK IN SUPERSTRUCTURE

Brickwork of NFX bricks (14 MPa nominal
compressive strength) in Class | mortar:

One brick walls.

BRICKWORK AND BLOCKWORK SUNDRIES

Galvanized brickwork reinforcement

230mm Wide reinforcement built in horizontally.

Cramps, ties, etc:

30 x 2mm Galvanized roof tie 1500mm long with one
end fixed to timber and other built into brickwork or
concrete.

Air bricks etc:

229 x 152mm terracotta clay vermin proof air brick

FIBRE CEMENT WINDOW CILLS

15mm Thick natural grey cills in single length
bedded in 4:1 sand cement mortar including metal

lugs, etc:

140mm Wide cills set flat and slightly projecting.

Carried Forward to Summary of Section No. 6
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No
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SECTION.6

BILL No. 3

WATERPROOFING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

JOINT SEALANTS ETC

Clear Neutral silicone sealant:

In joint sealing and pointing all round external window
and door frames. m

Two-part grey polysulphide sealing compound
including backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary
(Provisional). m
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SECTION.6

BILL No. 4

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

CARPENTRY

Sawn softwood:

Trusses for rectangular shaped building, size overall
size overall 16.00 x 7.90m on plan (2 Classroom Block).

38 x 114mm Wall plate. m

SKIRTING

Wrought meranti:

19 x 76mm Skirtings including 19mm quadrant bead,
nailed. m
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50mm x 225mm Laminated Timber beam fitted with

10mm diameter bolts and nuts on the galvanized steel
Veranders Posts.

FRAMED FRAMES, ETC

Meranti Frames bolted to wall with expanding
masonry bolts - four per style including quadrant
beads on both sides:

70 x 108mm rebated meranti frame .

Sundries:

TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional).

EAVES, VERGES, ETC

"Everite Nutec" or equal approved fibre cement

12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc.

85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc.

DOORS ETC

SANS Approved meranti:

44mm Framed, ledged, and battened single door with
flush ply panel internally size 813 x 2032mm high
comprising 44 x 110mm top rail and stiles, 44 x 220mm
bottom rail, 44 x 150mm lock rail and 22 x 70mm
vertical "v" jointed boards (D1).
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Item
No

Disability Economic Empowerment Trust

SECTION.6

BILL No. 5

ROOF COVERINGS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Flashings

Flashings shall be approved by roof sheeting
manufacturer and fixed to the sheeting with S10 clips to
obviate any direct fixing perforations. Prior to flashings
being fixed, all troughs at the apex shall be stop-ended
to the full depth of the sheet in order to prevent any
penetration of wind drived water. The trough shall be
lipped at the eaves end to form a drip. Flashing flanges
shall be notched to the sheet profile where necessary.
All these operations must be performed with special
tools available from the manufacturer. Care shall be
taken to ensure that no sheeting or flashing will be cut
with abrasive disc on roof surface in order to prevent
steel splatter from penetrating colour coated areas. The
flashings shall be supplied with a paint finish consisting
of a full top coat silicon modified polyester Colour :
White to one side

Carried Forward

Section No. 6

Bill No. 5

Roof Coverings

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-86-

Quantity

Rate

Amount




2026/10/13
Disability Economic Empowerment Trust

Brought Forward

Quality Assurance

The manufacturer shall be assessed and certifed as
complying with ISO 9001: 2008 Quality Management
System

Guarantee

Z200 Galvanized Metal or equal approved sheeting shall
be laid in strict accordance with manufacturer's
specifications by an approved contractor. The employer
shall be provided with a ten year written guarantee on
materials by the manufacturer.

Safety

The contractor shall exercise special care when
handling long length sheeting, particularly in windy
conditions. Should work be interrupted for any reason,
all loose sheeting and incomplete sections must be
adequately secured against possible movement by wind
and gravity

Handling and Storage

The contractor shall ensure that all materials used on
site for cladding, etc are transported, handled and
stored in accordance with the manufacturer's
recommendations. Material damaged shall be rejected
and replaced with undamaged material at the
contractor's expense. Repair of damaged material will
not generally be permitted. Rates are to include for
preventing damage and protecting sheets through all
stages of construction
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Inspection Prior to Installation or Erection

Before commencing with installation, the contractor shall
verify that the following items have been checked and
accepted:

a. The entire structure or the portion thereof to be
sheeted has been correctly aligned, levelled and grouted
b. Purlins and sheeting rails are at the correct spacing
and are within the specified tolerances

c. The corners of the roof are square and the wall
framework is perpendicular or as specified

d. No protrusions such as bolt heads, splice plates,
cleats, etc. appear on the face of the framework

e. All members to which roofing and cladding are to be
fixed in aesthetically sensitive areas are true and square
f. Paint and any other materials that may be
incompatible with the sheeting, have been painted over
or so dealt with that direct contact with the sheeting is
avoided

g. The contact faces between the purlins or the girts and
the cladding are in the same plane. Should the
alignment be inadequate, the contractor shall request
instructions from the engineer before proceeding with
the fixing of the cladding

Protrusion through Sheeted Surfaces

Protrusions such as pipes, ducts and the like, shall be
adequately flashed where they pass through the
sheeting surface. Where ribs have to be cut away to
permit penetration, additional framing is to be installed
as required to support the sheeting. Depending on the
position of the penetration through the roof, special
attention shall be given to back flashing the sheeting to
the ridge or point of water entry. In all cases, all cutting
and flashings shall be so arranged that adequate
provision is made for the drainage of all troughs and
corrugation
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Cleaning of Roofs, etc

All debris, etc arising from the fixing of the cladding shall
be removed from the sheetin as the fixing progresses. In
addition, off-cuts of insulation, surplus fastners and
sealants, mandrels from pop rivets, off-cuts of flashings
and sheeting, surplus flashing, food packaging, cartons,
bottles, cans, etc shall not be left on the roof or in the
gutters. Care shall be taken to ensure that no such
material enters, blocks or partially impedes the flow of
water into the outlets, downpipes, etc

ROOF COVERINGS

PROFILED METAL SHEETING AND
ACCESSORIES

0,58mm Thick Z200 "IBR Profile" galvanised metal

roof sheeting, in single sheet lengths, with
"Chromadek" finish to external face and standard
backing coat to internal face :

Roof sheeting laid to a mono-pitch. m2

0.58mm Flashings pre-painted to match roof
sheeting and fixed in strict accordance with
manufacturer's instructions:

Ridge capping with 225mm lapping secured onto the
roof. m

ROOF AND WALL INSULATION

"Sisalation Grade FR430" or equal approved heavy
industrial insulation

Insulation laid taut over roof trusses (at approximately 1

100mm centres) and fixed concurrent with SA Pine

purlins at 900mm centres, etc including galvanised steel

straining wires m2
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Item
No

Disability Economic Empowerment Trust

SECTION.6

BILL No. 6

The Tenderer is referred to the relevant Clauses
in the separate Supplementary Preambles
hereunder and Department of Public Works
PW371 document that can be downloaded from
the Department of Public Works documents .

NAILED UP AND SCREW UP CEILINGS

4mm Fibre-cement plain ceiling boards with H-
profile galvanised steel jointing strips:

Ceilings including 50 x 38mm sawn softwood brandering

at 450mm centres with cross brandering at 450mm

centres and at joints, ends of sheets and at light fittings

complete with cornices, etc. m2

Extra over ceiling for 600 x 600mm hinged trap door of

wrought softwood rebated framing with one sawn

softwood cross brander covered with ceiling board and

fitted flush in opening, including necessary trimmers all

around. No

INSULATION

Non-combustible lightweight fibreglass insulation
blanket:

100mm Insulation closely fitted between tie beams and
laid loose on top of brandering. m2
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No
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SECTION.6

BILL No. 7

IRONMONGERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Keys/Locks

Each lock is to be distinctly numbered with consecutive
numbers and each key is to be stamped with the
corresponding number to the lock that it controls. All
locks are to have two keys

Trade Names

Where trade names are specified other ironmongery
approved by the Principal Agent may be used

Fixing
Fixing of ironmongery is deemed to be fixed to timber

unless otherwise described

HINGES:

75 x 100mm Brass Medium duty ball bearing HMP butt
hinges. Pairs
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LOCKS

2 | "UNION 2277-78SS" or equal approved three lever sash
mortice lockset. No

Sundries:

3 | Stainless Steel Hat and coat hook, code DHC - SS-030-
A or equal approved. No

4 | 38mm Diameter black rubber door stop plugged and
screwed to wall. No

5 | 3 x 25mm Brass dividing strip between different floor
finishes. m

SIGN PLATES:

All sign plates are to be with engraved blue perspex
all in accordance with the standard sign plates for
Schools.

6 | Ditto, but with letters "CLASSROOMS". No

PINNING BOARDS, WRITING BOARDS,
PROJECTION SCREENS, ETC.

Carpet pinning boards in aluminium frame with
round plastic corners, pen tray and fixing
component all fixed according to manufacturer's
instruction.

7 | Pinning board size 2400 x 1200mm high plugged. No

Swing type green chalkboard to comply with CKS-
36-1980 or equivalent code of practice, complete
with chalk rail as one unit fixed to wall strictly
according to manufacturers instruction:

8 | Chalk board size overall 1140mm high x 3600mm wide

consisting of 1 x chalkboard 1800mm wide, 2 x

chalkboard 900mm wide, 2 x swing type chalkboard

900mm wide. No
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White board marker board surface wall mounted

complete with integrated pen tray according to
manufacturers instruction:

9 [ White board size 2400 x 1140mm high. No
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SECTION.6

BILL No. 8

METALWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

The Contractor is to check and verify on site that the
item specified in the BoQ matches existing prior to
placing orders. Additional costs will not be borne by the
client for items that do not match existing and are not
approved by the Principal Agent

HOT DIP GALVANIZED STEEL GATES

Note: The contractor is to check on site measurements
before placing of order.

Security Gate consisting of 25 x 25 x 2mm
galvanised mild steel frame with 12mm galvanised
mild steel square bars infill placed at 109mm
centres, hung with one pair of galvanised mild steel
hinges including locks, handles, ironmongery
complete and fixed to brickwork:

Security gate size 900 x 2050mm high (G1). No
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HOT DIP GALVANIZED STEEL VERANDER
POSTS

75mm Diameter x 3000mm long fitted with 150mm x
150mm base plate and 225mm x 50mm U-Shaped
top cap above embedded to the concrete and
brickwork :

2 | 75mm Diameter galvanized Verander Posts. No
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SECTION.6

BILL No. 9

GLAZING

The Tenderer is referred to the relevant
Clauses in the separate Supplementary
Preambles hereunder and Department of
Public Works PW371 document that can be
downloaded from the Department of Public
Works documents .

GLAZING TO STEEL WITH PUTTY

4mm Clear float glass:

Panes exceeding 0,1m? and not exceeding 0,5m?2. m2
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SECTION.6

BILL No. 10

The Tenderer is referred to the relevant Clauses in
the separate Supplementary Preambles hereunder
and Department of Public Works PW371 document
that can be downloaded from the Department of
Public Works documents .

VINYL FLOOR COVERINGS, WALL LININGS, ETC.

300 x 300 x 2,.5mm Thick semi flexible vinyl floor tiles
laid in two colour pattern fixed with an approved

adhesive:
On screeded floors. m2
Strip, seal and polish the new floors. m2
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SECTION.6

BILL No. 11

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No

FIRE APPLIANCES, ETC.
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Fire hose reels, etc.:

6 | 9kg Dry chemical powder fire extinguisher fixed to wall
with meranti backboard, size 520 x 100 x 22mm thick,
plugged and screwed to wall complete with hook. No
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SECTION.6

BILL No. 12

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2
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SECTION.6

BILL No. 13

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

ON WOOD
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Stop, sand down and prepare wood surfaces and
apply one coat wood primer, one undercoat and two
coats eggshell enamel paint as per Plascon or equal

approved:
2 | On doors m2 8
3 | On door frames. m 10

Prepare and apply two coats carbolenium on:

4 | On exposed timbers. m2 52

ON FIBRE-CEMENT

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,
stop and apply two finishing coats of eqgshell

enamel on:
5 | General surfaces of ceilings. m2 144
6 | On fascias and barge boards. m 32
SKIRTING

Stop, sand down, prepare and apply two coats
polyurethane varnish on:

7 | Skirtings and quadrant bead, rails, etc., not exceeding
300 mm girth. m 68

PREVIOUSLY PAINTED WORKS ON METAL

Prepare, spot primer defects in pre-primed surfaces
with red oxide primer and apply one coat synthetic
metal primer, one universal undercoat and one
finishing coat of high gloss enamel paint on:

8 | Windows (both sides measured). m2 14

9 | Windows with burglar bars (both sides measured). m2 14
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Disability Economic Empowerment Trust

SECTION SUMMARY - REPAIRS AND RENOVATIONS TO EXISTI

NG 2 CLAS

Alterations

Masonry
Waterproofing
Carpentry and Joinery
Roof Coverings
Ceiling and Partitions
Ironmongery
Metalwork

Glazing

Floor Coverings
Plumbing and Drainage
Plastering

Painting
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Item
No

Disability Economic Empowerment Trust

MINOR REPAIRS AND RENOVATIONS TO
EXISTING STAFF ABLUTION BLOCK

SECTION.7
BILL No. 1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account
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Brought Forward

Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Sundries

Hacking off all loose existing plaster and preparation for
the new plaster. m2

Hacking off all damaged existing screed and preparation
for the new screed. m2

Carried Forward to Summary of Section No. 7
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Item
No

Disability Economic Empowerment Trust

SECTION.7

BILL No.2

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

CARPENTRY

Sawn softwood:

Trusses for rectangular shaped building, size overall
size overall 4.00 x 3.20m on plan.

38 x 114mm Wall plate. m

Sundries:

TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional). No

EAVES, VERGES, ETC
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Brought Forward

"Everite Nutec" or equal approved fibre cement

12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc. m

85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc. m
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Item
No

Disability Economic Empowerment Trust

SECTION.7

BILL No.3

ROOF COVERINGS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Flashings

Flashings shall be approved by roof sheeting
manufacturer and fixed to the sheeting with S10 clips to
obviate any direct fixing perforations. Prior to flashings
being fixed, all troughs at the apex shall be stop-ended
to the full depth of the sheet in order to prevent any
penetration of wind drived water. The trough shall be
lipped at the eaves end to form a drip. Flashing flanges
shall be notched to the sheet profile where necessary.
All these operations must be performed with special
tools available from the manufacturer. Care shall be
taken to ensure that no sheeting or flashing will be cut
with abrasive disc on roof surface in order to prevent
steel splatter from penetrating colour coated areas. The
flashings shall be supplied with a paint finish consisting
of a full top coat silicon modified polyester Colour :
White to one side
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Brought Forward

Quality Assurance

The manufacturer shall be assessed and certifed as
complying with ISO 9001: 2008 Quality Management
System

Guarantee

Z200 Galvanized Metal or equal approved sheeting shall
be laid in strict accordance with manufacturer's
specifications by an approved contractor. The employer
shall be provided with a ten year written guarantee on
materials by the manufacturer.

Safety

The contractor shall exercise special care when
handling long length sheeting, particularly in windy
conditions. Should work be interrupted for any reason,
all loose sheeting and incomplete sections must be
adequately secured against possible movement by wind
and gravity

Handling and Storage

The contractor shall ensure that all materials used on
site for cladding, etc are transported, handled and
stored in accordance with the manufacturer's
recommendations. Material damaged shall be rejected
and replaced with undamaged material at the
contractor's expense. Repair of damaged material will
not generally be permitted. Rates are to include for
preventing damage and protecting sheets through all
stages of construction
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Inspection Prior to Installation or Erection

Before commencing with installation, the contractor shall
verify that the following items have been checked and
accepted:

a. The entire structure or the portion thereof to be
sheeted has been correctly aligned, levelled and grouted
b. Purlins and sheeting rails are at the correct spacing
and are within the specified tolerances

c. The corners of the roof are square and the wall
framework is perpendicular or as specified

d. No protrusions such as bolt heads, splice plates,
cleats, etc. appear on the face of the framework

e. All members to which roofing and cladding are to be
fixed in aesthetically sensitive areas are true and square
f. Paint and any other materials that may be
incompatible with the sheeting, have been painted over
or so dealt with that direct contact with the sheeting is
avoided

g. The contact faces between the purlins or the girts and
the cladding are in the same plane. Should the
alignment be inadequate, the contractor shall request
instructions from the engineer before proceeding with
the fixing of the cladding

Protrusion through Sheeted Surfaces

Protrusions such as pipes, ducts and the like, shall be
adequately flashed where they pass through the
sheeting surface. Where ribs have to be cut away to
permit penetration, additional framing is to be installed
as required to support the sheeting. Depending on the
position of the penetration through the roof, special
attention shall be given to back flashing the sheeting to
the ridge or point of water entry. In all cases, all cutting
and flashings shall be so arranged that adequate
provision is made for the drainage of all troughs and
corrugation
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Brought Forward

Cleaning of Roofs, etc

All debris, etc arising from the fixing of the cladding shall
be removed from the sheetin as the fixing progresses. In
addition, off-cuts of insulation, surplus fastners and
sealants, mandrels from pop rivets, off-cuts of flashings
and sheeting, surplus flashing, food packaging, cartons,
bottles, cans, etc shall not be left on the roof or in the
gutters. Care shall be taken to ensure that no such
material enters, blocks or partially impedes the flow of
water into the outlets, downpipes, etc

ROOF COVERINGS

PROFILED METAL SHEETING AND
ACCESSORIES

0,58mm Thick Z200 "IBR Profile" galvanised metal

roof sheeting, in single sheet lengths, with
"Chromadek" finish to external face and standard
backing coat to internal face :

Roof sheeting laid to a mono-pitch. m2

0.58mm Flashings pre-painted to match roof
sheeting and fixed in strict accordance with
manufacturer's instructions:

ROOF AND WALL INSULATION

"Sisalation Grade FR430" or equal approved heavy
industrial insulation

Insulation laid taut over roof trusses (at approximately 1

100mm centres) and fixed concurrent with SA Pine

purlins at 900mm centres, etc including galvanised steel

straining wires m2

Carried Forward to Summary of Section No. 7
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Item
No

Disability Economic Empowerment Trust

SECTION.7

BILL No.4

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2

Carried Forward to Summary of Section No. 7
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Item
No

Disability Economic Empowerment Trust

SECTION.7

BILL No.5

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No

Carried Forward to Summary of Section No. 7
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Item
No

Disability Economic Empowerment Trust

SECTION.7

BILL No.6

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

ON WOOD

Prepare and apply two coats carbolenium on:

On exposed timbers. m2
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ON FIBRE-CEMENT

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,

stop and apply two finishing coats of eggshell
enamel on:

On fascias and barge boards. m

ON SCREEDED FLOORS

Prepare surfaces and remove all loose material,
apply two coats grey epoxy paint on:

On Floors m2

Carried Forward to Summary of Section No. 7
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No

SECTION SUMMARY - MINOR REPAIRS AND RENOVATIONS TO

Disability Economic Empowerment Trust

EXISTING

Alterations

Carpentry and Joinery etc
Roof Coverings etc
Plastering

Rainwater Goods

Painting

Section No. 7
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Item
No

Disability Economic Empowerment Trust

MINOR REPAIRS AND RENOVATIONS TO
EXISTING STAFF ABLUTION BLOCK

SECTION.8
BILL No. 1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account
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Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Taking down and removing rainwater goods:

Half round eaves gutter and gutter brackets fixed to

fascia board rafter ends. m
Rainwater downpipes and fittings m
Sundries

Hacking off all loose existing plaster and preparation for
the new plaster. m2

Hacking off all damaged existing screed and preparation
for the new screed. m2

Prepare and finish screed in some patches. m2

Carried Forward to Summary of Section No. 8
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Item
No

Disability Economic Empowerment Trust

SECTION.8

BILL No. 2

WATERPROOFING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

JOINT SEALANTS ETC

Clear Neutral silicone sealant:

In joint sealing and pointing all round external window
and door frames. m

Two-part grey polysulphide sealing compound
including backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary
(Provisional). m

Carried Forward to Summary of Section No. 8
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Item
No

Disability Economic Empowerment Trust

SECTION.8

BILL No.3

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

Sundries:

TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional).

EAVES, VERGES, ETC

"Everite Nutec" or equal approved fibre cement

12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc.

85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc.

Carried Forward to Summary of Section No. 8
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Item
No

Disability Economic Empowerment Trust

SECTION.8

BILL No.4

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2

Carried Forward to Summary of Section No. 8
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Item
No

Disability Economic Empowerment Trust

SECTION.8

BILL No.5

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No
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Item
No

Disability Economic Empowerment Trust

SECTION.8

BILL No.6

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

ON WOOD
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Brought Forward

Stop, sand down and prepare wood surfaces and
apply one coat wood primer, one undercoat and two
coats eggshell enamel paint as per Plascon or equal

approved:

On doors

On door frames.

Prepare and apply two coats carbolenium on:

On exposed timbers.

ON FIBRE-CEMENT

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,
stop and apply two finishing coats of eggshell
enamel on:

On fascias and barge boards.

ON SCREEDED FLOORS

Prepare surfaces and remove all loose material,
apply two coats grey epoxy paint on:

On Floors

Carried Forward to Summary of Section No. 8
Section No. 8
Bill No. 6
Painting
Njemla Junior Secondary School - Silverton Farm Location

m2

m2

m2

King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-124-

12

20

12




2026/10/13
Disability Economic Empowerment Trust

SECTION SUMMARY - MINOR REPAIRS AND RENOVATIONS TO EXISTING
Bill Page Amount
No No
1 | Alterations 118
2 | Waterproofing 119
3 | Carpentry and Joinery 120
4 | Plastering 121
5 | Rainwater Goods 122
6 | Painting 124
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No

Disability Economic Empowerment Trust

MINOR REPAIRS AND RENOVATIONS TO
EXISTING FEMALE ABLUTION BLOCK

SECTION.9
BILL No.1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account

Carried Forward

Section No. 9
Bill No. 1
Alterations

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Disability Economic Empowerment Trust

Brought Forward

Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Taking down and removing rainwater goods:

Half round eaves gutter and gutter brackets fixed to

fascia board rafter ends. m
Rainwater downpipes and fittings m
Sundries

Hacking off all loose existing plaster and preparation for
the new plaster. m2

Hacking off all damaged existing screed and preparation
for the new screed. m2

Prepare and finish screed in some patches. m2

Carried Forward to Summary of Section No. 9

Section No. 9
Bill No. 1
Alterations

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Item
No

Disability Economic Empowerment Trust

SECTION.9

BILL No.2

WATERPROOFING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

JOINT SEALANTS ETC

Clear Neutral silicone sealant:

In joint sealing and pointing all round external window
and door frames. m

Two-part grey polysulphide sealing compound
including backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary
(Provisional). m

Carried Forward to Summary of Section No. 9
Section No. 9
Bill No. 2
Waterproofing

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Item
No
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SECTION.9

BILL No.3

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

CARPENTRY

Sundries:

TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional). No

EAVES, VERGES, ETC

"Everite Nutec" or equal approved fibre cement

12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc. m

Carried Forward

Section No. 9

Bill No. 3

Carpentry and Joinery

Njemla Junior Secondary School - Silverton Farm Location
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Brought Forward

3 | 85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc. m

Carried Forward to Summary of Section No. 9
Section No. 9
Bill No. 3
Carpentry and Joinery

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Item
No
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SECTION.9

BILL No.4

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2

Carried Forward to Summary of Section No. 9
Section No. 9
Bill No. 4
Plastering

Njemla Junior Secondary School - Silverton Farm Location
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No
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SECTION.9

BILL No.5

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No

Carried Forward to Summary of Section No. 9

Section No. 9

Bill No. 5

Rainwater Goods

Njemla Junior Secondary School - Silverton Farm Location
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Item
No

Disability Economic Empowerment Trust

SECTION.9

BILL No.6

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

Prepare and apply two coats carbolenium on:

On exposed timbers. m2

ON FIBRE-CEMENT

Carried Forward

Section No. 9

Bill No. 6

Painting

Njemla Junior Secondary School - Silverton Farm Location
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Disability Economic Empowerment Trust

Brought Forward

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,
stop and apply two finishing coats of eqggshell
enamel on:

On fascias and barge boards. m

ON SCREEDED FLOORS

Prepare surfaces and remove all loose material,
apply two coats grey epoxy paint on:

On Floors m2

Carried Forward to Summary of Section No. 9
Section No. 9
Bill No. 6
Painting
Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Disability Economic Empowerment Trust

SECTION SUMMARY - MINOR REPAIRS AND RENOVATIONS TO EXISTING
Bill Page Amount
No No
1 | Alterations 127
2 | Waterproofing 128
3 | Carpentry and Joinery 130
4 | Plastering 131
5 | Rainwater Goods 132
6 | Painting 134
Carried to Final Summary R
Section No. 9
Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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No
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MINOR REPAIRS AND RENOVATIONS TO
EXISTING MALE ABLUTION BLOCK

SECTION.10
BILL No.1

ALTERATIONS (PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Damage to existing finishes

The Contractor will be held responsible for all damage
however caused to existing finishes and fittings, etc. and
he must make good all damage at his own expense to
the approval of the Principal Agent.

Breaking down, demolition and alteration activities and
tasks, hacking off of exitsing plaster, etc. is to be
executed with care so as to prevent damage to
remaining floor and wall surfaces and finishes (where
these are to be retained). Tenders will be deemed to
include allowance for any necessary protection of
exitsing surfaces and structures as may be necessary to
effect the above, as the cost of repairing damage to
existing surfaces and structures will be solely for the
Contractors account

Carried Forward

Section No. 10
Bill No. 1
Alterations

Njemla Junior Secondary School - Silverton Farm Location
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Brought Forward

Responsibility for site

The Contractor is to note that upon possession of the
site by himself, and extending until practical completion
is achieved, he is solely responsible for the site, site
security, general upkeep and cleaning of the site and all
other responsibilities in maintaining a construction site in
conformance with but not limited to, the Construction
Regulations 2014, all local by-laws, all user client
regulations, and all Client regulations and procedures.
Tenderers are therefore urged to study all available
material and to investigate the site fully and areas
contiguous to the site, in order to determine the range
and extent of responsibility. No additional monetary
and/or time claims will be entertained in respect of the
above

REMOVAL OF EXISTING WORK

Taking down and removing rainwater goods:

Half round eaves gutter and gutter brackets fixed to

fascia board rafter ends. m
Rainwater downpipes and fittings m
Sundries

Hacking off all loose existing plaster and preparation for
the new plaster. m2

Hacking off all damaged existing screed and preparation
for the new screed. m2

Prepare and finish screed in some patches. m2

Carried Forward to Summary of Section No. 10

Section No. 10
Bill No. 1
Alterations

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Item
No

Disability Economic Empowerment Trust

SECTION.10

BILL No.2

CARPENTRY & JOINERY

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

FIXING

All nailing of timber roof rafters, purlins, etc shall be
done with galvanised nails. In coastal areas, copper,
aluminium or stainless steel nails shall be used.

CARPENTRY

Sundries:

TRI FIX or equal approved hurricane clip fixed using 10
x 32mm galvanised clout nails (Provisional). No

EAVES, VERGES, ETC

"Everite Nutec" or equal approved fibre cement

12 x 225mm Fascia board drilled and brass screwed to
rafter feet including galvanised steel H-profile jointing
strips, etc. m

Carried Forward

Section No. 10

Bill No. 2

Carpentry and Joinery
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Brought Forward

3 | 85 x 275 x 6mm Barge board drilled and brass screwed
to purlin ends including galvanised steel H-profile
jointing strips, screws, holes, etc. m

Carried Forward to Summary of Section No. 10
Section No. 10
Bill No. 2
Carpentry and Joinery

Njemla Junior Secondary School - Silverton Farm Location
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Item
No
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SECTION.10

BILL No. 3

WATERPROOFING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

JOINT SEALANTS ETC

Clear Neutral silicone sealant:

In joint sealing and pointing all round external window
and door frames. m

Two-part grey polysulphide sealing compound
including backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary
(Provisional). m

Carried Forward to Summary of Section No. 10
Section No. 10
Bill No. 3
Waterproofing

Njemla Junior Secondary School - Silverton Farm Location
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No
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SECTION.10

BILL No.4

PLASTERING

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SCREEDS

Untinted granolithic, on concrete:

30mm Thick on floors and landings. m2

INTERNAL AND EXTERNAL PLASTER

One coat cement plaster steel trowelled on

brickwork.
On walls. m2
On narrow widths. m2

Carried Forward to Summary of Section No. 10
Section No. 10
Bill No. 4
Plastering

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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No
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SECTION.10

BILL No.5

PLUMBING AND DRAINAGE
(PROVISIONAL)

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

RAINWATER DISPOSAL:

Watertite or equal approved Aluminium Gutters and
Downpipes:

125 x 85 x 0.6mm Ogee domestic gutters including
gutter brackets at 600mm centres. m

Extra over eaves gutter for stopped end. No

Extra over eaves gutter for outlet for 100 x 75mm
aluminium downpipe. No

100 x 75 x 0.6mm rectangular fluted downpipes fixed to
wall with and including proprietary holderbats to 5000L
rainwater tanks (elsewhere measured). m

Extra over rainwater downpipe for bends. No

Carried Forward to Summary of Section No. 10

Section No. 10

Bill No. 5

Rainwater Goods

Njemla Junior Secondary School - Silverton Farm Location
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Item
No
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SECTION.10

BILL No.6

PAINTWORK

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Trade Names

Where trade names are specified it will read "or equal
approved"

PAINTWORK ETC TO NEW WORK

ON FLOATED PLASTER SURFACES

Prepare surfaces and remove all loose material,
apply one coat alkaline resistant primer, one
universal undercoat two coats eggshell enamel

paint on:

Interior walls. m2

ON WOOD

Prepare and apply two coats carbolenium on:

On exposed timbers. m2

Carried Forward

Section No. 10

Bill No. 6
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Brought Forward

ON FIBRE-CEMENT

Prepare and apply one coat zinc chromate to nail
heads and H-spline strips, one universal undercoat,

stop and apply two finishing coats of eggshell
enamel on:

On fascias and barge boards. m

ON SCREEDED FLOORS

Prepare surfaces and remove all loose material,
apply two coats grey epoxy paint on:

On Floors m2

Carried Forward to Summary of Section No. 10
Section No. 10
Bill No. 6
Painting
Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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SECTION SUMMARY - MINOR REPAIRS AND RENOVATIONS TQ EXISTING
Bill Page Amount
No No
1 | Alterations 137
2 | Carpentry and Joinery 139
3 | Waterproofing 140
4 | Plastering 141
5 | Rainwater Goods 142
6 | Painting 144
Carried to Final Summary R
Section No. 10
Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region
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Item
No

Disability Economic Empowerment Trust

SECTION.11

BILL No.1

THE FOLLOWING IN PLATFORMS, ETC.

STORMWATER APRONS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

Breaking up and removin existing works:

Allow for clearing the area of the site to be built upon of

all grass, weeds, shrubs, trees with trunks not

exceeding 200mm girth, debris, etc., including grubbing

up all roots, scoffling up as required and cart away all

vegetation and debris. m2

Stripping average 200mm thick layer of topsoil and
stockpiling on site. m2

Open face excavation not exceeding 2m deep:

Excavate to cut in open face, not exceeding 2m deep to
reduce levels and grade to fill and compact to 93% mod
AASHTO density at optimum moisture content. m3

Extra over all excavations for carting away:

Surplus material from excavations and/or stock piles on
site to a dumping site to be located by the contractor. m3

Carried Forward

Section No. 11

Bill No. 1

Bulk Earthworks
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Brought Forward

Earth filling from excavated material

5 [ Dig, load and remove filling selected from spoil heaps
on site and deposit as filling in platforms including
spreading and compacting to cambers and falls in layers
not exceeding 150 mm thick to a minimum of 95%
Modified AASHTO dry density. m3 110

Surface Preparation:

6 | Trim and level off surface of ground (excavated or filled
under this Contract) including excavating or filling,
ripping and scarifying as necessary and compacting the
whole area for a depth of 300mm to a density of at least
90% Mod. AASHTO maximum density, part to falls. m2 279

Prescribed density tests on filling:

7 | Modified AASHTO Density test. No 10

Carried Forward to Summary of Section No. 11

Section No. 11

Bill No. 1

Bulk Earthworks
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No

Disability Economic Empowerment Trust

SECTION.11

BILL No.2

THE FOLLOWING IN WALKWAYS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

SUPPLEMENTARY PREAMBLES

Excavation not exceeding 2m deep

Reducing levels and depositing excavated material in
prescribed stock piles on site.

Extra over all excavations for loading, carting and
dumping surplus excavated material (no allowance
made for increase in bulk):

Off site to a dumping site to be found by the Contractor.

Filling supplied by the contractor under walkways

G7 Base course material compacted to 98% Mod
AASHTO density

Prescribed density tests on filling:

In-situ dry density test.

Carried Forward
Section No. 11
Bill No. 2
Walkways and Pathways
Njemla Junior Secondary School - Silverton Farm Location

m3

m3

m3
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Brought Forward

Approved brand of anti-termite soil poison applied by a
Registered Pest Control Company and guaranteed
against termite infestation for ten years:

5 | Treat filling under paving with 'Chlordane Heptachlor
Aldrin' or equal approved. m2
CONCRETE
Cement Concrete (20MPa) In

6 | Concrete paving casted into panels. m3
Finishing top surfaces of concrete smooth with a wood
float:

7 | Float top of concrete with a wood float and finish with a
brushed non-skid surface whilst concrete is still green
with the addition of 2.1 sand and cement as necessary. m2
Rough Formwork To

8 | Edges, risers, ends and reveals not exceeding 300mm
high or wide. m2
Fabric reinforcement:

9 | REF. 193 fabric reinforcement in concrete surface beds,
slabs, etc. m2

Carried Forward to Summary of Section No. 11

Section No. 11
Bill No. 2
Walkways and Pathways
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SECTION.11

BILL No.3

THE FOLLOWING IN CONCRETE RAMPS, ETC.

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

Excavation not exceeding 2m deep

Reducing levels and depositing excavated material in
prescribed stock piles on site. m3

Extra over all excavations for loading, carting and
dumping surplus excavated material (no allowance
made for increase in bulk):

Off site to a dumping site to be found by the Contractor. m3

Filling supplied by the contractor under floors, aprons,
channels etc

G7 Base course material compacted to 98% Mod
AASHTO density m3

Coarse river sand filling supplied by the contractor:

Under floors etc. m3

Carried Forward
Section No. 11
Bill No. 3
Concrete Ramps
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10

11

12

Disability Economic Empowerment Trust

Brought Forward

Compaction of surfaces:

Compaction of ground surface under floors etc including

scarifying for a depth of 150mm, breaking down

oversize material, adding suitable material where

necessary and compacting to 90% Mod AASHTO

density. m2

Prescribed density tests on filling:

In-situ dry density test. No

Reinforced 20Mpa/19mm Concrete:

Surface beds cast in panels on waterproofing. m3

Finishing top surfaces of concrete smooth with a wood
float:

Surface beds cast in panels on waterproofing. m2
Test blocks:

Making and testing of 150x150x150mm concrete
strength test cubes (Provisional). No

Expansion joints with bitumen impregnated softboard
between vertical concrete or brick surfaces:

12mm Joints not exceeding 300mm high. m

Two-part grey polysulphide sealing compound including
backing cord, bond breaker, primer, etc

10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary. m

Eabric reinforcement:

REF. 193 fabric reinforcement in concrete surface beds,
slabs, etc. m2

Carried Forward
Section No. 11
Bill No. 3
Concrete Ramps

Njemla Junior Secondary School - Silverton Farm Location
King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-151-

12

12

12




2026/10/13

13

14
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BRICKWORK IN FOUNDATIONS.

Brickwork of NFX bricks (14 MPa nominal compressive
strength) in Class | mortar (Cement to be 42.5N all-
purpose cement):

One brick walls. m2

FACE BRICKWORK.

Face bricks pointed with 6mm square recessed
horizontal and vertical joints:

Extra over brickwork for face brickwork. m2

Carried Forward to Summary of Section No. 11
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SECTION.11

BILL No.4

THE FOLLOWING IN PLATFORMS, ETC.

STORMWATER APRONS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

STORMWATER APRONS

Excavation not exceeding 2m deep

Reducing levels and depositing excavated material in
prescribed stock piles on site. m3

Extra over all excavations for loading, carting and
dumping surplus excavated material (no allowance
made for increase in bulk):

Off site to a dumping site to be found by the Contractor. m3

Filling supplied by the contractor under floors, aprons,
etc

G7 Base course material compacted to 98% Mod
AASHTO density m3
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Coarse river sand filling supplied by the contractor:

4 | Under floors etc. m3 5

Compaction of surfaces:

5 [ Compaction of ground surface under floors etc including
scarifying for a depth of 150mm, breaking down
oversize material, adding suitable material where
necessary and compacting to 90% Mod AASHTO
density. m2 150

Prescribed density tests on filling:

6 | In-situ dry density test. No 5

Reinforced 25Mpa/19mm Concrete:

7 | Concrete casted in panels on waterproofing. m3 9

8 | Edge thickening m3 3
Finishing top surfaces of concrete smooth with a wood
float:

9 | Surface beds, slabs, etc to falls and currents. m2 75
Test blocks:

10 | Making and testing of 150x150x150mm concrete
strength test cubes (Provisional). No 3

Expansion joints with bitumen impregnated softboard
between vertical concrete or brick surfaces:

11 | 12mm Joints not exceeding 300mm high. m 150

Two-part grey polysulphide sealing compound including
backing cord, bond breaker, primer, etc

12 | 10 x 12mm In movement joints in floors or walls
including raking out expansion joint filler as necessary. m 150
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Fabric reinforcement:

REF. 193 fabric reinforcement in concrete surface beds,
slabs, etc.
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STORMWATER CHANNELS

Excavation not exceeding 2m deep

14 | Reducing levels and depositing excavated material in
prescribed stock piles on site. m3 50

Extra over all excavations for loading, carting and
dumping surplus excavated material (no allowance
made for increase in bulk):

15 | Off site to a dumping site to be found by the Contractor. m3 50

Filling supplied by the contractor under channels

16 | G7 Base course material compacted to 98% Mod
AASHTO density m3 10

Cast in-situ Ref 193 mesh reinforced concrete (25MPa)
open stormwater channels having V-shaped waterway
formed in top, finished smooth on all exposed surfaces
in 3:1 cement plaster trowelled smooth and with angles
rounded, cast in suitable lengths not exceeding 2m,
including all formwork, moulds, shallow excavation,
filling and ramming, laying to falls, bedding and pointing
in 3:1 cement mortar. Concrete apron to be tinted,
colour to be specified by the Engineer.

17 | 700 x 80mm thick V' channel 150mm deep in centre laid
in position in ground not exceeding 2000mm sections
including all formwork, reinforcement, expansion joints,
smooth finishing to top of concrete surface etc. m 150

18 | Extra for 700mm angle No 12

19 | Extra for forming 200mm thick 700mm wide spreader
with 200mm high edges fanning out to 1 960mm width
at furthest end with hard burnt bricks pitching cast in ass
diffusers including working off concrete to a smooth
finish and draining onto natural ground with 150 -
200mm diameter loose stones. No 3
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SECTION.11

BILL No.5

THE FOLLOWING IN RAINWATER TANKS AND
STANDS

The Tenderer is referred to the relevant Clauses in the
separate Supplementary Preambles hereunder and
Department of Public Works PW371 document that can
be downloaded from the Department of Public Works
documents .

MODEL PREAMBLES

The tenderer is referred to the "General Preambles for
Trades 2017" for supplementary and comprehensive
expansion of descriptions, appropriate provision for
which shall be deemed to have been included in all
relevant rates.

Excavation in earth not exceeding 2m deep:

Trenches.

Extra over all excavations for carting away:

Surplus material from excavations and/or stock piles on
site to a dumping site to be located by the Contractor.

Risk of collapse of excavations:

Sides of trench and hole excavations not exceeding
1,5m deep.

Earth filling obtained from the excavations and/or
prescribed stock piles on site compacted to 93% MOD
AASHTO density:

Backfilling to trenches, holes, etc.
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10

11

Filling supplied by the contractor under strip footing,
floors etc.

G7 Base course material compacted to 98% Mod
AASHTO density

Compaction of surfaces

Compaction of ground surface under floors, etc
including scarifying for a depth of 150mm, breaking
down oversize material, adding suitable material where
necessary and compacting to 90% Mod AASHTO
density.

25 MPa/19mm Concrete:

Concrete raft slab on waterproofing.
Test blocks:

Making and testing of 150x150x150mm concrete
strength test cubes (Provisional).

Finishing top surfaces of concrete smooth with a steel

trowel including adding additional cement while concrete

is still green to attain a smooth, hard surface:

Rough Formwork to Sides:

Edges, risers, ends and reveals not exceeding 300mm
high.

Smooth Formwork to Sides:

Edges, risers, ends and reveals exceeding 300mm high.

Allens Meshco Square Mesh Fabric reinforcement:

Type 617 fabric reinforcement in concrete slabs.

BRICKWORK IN FOUNDATIONS.

Brickwork of NFX bricks (14 MPa nominal compressive
strength) in Class | mortar (Cement to be 42.5N all-
purpose cement):
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Brought Forward
One brick walls.

Brickwork reinforcement:

230mm Wide reinforcement built in horizontally.
Ditto but in foundations.

Plastic water tanks etc:

5000 Litre Roto molded or equal approved plastic tank
complete with lid, 15mm brass bibtap with handle
suitable for locking and 4 No. galvanised stay wires
2.5m each long connected to tank, with and including 4
No. eye bolts cast into concrete.

2500 Litre Roto molded or equal approved plastic tank
complete with lid, 15mm brass bibtap with handle
suitable for locking and 4 No. galvanised stay wires
2.5m each long connected to tank, with and including 4
No. eye bolts cast into concrete.

Hole top of tank for 100mm pipe.
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SECTION.11

BILL No.6

THE FOLLOWING IN SECURITY FENCING, ETC

Site clearance

Allow for clearing site for the width of 1 000 mm where
fencing is to be erected including removing trees, shrubs
etc. not exceeding 200 mm girth, grubbing up roots and
roughly levelling.

Straining wires, fencing and razor wire:

Four strands of 4mm Class'A' galvanised straining wires
secured to fencing posts with doubled 2 mm galvanised
wire inserted through hole in post and turned a minimum
of four turns around straining wire and attached to
straining frame at one end with not less than four turns
at the other end to straining bolts (elsewhere measured).

3 Strands of galvanised barbed wire tied to standards,
posts and eye bolts

Fencing formed of 50 x 50 x 2.0mm diameter galvanised
fencing 1 800mm high and fixed to each straining wire
with 8 guage binding wire at 500mm centres including
Y12 pegs at 900mm c/c between posts (straining wires
elsewhere measured).

Posts for 1 800mm high security fence:

60mm Diameter galvanised steel intermediate fencing
post 1800mm long fitted with a pressed steel mushroom
cap one end and 150 x 150 x 5 mm baseplate at bottom
and embedded in and including 350 x 350 x 600 mm
mass concrete (15 MPa) base including excavations.

100mm Ditto as corner post, fitted with two 50mm
diameter galvanised steel stay set raking and with top
end flattened and bolted through post, with post and
stay both embedded in mass concrete (15 MPa) bases
as last including excavations.

Carried Forward

Section No. 11
Bill No. 6
Fencing

Njemla Junior Secondary School - Silverton Farm Location

m2

No

No

King Sabata Dalindyebo Local Municipality, O.R Tambo Region

-160-

Quantity

400

400

400

400

130

Rate

Amount




2026/10/13

10

11

12

Disability Economic Empowerment Trust

Brought Forward

150mm Ditto as gate post 1 800mm long, fitted with two

50mm diameter galvanised steel stay set raking and

with top end flattened and bolted through post, with post

and stay both embedded in mass concrete (15 MPa)

bases as last including excavations. No

12mm Diameter galvanised mild steel straining eye bolt

with hook, threaded portion and two nuts and washers. No
Form 12mm diameter hole through fence post. No
Gates:

Security fence single gate, size 1 000 mm wide x 1 800
mm high, formed of 50 mm diameter nominal bore x
3,25 mm wall thickness hot dip galvanised mild steel
pipe framing all round with mitred and welded angles
and cross braces mullion and transome, scribed and
welded into angles and at cross intersections, with two
50 mm diameter nominal bore x 3,25 mm wall thickness
security posts each 600 mm long with one end welded
to top rail of gate and closure plate to other end, the
gate covered with 100 x 50 x 2,5 mm weld mesh with
four straining wires as before described and with four
2,37 mm four point core diameter single "kampeon"”
wires with crimped droppers to security posts as before
described; including three strands flat wrap razor barbed
tape wire fixed as before described, leaf fitted with three
24 mm diameter x 300 mm long eyebolt hinges and
stops including all holes, etc., welded or bolted to
adjoining galvanised gatepost with and including 500
mm long approved chain spot welded to gate No

Two leafed vehicular swing gate. Size 5500mm x
1800mm high. No

PADLOCKS

Supply 50 mm "Viro" Padlocks and Keys (or equal
approved ) No
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SECTION SUMMARY - EXTERNAL WORKS

Bulk Earthworks

Walkways and Pathways
Concrete Ramps

Channels and Aprons

Rainwater Tanks and Tankstands

Fencing
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SECTION.12
BILL No. 1

PROVISIONAL SUMS

SUPPLEMENTARY PREAMBLES

Tenderers are advised that no claim in respect of loss of
profit or Preliminary charges based on the omission of
these amounts will be considered and the said amounts
will be omitted strictly without any financial
compensation payable to the Contractor.

Provisional sums and Budgetary allowances contained
herein may be omitted or reduced at the Employer's
discretion and the Contractor shall not be entitled to
claim for any loss by way of reductions or omission of
any discount, or percentage relating to Provisional
amounts and Budgetary sums or any loss of profit
related therto.

BUDGETARY ALLOWANCES

The following budgetary allowances are for work to
be executed at rates in the bills of quantities or to
be agreed by the Principal agent:

PROJECT SUPPORTING COMMITTEE

Provide the sum of R 22 500,00 (Twenty Two Thousand
Five Hundred Rands) for Project Supporting Committee
(R750.00 allowance for each meeting attended by the
member).

Add: 5% Profit on above

Add: 5% Attendance on above

COMMUNITY LIASON OFFICER

Provide the sum of R 51 000,00 ( Fifty One Thousand
Rands) for Community Liason Officer ( R 8'500.00 per
month ).
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Add: 5% Profit on above
Add: 5% Attendance on above

ELECTRICAL INSTALLATION

Provide the sum of R 355 000,00 (Three Hundred and
Fifty Five Thousand Rands) for Electrical Installation to
the existing 5 Classroom Block with Office and Store
and 2 Classroom Block.

Add: 5% Profit on above

Add: 5% Attendance on above
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SECTION SUMMARY - PROVISIONAL SUMS

SECTION 9

Provisional Sums
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FINAL SUMMARY

PRELIMINARY AND GENERAL

HEALTH AND SAFETY REQUIREMENTS
DEMOLITIONS

PREFABICATED STRUCTURES

REPAIRS AND RENOVATIONS TO EXISTING 5
CLASSROOM BLOCK

REPAIRS AND RENOVATIONS TO EXISTING 2
CLASSROOM BLOCK

MINOR REPAIRS AND RENOVATIONS TO EXISTING
STAFF ABLUTIONS

MINOR REPAIRS AND RENOVATIONS TO EXISTING
GRADE R ABLUTIONS

MINOR REPAIRS AND RENOVATIONS TO EXISTING
FEMALE ABLUTIONS

MINOR REPAIRS AND RENOVATIONS TO EXISTING
MALE ABLUTIONS

EXTERNAL WORKS

PROVISIONAL SUMS

SUB-TOTAL

CONTINGENCIES

Provide the sum of R 330 000,00 (Three Hundred and
Thirty Thousand Rands) for the Contingency, to be used
on instruction by the Principal Agent.

SUB-TOTAL

Add : Value Added Tax at the rate of 15%
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PART C3
SCOPE OF WORKS

C3 SCOPE OF WORK

Project Description:

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM
DAMAGED FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE
DEPARTMENT OF EDUCATION

RFQ No:

DEET-ECDOE/DIS/01/2026-27

C3.1 SCOPE OF WORKS

DESCRIPTION OF THE WORKS

Project Name - THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS AND RENOVATIONS TO STORM DAMAGED
FACILITIES AT NJEMLA JUNIOR SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF EDUCATION

Scope of Works:

The project scope includes the repairs and renovations to existing 5 x Classrooms, Admin, Principal's office and Storage area, Repairs
and renovations to existing 2 x Classrooms, Repairs and renovations to Staff, Grade "R", Female, Male Learner Ablutions, Repairs to
existing Roller shutter door, Prefabricated Administration block structure, Prefabricated 3 x Classroom block structure, Relocatable 3 x
Classroom Block Structure, Prefabricated Grade "R" Classroom structure, Tuckshop/Kitchen, 10 x rainwater tanks with stands and all
associated external works, Electricity, 400m Fencing around Infrastructure and Demolitions.

Exclusions

I
Il.
.
V.
V.
VI.

Escalation in costs and fluctuations in foreign exchange;
Loose furniture and fittings;

Telephones and PBX installations;

Artworks and graphics;

Computers and data cabling; and

Land costs

CONTRACT PERIOD

The contract period shall be 6 (Six) calendar months from date of handover of site. (Including annual builder’s holidays).
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C3.2METHODOLOGY OF PROJECT EXECUTION

Sectional completion

Due to the nature of the active site, works will be completed and handed over in sections to allow for occupation by the
Students on site.

C3.3 PROJECT REVIEW

e Theworkis to be executed in an existing premises, contractor shall barricade off active site and
ensure that there is an alternative access point for construction workers, to minimize any
disturbance of school during construction period. Access to the property must not be compromised
atall.

C3.4 RESTRICTIONS AND CONSTRAINTS

e The completion of the project is urgent, and work shall be executed during normal working hours i.e. 7h00 till 17h00
daily including weekends. Work required to be executed outside of these hours must be arranged with the Project
Manager in advance.

e Noise must be kept to a minimum and within acceptable levels at all times.

e Dust emanating from the work site must be controlled at all times.

C3.5 OPERATIONAL PROTOCOLS

e Securityis a priority, and the site shall be kept safe at all times.

e The approved Health and Safety plan shall be adhered to at all times

e Allstaff members of the contractor shall wear PPE at all times

e All staff members of the contractor shall be specifically identifiable at all times and to this
end shall wear a predetermined coloured overall to be able to enter and work on the site.

e Regular meetings, the frequency of which is to be determined, shall be held with the
management of the premises to always ensure a cohesive spirit of co-operation

e The successful contractor must take into account that other contractors may be busy with
construction in close proximity to the works and allowance must be made in the contractor’s
submission to accommodate these parties.

C3.6. ACCESS AND SITE ESTABLISHMENT

e Prospective bidders are to fully familiarize themselves with the site and access to the site and
restricted area for site establishment. Allowance for temporary construction access etc. shall be
deemed to be included in contractor’s price/bid. Prospective bidders are to familiarize themselves
with the site as no additional costs shall be entertained.

e Identified area for site establishment shall be pointed out to prospective bidders at mandatory site
inspection. The contractor shall be liable for security, fencing (if required), water, sewer, ablutions,
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electricity, etc. for the site establishment area. No Contractor’s representatives, worker are allowed to
sleep at establishment area or within the premises

C3.7 ACCEPTANCE OF TENDERS

e The Employeris not bound to accept the lowest, or any tender, or any portion of any tender

C3.8 MINIMUM WAGE

e The Contractor shall adhere to “The national minimum wage determined by the Minister in
accordance with the National Minimum Wage Act (NMWA)”, and yearly pronounced increases for

duration of contract.

C3.9 TEMPORARY WORKS

e Alltemporary work to comply with the Construction Health and safety Act (Act 85 of 1993) and its regulations.

C3.10 EMPLOYER'S DESIGN
N/A

C3.11 DESIGN BRIEF
N/A
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PART C4 - SITE INFORMATION
C4.1 SITE INFORMATION

THE APPOINTMENT OF A CONTRACTOR FOR THE PROVISION OF REPAIRS
AND RENOVATIONS TO STORM DAMAGED FACILITIES AT NJEMLA JUNIOR

Project description: SECONDARY SCHOOLON BEHALF OF EASTERN CAPE DEPARTMENT OF
EDUCATION
. DEET-ECDOE/DIS/01/2026-27
Project Number:
GENERAL

Prospective bidders to familiarize themselves with the locality, access, any other “restrictions”.
(Refer to Scope of Works C3)

The site is located at SILVERTON TRUST FARM, MTHATHA Location, Eastern Cape, South Africa - with
following coordinates:

31°37'6.40"S 28°48'59.50"E
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